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INTRODUCTION

I

l
I

I
I

!

This appendix presents the Contractor Data Package (Data Item Matrix, Data Requirement

Descriptions, User Flow Diagram, Document Relationship Tree, and Frequency and Phasing

Charts) for overall Management (MA), Scheduling (SC), and Manning and Financial, which

are defined as follows:

ae

be

Ce

Overall Management. These data include those required to plan, review, and

control Voyager activities from an overall management standpoint.

Scheduling. These data define and specify all major milestones, key events and
schedules. PERT and SARP documents are included.

Manning and Financial. These data include those used to plan, review, control,

and report manpower and financial resources in support of Voyager.

I The complete list of Contractor Data Package appendixes is as follows:

I

I
I
I

t
I

I

I

I
I

Appendix A -

Appendix B-

Appendix C -

Appendix D -

Appendix E -

Appendix F -

Appendix G -

Appendix H -

Appendix I -

Appendix J -

Appendix K -

Appendix L* -

Appendix M* -

Appendix N* -

Appendix (3* -

Appendix P* -

Appendix Q* -

*Appendixes L

Technical Description and System Engineering (SE)

Planetary Quarantine (pQ)

Manufacturing (MG)

Configuration Management (CM)

Quality Assurance (QA)

Test {TE) and Mission Operations (MP)

Reliability Assurance (RA)

Logistics and Support (LS)

Overall Management (MA); Scheduling (SC); and Manning and Financial (MF)

Procurement and Contracting (PC)

Data Management (DM)

Facilities (FA)

Safety (SA)

Site Activation for Launch (AL)

Science (S1)

Related Project Interfaces (RP)

Advanced Missions (AM)

through Q prepared under Contract NAS7-584. o

1-1/2
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DATA

ITEM

NUMBER

001

002

003

MA_

004

A n

O05

MA n

006

A n

007

A n

O08

A u

009

DATA ITEM

OVERALL MANAGEMENT

DIRECTIVES

*Project Change Notice

I of 3

*Project Funding Instruction (PFI)

Project Policies, Procedures,
and Directives

*Department Policies, Procedures,
and Directives

DESCR I PT I ON

In-house communication of customer/GE managemel

management direction.

LISTS

List, Priority Action Items

*List, Action Items

PLANS

Plan, Project Imulementation

Plan, Project Control

Plan, Organization

In-house allocation of tasks thru cost account level,

effort, schedule, manpower, cost, performing oper_

File of policies, procedures, and directives pertai_

Voyager Project.

File of policies,
administration.

Formal establishment,

for required actions.

proecdures, and directives pertain!

t

between customer and GE,

i

Detailed action items required to assure meeting of

,i

!

Total project plan comprising all functional and ope

Plan for conducting of project control activities incl

and reporting of cost, schedule, technical status of

Defines GE management and operational organizatil

responsibilities established and maintained to mee!

KEY INFORMAL DATA

z-I



DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS

AT CONTRACTOR LEVEL

SE PQ MG CM QA TE RA LS MA SC PC MF MP DM FA SA

t changes or U U U U U U U U A U U U U U U U

identifies technical

d_on, etc.

ng to conducting of

U U U U U U U U A U U R U U U U

U U U U U U U U PM U U U U U U U

ng to company U U U U U U U U PM U U U U U U U

f project priorities
U U U U U U U U PM U U U U U U U

subtask milestones. U U U U U U U U A U R U U U U U

_ting plans. U U U U U U U U PI_ U U U U U U U

_dingplanning, monitoring, U U U U U U U U PM R U tl U U U U
all project elements.

n, including key personnel,

project objectives.
U U U U U U U U PI_ U U R U U U U

u - USE R - REVI£WAUTHORITY A - APPROVALAUTHORITY PM - PROJECTMANAGERAPPROVAL



AL SI RP AM

1 of 3
PAGE NO.

[APPLICABILITY AT SUBCONTRAC-

TOR/VENDOR/SUPPLIER LEVELS APPLICABILITY TO PROJECT BOARDS

r
g = - __. ,.=

=o o _ _ _ !
_jt- _#--

rY OiB: ¢/)o0

=

- U - U NANA ._A NA NA NA .............

- U - U NANANA NANA NA ............

- U - U (S) (S) (S) NANA NA ............

- U - U NANA _A NANA NA .......

- U - U S S (S) NA(S) (S) -

- U - U _A NA NANA NA ._A ...........

U U - U S (S) NANA NA NA ............

U U - U S (S) NANA NANA .......

U U - U S (S)NA NANA NA .......

C - PREPAREDBY CONTRACTOR S - PREPARED BY SUBCONTRACTOR/VENDOR/SUPPLIER ( ) - OPTIONAL APPLICATION

"2--?---?-._

NA - NOT APPLICABLE

2-z/2
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DATA

ITEM
NUMBER

010

A I

012

025

A R

013

A R

014

MA I

015

MA_

016

A I

017

MA-

018

019

DATA ITEM

OVERALL MANAGEMENT

2 of 3

PLANS (Cont'd)

Plan, Project Communications

Plan, Security

Plan, Facility

Plan, Facility

Plan, Ccmtingency Operaticm

Report, Final Project

Report, Project Review

Report, Project Problem/

Action (Red Flag)

Report, Project Progress (Monthly)

Report, Project Review Schedule

and Agenda

Report, Film

Report, Quarterly, Written

KEY INFORMAL DATA

DESCRIPTION

Defines approach to assure rapid and accurate for:

munication with GE and across customer and subc,

Defines plan for meeting both government and indu

Defines total facility requirements and the plan to

in order to meet spacecraft contractor project obj_

Plan for contingency project operations in the ever

(e. g., serious fire, earthquake.)

Final report prepared at completion of work summ

accomplishment under the contract.

Report summarizing activities and results of perio

Communication alerting customer and GE project i

serious problems (with proposed solutions) that wi]

progress unless resolving action is tsko.n promptly

Provides monthly documentation for customer infol

significant project activity during the reporting pe]

Used to obtain customer concurrence on dates and

formal project review meetings.

Film report covering overall program status for tl

i

Formal documentation of overall project status fo]

quarterlv summation of project progress (from th(
.Reports '_. i



DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS

AT CONTRACTOR LEVEL

SE PQ MG CM QA TE RA LS MA SC PC MF I MP DM FA SA

i
i

_al and informal com-

ltractor interfaces.

trial security requirements.

U U U U U U U U PM U U R U R -

U U U U U U U U PM U R U U U U U

U U U U U U U UA U R U U U R U

atisfy them

_tives.

of a disaster

- - U - - U - - PMU U U - - U lJ

Lrizing total

I_c project reviews.

Lanagement of

delay project

U U U U U U U U A U U U U U U

U U U U U U U U A U U U U U U

U U U U U U U U PMt R R U U U U

mation of all

iod.

mbjects for

U U U U U U U U PM R R U U U -

U U U U U U U U pMi R R U U U - 1

e specified period. ........ A ......

the period. A

,,Project Progress
U U U U U U U U PM R R U U U U

U - uSE R - REVIEW AUTHORITY A - APPROVAL AUTHORITY PM - PROJECT MANAGER APPROVAL

z-ct-/
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PAOENO.__2Of3

AL SI RP AM

APPLICABILITY AT SUBCONTRAC- APPLICABILITY TO PROJECT BOARDS
TOR/VENDOR/SUPPLIER LEVELS

, !
=4

- U - U C C C (C) NA NA ............

U U - U (S) (S)NANA(S) NA ...........

- U - U S S NA!NA(S) NA ......

U - - - S S NANANA NA ...... U ....

- U - U S S (S)NA (S) NA-

- U - U S (_ (_ NA (S) NA ...........

u u - u s s s (s) (s3 (s) ...........

u u - u s s (s) (s) (s) (s) -. ..........

- U - U S S NA NAiNA NA ...........

.... (S) (_ NAiNANA NA ...........

U U - U (S) (S) (b-') NA (S) NA ...........

C - PREPARED BY CONTRACTOR S - PREPARED BY SUBCONTRACTOR/VENDOR/SUPPLIER ( ) - OPTIONAL APPLICATION NA - NOT APPLICABLE
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DATA
ITEM

NUMBER

MA-

020

MA-

021

MA-

022

MA-

023

MA-

024

3 of 3

DATA ITEM

OVERALL MANAGEMENT

REPORTS (Cont'd)

Report, Resources Requirements/

Availability

Report, Weekly Activity

Report, Schedule/Cost Coupling

Summary (Monthly)

*Report, Schedule/Cost Coupling

Report, Contact

DESCRIPTION

Comparison report of resource requirements ve:

availability and possible solutions.

TWX report to customer of week's accomplishm,

significant project action items.

Summary at the task and subtask level.

Details at the work package and cost account lev,

Documentation of significant meetings, conversat

communications with customer. Functional appl

as appropriate.

KEY INFORMALDATA



DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS

AT CONTRACTOR LEVEL

SE PQ MG CM QA TE RA LS MA SC PC MF I MP DM FA SA

U - U - U U - U /:'M R R U - - R -

its and other
I U U U U U U U U PM R R U U U - -

U - U - U U - - PM 1R R R ....

U U U U U U U U A R R R U U

........ U - U - - U - -

U -USE R - REVIEWAUTHORITY A - APPROVALAUTHORITY PM - PROJECTMANAGERAPPROVAL



PAGE NO. 30__._f_ 3.

AL SI RP AM

APPLICABILITY AT SUBCONTRAC- APPLICABILITY TO PROJECT BOARDS
TOR/VENDOR/SUPPLIER LEVELS

--= _ 0 z

_r- 6,) IzJ u'_ ¢/'_

U U - U S S (S) NA (S) NA ............

U - - U S CS) NA NANA NA - - -

- U - U NANA NA NANA NA ............

U - U - 8 S NA NANA NA - - -

- PREPAREDBY CONTRACTOR S - PREPAREDBY SUBCONTRACTOR/VENDOR/SUPPLIER ( ) - OPTIONAL APPLICATION NA - NOT APPLICABLE
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DATA
ITEM

NUMBER

8C-

001

8C-

014

SC-

008

SC-

009

SC-

010

SC-

011

SC-

012

SC-

013

DATA

SCHEDULING

ITEM

1 of 2

DIRECTIVES

*Schedule Change Request/Notice

LISTS

* List, Special Schedule Printouts

REPORTS

Report, Project Level PERT

Report, Project Level Milestones

Report, Task and Sub-Task
Level PERT

Report, Task and Sub-Task
Level Milestones

*Report, Detail PERT Fragnet
Status

*Report, Work Package and
Account Level Milestones

DESCRIPTION

A schedule change notice documents a schedule cl_
is approved. Until approval, it is a schedule chau

all critical path schedule changes.

Lists special-purpose schedules used throughout p_
obtained through printouts based on milestone and ]_
on work package and cost account levels.

i mm m, f

Biweekly report giving status of PERT events.

Biweekly report indicating status of key milestones

Biweekly report giving status of PER T events.

Biweekly report indicating milestone status.

Weekly analysis of status.

Biweekly analysis of status.

1(" KEY INFORMAL DATA

I ,3.-7



DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS

AT CONTRACTOR LEVEL

SE PQ MG CM QA TE RA LS MA SC PC MF DM FA SA

request when latter
request. Required for R A R ..... U

)ject. Schedules will be
ERT reports accumulated U U U U U U U U U A U U U R

U - U - U U U - R A R U - U -

U - U - U U U - PMR R U - U U

U U U U U U U U U A R U U U -

U U U U U U U U U A R U U U -

U U U U U U U U U A U U U U -

U U U U U U U U U A U U U U -

U - USE R - REVIEW AUTHORITY A - APPROVAL AUTHORITY PM - PROJECT MANAGER APPROVAL



AL SI RP AM

PAGE_K).1 of 2

APPLICABILITY AT SUBCONTRAC-
TOR/VENDOR/SUPPLIER LEVELS APPLICABILITY TO PROJECT BOARDS

i

_,_ _ _

__z_ _ _ _ z-z-_-_-'_" -°_ o- _->__-o _ >-o. _ J> __ o_ '¢[bJo.o _,_ _,,, _ oo o,_ -oo ,.,=e ,.,_. _ _z _

Z
0

- (S)'_ (S)NANANA-

U m U NA NA NA!NA NA NA

t

_ t
- U - - (S) _(S)(S) NA (S) NA -

- U - - S S S NA (b_ (S) ...........

- U - - (S) (S) (S) NA(8) NA .....

- U - - S S ;(S) NA NA NA ............

- U - - NANA NA NA NA!NA -

- U - - (S) (S) (S) NANA NA -

C - P_EPAREDBYCONTRACTOR S - PREPAREDBYSUBCONTRACTOR/VENDOR/SUPPLIER ( } - OPTIONALAPPLICATION NA- NOTAPPLICABLE

,--- .
,.2 -3' -2___
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II

II
D
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DATA
ITEM

NUMBER

SC-

002

SC-

003

SC-

004

SC-

005

SC-

006

SC-

007

2of 2

DATA ITEM

SCHEDULING

SCHEDULES

DESCRIPTION

A top-level PERT network showing the key spacec

Schedule, Project Level (PERT)

Schedule, Project Level (Mile-

stone)

Schedule, Task and Sub-Task

Level (PERT)

Schedule, Task and Sub-Task

Level (Milestone)

*Schedule, Detail PERT Fragnets

*Schedule, Work Package and

Cost Account Level (Milestone)

and interface milestones. Used for project mana_

& customer interface pl_nn_n_,

A top-level bar chart schedule indicating the key
system and interface milestones.

Presentation of all PERT details required to intez
customer level PERT.

Presentation of all milestone information requirec
with customer level milestones.

Presents interrelationship of all activities necess

pletion of a given task. Prepared for critical act]

Detailed milestones for internal control.

KEY INFORMAL DATA



DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS

AT CONTRACTOR LEVEL

SE PQ MG CM QA TE RA LS MA SC PC MF MP DM FA SA

raft sys_m

ement (GE) U - U - U U U - R A R U - U -

pacecmft
U - U - U U U - P_ R R U - U -

_ace with
U - U U U U U U R A R U U U -

to interface
U U U U U U U U R A R U U U -

cry to the com-
rities. U U U U U U U U U A U U U U -

U U U U U U U U U A UI U U U -

U -USE R - REVIEWAUTHORITY A -APPROVALAUTHORITY PM - PROJECTMANAGERAPPROVAL



PAGENO. 2 of 2

SI RP AM

APPLICABILITY AT SUBCONTRAC-
TOR/VENDOR/SUPPLIER LEVELS APPLICABILITY TO PROJECT BOARDS

6

_ _ =_ = _ ==

- U - - S S (S) NA(S) NA ............

- u - - s s (s) z_ (s)(s) ............

- u - - (s)(s) (S) Z_A(S) Z_A ............

- U - - S S (S) NANA NA -

- U - - NANA NANA NANA ...........

- u - - (s) (s) (S) Z_Z_AZ_A ...........

C - PREPARED BY CONTRACTOR S - PREPAREDBY SUBCONTRACTOR/VENDOR/SUPPLIER ( ) - OPTIONAL APPLICATION

;.-io-z

NA - NOT APPLICABLE
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DATA
ITEM

NUMBER

MF-

001

MF-

002

MF-

003

MF-

004

Idl

DATA ITEM

MANNING AND FINANCIAL

REPORTS

*Report, Material Commitment

Report, Contractor Financial

Management (Form 533)

Report, Overtime

*Report, Vouchered Hours

*Report, Project Financial
Performance

*Report, Manpower

DESCRIPTION

A weekly and monthly report listing new material

progress of commitment, and comparison to plan

Weekly tabular listing(at all WBS levels) of actual
planned and trend data.

Monthly summation (at all WBS levels) of labor and

month ITD, and final costs per CBL, PFI, and tect

Weekly tabular listings (atall WBS levels) of actua

manpower arrayed against planned and trend data.

KEY INFORMALDATA



 ,DATA ITEM LIST/USER MATRIX

APPLICABILITY TO FUNCTIONAL USERS
AT CONTRACTOR LEVEL

I
SE PQ MG CM QA TE RA LS MA SC PC MF MP DM FA SA

_mmitments,
zta. U - U - U U U - U - U A - - -

PM - R R ....

U - U - U U U - :PM U U R -

t

_bor hours arrayed against U - U - U U U - U U U A ....

L

caterial dollars. Current

alprogress rate. U - U - U U U - U U U A ....

equivalent applied
U - U - U U Ui- U U U A - - R

U - USE R - REVIEW AUTHORITY A - APPROVAL AUTHORITY

,z.-IZ -I

PM - PROJECT MANAGER APPROVAL



PAGENO. I of I

AL SI RP AM

APPLICABILITY AT SUBCONTRAC-
TOR/VENDOR/SUPPLIER LEVELS
i

_Zz ",z _o

APPLICABILITY TO PROJECT BOARDS

O Z

OO O <[ ,_1 ww OW

__ __ __ S S (S) NA NANA ...........

.... s s s _A(S) (S) ...........

U - - - S S NANA NANA ............

U - - - S S (S) NA NA NA - - -

- - - s s i(s) NA(S) (S) .... _ .......

U - - - S S (S) HA NA NA ...........

C - PREPARED BY CONTRACTOR S - PREPARED BY SUBCONTRACTOR/VENDOR/SUPPLIER ( } - 0PT_ONAL APPLICATION NA - NOT APPLICABLE
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USEB FLOW DIAGRAMS

Project Control is viewed here as an essentially procedural function rather than as an evolu-

tionary one. The activities which take place and the data items which are significant are

independent of the point in the product development cycle which is considered. For this

reason the project controluser flow diagrams differ from those representing the other

functional areas.

Detailed drawings and a summary drawing appear on the following pages of this secticm.

The detailed drawings show the periodic activities of the reporting and control loop. Actions

are associated with individuals (Cognizant Engineer) and organizations (Functional Operations,

Finance, Project Control). The data items required for decision making and for record

are indicated.

The summary drawing depicts a view of the process, which has been simplified by aggregating

closely related activities.

3-1



3-2

Overall Management (MA), Scheduling (SC), Manning and Financial (MF) data items

have been included in the Project Control user flow diagram shown inthis section.
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Figure Number

Project Control User Flow Diagrams

Title

Project Control User Flow Diagram - Summary

Project Control User Flow Diagram (4 sheets)
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I SYSTEM OFFIC E_

CONTRACTOR |

PROJ REVIEW I

MEETINGS

I EVALUATE ]

CO_q'RAC TOR

PERFORMANCE

w I

ROOM

ACTIVITY. WITH DESCRIPTION INSIDE

DATA ITEM(_tWITH TITLE(S) INSIDE

O CONNECTS WITH ANOTHER LINEKEYED

TO SAMENUMBER

Figure I-1. Project Control User Flow

Diagram - Summary

3-g -2_
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_, WITH DESCRIPTION I/_IDE

_M_b_, WITH TITLE(S) INSIDE

TS **WITH ANOTHER LINE KEYED TO

_MBER
Figure I-2. Project Control User Flow

Diagram (Sheet I of 4)
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_ UPDATE _
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_I REVIEW &



I
SUM_LAa_d_ F_s FINAL PFI's
E'_rALUATE & i _ -002"003,004.SC-002"005. _ BANKTODATA
_S_L'E PFPS , 007

L

R_E ESTS FOR

LEGEND*.

ACTIVITY, _VITH DESCILIPTION LN_SIDE

Q DATA rl'E_M(b_, _T2"H TITLE(S_ INSIDE
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!
Overall Management Data Requirement Descriptions

i DRD Number Title

I
I

l

i

I
I

.I

I
I

_1

--o

MA-001

MA-002

MA-003

MA-004

MA-005

MA -006

MA-007

MA-008

MA-009

MA-OIO

MA-011

MA-012

*Project Change Notice

*Project Funding instruction (PFI)

Project Policies, Procedures, and Directives

*Department Policies, Proeedures, and Directives

List, Priority Action Items

*List, Action Items

Plan, Project Implementation

Plan, Project Control

Plan, Organization

Plan, Project Communications

Plan, Security

Pla_ Facility

MA-O14 ............. *_port, Project Review

MA-015 _ Report, Project Problem/Action (Red Flag)

MA-016

MA-017

MA-018

MA-019

MA-020

MA-021

MA-022 ........

MA-023 -

MA -024

MA.025

Report, Project Progress (Monthly)

Report, Project Review Schedule and Agenda

Report, F1-Lm

Report, Quarterly, Written

Report, Resources Requirements/Availability

Report, Weekly Activity

ttepor_ _/Cost Coupli_ Summary (Monthly)

*Report,-Schedule/Cost Coupling

Report, Contact

Plan, Contingency Operation

* Key Informal Data
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I
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I
I
I
I
I
I
I
i

GE EXHIBIT DRD MA-001

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING
REQUIREMENT;

TITLE OF DOCUMENT;

CODE_ OFFICE RESPONSIBLE FOR DRDI]CODE

lMA

* PROJECT CHANGE NOTICE

DATE; DATA
CATEGORY_

DRD PREPARED BY_ DATEI CONTRACT DRD NO.I
NO._

R. Ginsberg 7/28/67 MA-00:
ORGANIZATION RESPONSIBLE TASK OR IDRL ITEI_

FOR DOCUMENT PREPARATION[ SUBTASK[ NO.[

Project Control
ORGANIZATION RESPONSIBLE DRL NO,: LEVEL NO_

FOR DOCUMENT REPRODUCTION_

TYPE OF DOCUMENT; n CONTROL _[,ACTION OREFERENCE E] INFORMATIOI_

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

DDL NO.I FILE NO.:

USE OF DOCUMENT;

Provides rapid in-house communicatio_ to .cognizant
management of customer directed changes ,n scope.
Provides rapid communication to the customer verifying
receipt of direction, plus preliminary information as to
effect on the Project.

INTERRELATIONSHIPWITHOTHERDATA REQUIREMENTS:

DM-008, Plan, Contractor Data Acquisition Flow

MA-002, *Project Funding Instruction

MA-003, Project Policies, Procedures, and Directives

MA-008, Plml, Project Contro|

CLASSIFICATION/ I"1 GROUP I

B SECRET [] GROUP 2 rl SPECIAL HANDLING

I-I CONFIDENTIAL i"1 GROUP 3 r3 NASA DISCREET
[] SECRET RESTRICTED DATA F1 GROUP 4 [3 JPL DISCREET
[] CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY D PROJECT DISCREET
_UNCLASSIFIED [] PUBLIC DOMAIN 17NOFORN

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE;

NO. OF COPIES:

50

ESTIMATED MANHOURS

FOR SINGLE PREPARATION;

ESTIMATED COST ($)

FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE;

[] ANNUALLY

[] SEMI-ANNUALLY

[] QUARTERLY
[] BI-MONTH LY
[] MONTHLY
[] SEMI-MONTH LY
[] BI-WEEKLY

n WEEKLY

_ DAILY
OTHERWIS_AS SPECIFIED

As required

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USERI

PUBLICATION DATE

SDR
UPDATE (FREQUENCY

OR MILE STONE)_

Not applicable
ESTIMATED

EXPIRATION DATE;

FORM OF DATA; KIND OF DATA;

_PRINTED DOCUMENT [] ABSTRACT I"1

[] CHART [] BROCHURE []

[] DIAGRAM [] BULLETIN I"1

O DRAWING t-I CATALOG []

[] FILM (STATIC OR MOTION) I-1 CONTRACT []

[] ILLUSTRATION _[ DIRECTIVE []

[] MODEL [] DISCLOSURE []

[] RECORDING (TAPE OR DISC) O ENGINEERING CHANGE E]

[] COMPUTER CARD ORDER I"1

[] COMPUTER TAPE [] REOUEST FOR ENGINEER-[]

[] MICROFILM (W/OR WIO CARD) ING CHANQE PROPOSAL I"!

[] OTHER [] ENGINEERING CHANGE r'1

PROPOSAL r-t

[] HANDBOOK r-I

I"1 INDEX I'_

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECI FICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

REVIEWS AND/OR APPROVALS REOUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLiCATIO N PROOF DATE

SUBMIT FOR REVIEW TO_

BY BY

SUBMIT FOR

APPROVAL TO i Mana_r, Project Control
BY

* Key Informal Data PAGE I OF..._5 J"PL 256_ _CT 6'_



GE EXHIBIT DRD MA-001 !

IVOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

t
SPECIAL INSTRUCTIONS;

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The Project Change Notice shall provide all the pertinent information regarding customer
directed scope changes, including preliminary effects on technical, cost and schedule per-
formance as indicated on the attached sample form.

{CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

I
i

I
I
t

I

I
I
I
I
I
I

I
I
I
i

- 2- o"_L 2563-1 oc_ 6_



CONTRACT #

PROGRAM CHANGE #

TITLE

GE EXHIBIT DRD MA-001

DATE

TO:

Attached is a Program Change initiated by the Technical Officer _-] ,

Project Office _-], in response to a request from Marketing _.

It is requested that the Change he submitted to NASA as soon as possible

for Change Order approval.

A proposal will be prepared and submitted to you within 30 days

-3-
FORM 10M3V| (5--63) Q PROGRAM CHANGE NOTICE



PROGRAM CHANGE #

DATE:

TITLE:

GE EXHIBIT DRD MA-001

CONTRACT #

DESCRIPTION:

!
!
!

!

Ba

sis for Program Change Request: (Reference T.O. direction if applicable).

Justification for Scope Change (Relate Program Change to contractual requirements

Estimate

of Costs (Budgetary)

-E_ect on Performance-(Reiate-eifect to contract work statement re: power,

weight, etc.)

Effect on Schedule (Budgetary)

FORM 10863V?. (5--63)- PROGRAM CHANGE NOTICE -4-



GE EXHIBIT DR/) MA-001

!

I

I
I
i

!
I
I

REMARKS:

!

!
!
!

!

APPROVED: APPROVED:

!

!

!
! FORM 10_W$ (5--63) -- PROGRAM CHANGE NOTICE --5--
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GE EXWIRIT DRD MA-002

)RD APPROVED BY_

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING COOl[: OFFICE RESPONSIBLE FOR DRD: CODE:'

REQUIREMENT:

TITLE OF DOCUMENT;

*PROJECT FUNDING INSTRUCTION (PFI)

DATE_

DRD PREPARED BY: _' DATE; CONTRACT i
NO.

R_ -GJnsberg 7/28/67
ORGANIZATION RESPONSIBLE TASK OR
FOR DOCUMENT PREPARATION; SUBTASK_

Project Control
ORGANIZATION RESPONSIBLE DRL NO.:

FOR DOCUMENT REPRODUCTIOK

DATA

CATEGORY_

DRD NO.;

MA-00'_
DRL ITEI.,

NO,_

LEVEL NO,;

TYPE OF DOCUMENT; O CONTROL ]_CTION ORE_NCE O INFORMATION

)RGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION"

DDL NO£ FILE NO. 2

USE OF DOCUMENT:

Provides authorization and funding to performing

operations to.beginwork. Allocates tasks through costaccount level, identifies technical effort, schedule,
manpower, cost, performing operation. Reviewed and
updated on a monthly basis as applicable.

INTERRELATIONSHIPWITHOTHERDATA REQUIREMENTS;

MA-003, Project Policies, Procedures, and Directives

MA-007, Plan, Project Implementation

CLASSIFICATION; 1"1 GROUP I

I"1 SECRET 0 GROUP Z 0 SPECIAL HANDLING
1-1 CONFIDENTIAL 0 GROUP S 0 NASA DISCREET
I-1 SECRET RESTRICTED DATA 0 GROUP 4 I"1JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY 0 PROJECT DISCREET

(_UNCLASSIFIED 0 PUBLIC DOMAIN I"1NOFORN

OF DATA

]_[ PRINTED DOCUMENT

FORM

I'1 CHART

I"1 DIAGRAM

O DRAWING

Q FILM (STATIC OR MOTION)

r'l ILLUSTRATION

I'1 MODEL

C1 RECORDING (TAPE OR DISC)

0 COMPUTER CARD

0 COMPUTER TAPE

0 MICROFILM (W/OR WlO CARD)

0 OTHER

ORGJkNIZATI ON RESPONSIBLE

FOR DOCUMENT STOWAGE;

NO. OF COPIES;

25
ESTIMATED MANHOURS INFORMATION CUTOFF

FOR SINGLE PREPARATION: DATE OR MILESTONE_

ESTIMATED COST (_)
FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE:

O ANNUALLY
O SEMI-ANNUALLY

0 QUARTERLY

_ BI-MONTHLYMONTHLY
1"1 SEMI-MONTHLY
0 BI -WEEKLY
I't WEEKLY
n DALLY

0 OTHERWISE, AS ,SPECIFIED

DATE DATA DUE

TO USER_

PUBLICATION DATE:

SDR
UPDATE (FREQUENCY

OR MILESTONE)_

As required

ESTIMATED

EXPIRATION DATE:

KIND OF DATA;

I"1 ABSTRACT _[

r'l BROCHURE O

0 BULLETIN 0

0 CATALOG 0

0 CONTRACT 0

O DIRECTIVE O

1"I DISCLOSURE 1"I

0

O

0

0

O

ENGINEERING CHANGE I"1

ORDER O

REQUEST FOR ENGINEB_- 0

ING CHANGI[ PROPOSAL ("1

ENGINEERING CHANGE O

PROPOSAL O

HANDBOOK O

INDEX O

I NSTRUCTION

LETTER

UST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCH EDULE

SPECIFICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS _

REVIEWS AND/OR APPROVALS REQUIRED_

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO;

BY BY

SUBMIT FOR
APPROVALTO Manager, Project Control BY

BY

* Key Informal Data PAGE I OF __3,._
3"PL 256,q 0CT 62



GE EXHIBIT DRD MA-002

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING ODL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Work authorizations will be issued to performing operations by Project Control by means

of the Project Funding Instruction (PF1). One PFI will be issued by PC and one to each of the

performing organizations listed funding for each of the work packages to be worked on by that

particular organization. Each PFI will show all the following information by work package and

by designated responsible individual in the performing operation per the attached sample form:

1. Funding for equivalent manpower (man-months}

2. Material (in thousands of dollars}

3. Past effort (inception-to-date}, in equivalent man-months and material dollars expended
and committed.

4. Future estimated effort (expressed in man-months and material dollars to be expended

and committed. )

5. Event numbers and milestones to be completed.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2- _L 2568-i OCT 65
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GE EXmBIT DRD MA-003

DRD APPROVED BYI

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING
REQUIREMENTI

TITLE OF DOCUMENT:

CODE; OFFICE RESPONSIBLE FOR DRDI CODE DRD PREPARED BY; DATE;

MA R. Ginsberg 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION;

PROJECT POLICIES, PROCEDURES,

AND DIREC TIVES

TYPE OF DOCUMENT; _[CONTROL OACTION rtREFERENCE O INFORMATIOI_I

USE OF DOCUMENT;

Provides uniform policies and procedures for all Project
personnel to accomplish required routines and achieve
Project objectives. Provides guidance in interpreting and
satisfying contractual requirements on functional levels
below that of Department. Scope and application limited tc
a specific organizational section or function.
INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-004,

MA-007,

*Department Policies, Procedures, and

Directives

Plan, Project Implementation

CLASS I FICATION;

I"1 SECRET

O CONFIDENTIAL
O SECRET RESTRICTED DATA
O CONFIDENTIAL RESTRICTED DATA

_UNCLASSIFIED

0 GROUP I

0 GROUP Z
0 GROUP 3
0 GROUP 4
0 PROPRIETARY
l-t PUBLIC DOMAIN

O SPECIAL HANDLING
[] NASA DISCREET
[]JPL DISCREET
[] PROJECT DISCREET
[] NOFORN

FORM OF DATA_ KIND OF DATA.'

PRINTED DOCUMENT I-1 ABSTRACT

O CHART D BROCHURE

r-] DIAGRAM O BULLETIN

O DRAWING I'1 CATALOG

O FILM (STATIC OR MOTION) [] CONTRACT

[] ILLUSTRATION [] DIRECTIVE

D MODEL [] DISCLOSURE

[] RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE

[] COMPUTER CARD ORDER

[3 COMPUTER TAPE [] REQUEST FOR ENGINEER-

[] MICROFILM (W/OR W/O CARD) INS CHAN6E PROPOSAL

[] OTHER [] ENGINEERING CHANGE

PROPOSAL

[] HANDBOOK

[] INDEX

[] INSTRUCTION

[] LETTER

[] LIST

OLOG

[] MANUAL

[] MEMORANDUM

[] MINUTES

F1 PLAN

PROCEDURE

0 REGULATION

[] REPORT

O SCHEDULE

O SPECIFICATION

O STANDARD

[] VOUCHER

DATE DATA

CATEGORY_

CONTRACT DRD NO.I
NO/

MA-00_
TASK OR DRL ITEM

SUBTASK_ NO, i

Project Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION_

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATION;

ESTIMATED COST (_;)
FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE_

DRLNO._ LEVELNOI

DDL NO.; FILE NO.I

NO OF COPIES:

50

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USERI

PUBLICATION DATE

SDR
UPDATE (FREQUENCY

OR MILESTONE)_

As required

ESTIMATED

O ANNUALLY
[] SEMI-ANNUALLY

[] QUARTERLY
O BI-MONTHLY

_( MONTHLY
[] SEMI-MONTHLY
[] BI-WEEKLY
[] WEEKLY
[] DAILY

[] OTHERWISE, AS SPECIFIED EXPIRATION DATE

REFERENCE DOCUMENTS;

APPLICABLE STANDARDS i

REVIEWS AND/OR APPROVALS REQUIRED_

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO_

BY BY

SUBMIT FOR

APPROVALTO Pro|ect Manager BY
BY

* Key Informal Data PAGE_OF___ _.L _56_ _T 65



GE E

VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Project policies, procedures and directives will be classified by function rather than by
organization structure in accordance with the following categories:

1. General and Administrative

2. Financial

3. Engineering

4. Manufacturing
5. Facilities

6. Marketing and Contracts

7. Employee and Community Relations
8. Reliability

9. Quality Assurance
10. Legal

11. Security, Safety, and Plant Protection

12. Program Management

Each instruction will include the following major paragraphs or sections.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

I
I

I
I

-2- _L 2568-1 OCT 65



GE EXHIBIT DRD MA-003

I
l
l

l
l

!
|

,|

Purpose - The purpose or need for the instruction should be developed so that there is no

question in the mind of the reader.

Definition - Significant items should be defined when there might be some question of

their meaning.

Policy - The policy statement should be made in concise and understandable language.

Responsibilities - Specific responsibilities of the organizational elements involved in

implementing the instruction will be identified.

Procedure - Procedural details should be briefly but clearly stated in chronological

order. When possible, responsibilities and procedure may be combined

in one major section/paragraph, to avoid repetition and to keep the instruction
concise and clear.

-3-
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GE EXH!RIT DRD MA-004

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE

REQUIREMENT_
MA

TITLE OF DOCUMENT_

OFFICE RESPONSIBLE FOR DRD: COl)El

*DEPARTMENT POLICIES, PROCEDURES,
AND DIRECTIVES

TYPE OF DOCUMENT: ]{CONTROL OACTION OREFERENCE n INFORMATIOI_

DRD PREPARED BY: DATE

R. Gins] ?gre 7/28/6',
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION;

Proj ect Control

USEOFDOCUMENT:Provides uniform policies and procedures for
all Project personnel to accomplish required routines and
achieve Department objectives. Implements/defines
Company or Division policies to assure Department com-
pliance. Documents procedural subjects involving two or
more sections. Provides guidance in satisfying contractual
requirements.
INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-003, Project Policies, Procedures, and Directives

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION;

CLASSIFICATION: 0 GROUP I

17 SECRET 0 GROUP 2 0 SPECIAL HANDLING

n CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET
O SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
O CONFIDENTIAL RESTRICTED DATA _[PROPRIETARY [] PROJECT DISCREET
F1 UNCLASSIFIED O PUBLIC DOMAIN [] NOFORN

FORM OF DATA: KIND OF DATA:

[_PRINTED DOCUMENT O ABSTRACT 0 INSTRUCTION

O CHART O BROCHURE t-t LETTER

O DIAGRAM rt BULLETIN O LIST

O DRAWING O CATALOG O LOG

O FILM (STATIC OR MOTION) n CONTRACT O MANUAL

O ILLUSTRATION O DIRECTIVE O MEMORANDUM

O MODEL O DISCLOSURE O MINUTES

O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE O PLAN

O COMPUTER CARD ORDER _[ PROCEDURE

O COMPUTER TAPE O REQUEST FOR ENGINEER- n REGULATION

O MICROFILM (W/OR WlO CARD) ING CHAN@E PROPOSAL O REPORT

O OTHER O ENGINEERING CHANGE I"1 SCHEDULE

PROPOSAL O SPECIFICATION

O HANDBOOK O STANDARD

O INDEX O VOUCHER

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

DATE:

CONTRACT
NO.I

DRD NO. :

MA-004
TASK OR DRL ITEM

SUBTASKI NO i

DRL NOL LEVEL NOI

DDL NO._ FILE NO i

ORGANIZATION RESPONSIBLE
FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST(S)
FOR SINGLE PREPARATION

FREQUENCY OF ISSUE

NO OF COPIES

250
INFORMATION CUTOFF

DATE OR MILESTONE

DATE DATA DUE

TO USER

PUBLICATION DATE

8DR
O ANNUALLY
I"1 SEMI-ANNUALLY
O QUARTERLY
r-I BI-MONTHLY

t-I MONTHLY
O SEMI-MONTHLY
O BI-WEEKLY
O WEEKLY
rt DALLY

UPDATE (FREQUENCY

OR MILESTONE):

As required
ESTIMATED

OTH ERWISE, AS SPECIFIED

As required

REFERENCE DOCUMENTSI

1.

.

.

EXPIRATION DATE

Introduction of the Company
Organization and Policy Guide

Company Directive Policy
No. 20.1

Missile and Space Division
Policies

APPLICABLE STANDARDS_

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO;

BY BY

SUBMIT FOR

APPROVAL TO: Pro|ect Manager BY
BY

* Key Informal Data PAGE,OF3_.3 ,_._256__r 6_



GEEXHIBIT DRDMA-004

° o
VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW}

OUTLINEOFCONTENTS:

Department policies, procedures and directives will be classified by function rather than by
organization structure in accordance with the following categories:

1. General and Administrative

2. Financial

3. Engineering

4. Manufacturing
5. Facilities

6. Marketing and Contracts

7. Employee and Community Relations

8. Reliability

9. Quality Assurance

10. Legal

11. Security, Safety, and Plant Protection

12. Program Management

Each instruction will include the following major paragraphs or sections:

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

-2- JPL 25_8-1 OCT 65
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GE EXHIBIT DRD MA-004

Purpose - The purpose or need for the instruction should be developed so that there is

no question in the mind of the reader.

Definition - Significant items should be defined when there might be some question of

their meaning.

Policy - The policy statement should be made in concise and understandable language.

Responsibilities - Specific responsibilities of the organizational elements involved in

implementing the instruction will be identified,

Procedure - Procedural details should be briefly but clearly stated in chronological

order. When possible, responsibilities and procedure may be combined

in one major section/paragraph to avoid repetition and to keep the instruction
concise and clear.
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GE EX_RIT DRD MA-005

DRD APPROVED BYI

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE:
REQUIREMENT_

MA

TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRD: CODE;

LIST, PRIORITY ACTION ITEMS

TYPE OF DOCUMENT: 0 CONTROL nACTION rtREFERENCE _INFORMATIO_I

USE OF DOCUMENT]

Formally establishes project priorities for required
actions between customer and contractor.

iNTERRELATIONSHIPWITHOTHERDATAREOUIREMENTS:

MA-003, Project Policies, Procedures,
and Directives

MA-008, Plan, Project Control

MA-015, Report, Project Problem/Action (Red Flag)

DRDPREPAREDBY: DATE:

R. Ginsberg 7/28/67
ORGANIZATIONRESPONSIBLE
FORDOCUMENTPREPARATION:

Projeet Control
ORGANIZATIONRESPONSIBLE
FORDOCUMENTREPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION_

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

DATE:

CONTRACT

NO.:

TASK OR

SUBTASKI

DRL NO.:

DDL NO.:

DATA
CATEGORY:

DRD NO.;

MA-005
=

DRL ITEMi

NOI

LEVEL NO:

CLASSIFICATION: t-I GROUP I
[] SECRET n GROUP 2 i-1 SPECIAL HANDLING
0 CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET

I"1 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA I"1 PROPRIETARY 0 PROJECT DISCREET

_UNCLASSIFIED 1"3PUBLIC DOMAIN 17 NOFORN

FORM OF DATA: KIND OF DATA:

_PRINTED DOCUMENT I'1 ABSTRACT 0 INSTRUCTION

17 CHART F'I BROCHURE I'1 LETTER

r7 DIAGRAM 0 BULLETIN ]_ LIST

[] DRAWING 0 CATALOG [] LOG

[] FILM (STATIC OR MOTION) 0 CONTRACT 17 MANUAL

n ILLUSTRATION [] DIRECTIVE 0 MEMORANDUM

0 MODEL 0 DISCLOSURE [] MINUTES

[] RECORDING (TAI:_ OR DISC) 0 ENGINEERING CHANGE [] PLAN

[] COMPUTER CARD ORDER [] PROCEDURE

[] COMPUTER TAPE 0 REQUEST FOR ENGINEER- n REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL n REPORT

[] OTHER 0 ENGINEERING CHANGE 0 SCHEDULE

PROPOSAL O SPECIFICATION

O HANDBOOK [] STANDARD

C] INDEX 0 VOUCHER

FILE NO

NO OF COPIES

5O
ESTIMATED MANHOURS IN:'ORMATION CU'r_FF

FOR SINGLE PREPARATION DATE OR M_LESTONE

ESTIMATED COST( S ) DATE DA"A DUE

FOR SINGLE PREPARATION TO uSER

PUBLICATION DATE

SDR

UPDATE (FREQUENCY

OR MILESTONE)

FREQUENCY OF ISSUE

[] ANNUALLY
[] SEMI-ANNUALLY
[] QUARTERLY

_ BI-MONTHLY
MONTHLY

Not applicable
ESTIMATED

EXPIRATION DATE

n SEMI-MONTHLY
[] Bt-WEEKLY

[] WEEKLY
[] DAILY

[] OTHERWISE, AS SPECIFIED

REFERENCE DOCUMENTSI

APPLICABLE STANDARDS

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO Project Manager BY
BY

PAGE I OF 2 ,T?L 256_ 3qT _'_
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VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The Priority Action Item List shall delineate all problem areas which have a significant

effect on Project progress and for which specific actions are required of either the

customer or the contractor to effect resolution. The following data shall be shown for each
action item listed

1, Applicable reference to the Project ProblemReport

2. The schedule date for completion

3, The individual (s) customer and/or contractor assigned to complete the action

4, The interfacing activities or milestones affected

5, The severity category into which the problem currently falls

6. The possible effects of a slippage in meeting the date

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.}
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GE EXHIBIT DRD MA-006

DRD APPROVED BY

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING
REQUIREMENTI

TITLE OF DOCUMENTI

CODE_

MA

OFFICE RESPONSIBLE FOR DRDI CODE DRD PREPARED BYI

* LIST, ACTION ITEMS

TYPE OF DOCUMENT; n CONTROL nACTION OREFERENCE J_INFORMATIOINI

USE OF DOCUMENT_

Provides in-house direction and establishes individual

responsibility for completing action items required to

resolve problems significant to meeting Project
milestones.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-003, Project Policies, Procedures and Directives

MA-005, List, Priority Action Items

MA-008, Plan, Project Control

MA-015, Report, Project Problem/Action (Red Flag)

MA-021, Report, Weekly Activity
CLASSIFICATION: O GROUP I

I'-I SECRET O GROUP 2 O SPECIAL HANDLING

0 CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET
D SECRET RESTRICTED DATA D GROUP 4 0 JPL DISCREET

0 CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY 0 PROJECT DISCREET

UNCLASSIFIED 0 PUBLIC DOMAIN 0 NOFORN

FORM OF DATA: KIND OF DATA:

_PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

[] CHART O BROCHURE [] LETTER

F'] DIAGRAM O BULLETIN _LIST

r-I DRAWING 0 CATALOG O LOG

DATE¸

R. Ginsberg 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Proj ect Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATION

ESTIMATED COST (_)

FOR SINGLE PREPARATION

FREQUENCY OF ISSUE

D ANNUALLY

[] SEMI-ANNUALLY

[] QUARTERLY
[] BI-MONTHLY

[] MONTHLY
[] SEMI-MONTHLY
[] BI-WEEKLY

WEEKLYDAILY

[] OTHERWISEAS SPECIFIED

REFERENCE DOCUMENTS

DATE

CONTRACT
NO.I

TASK OR

SUBTASK

DRL NO

DDL NO.

DATA

CATEGORY,

DRD NO.'Z

MA-006

DRL ITEM

NO

LEVEL NO

[] FILM (STATIC OR MOTION) [] CONTRACT 0 MANUAL

[] ILLUSTRATION [] DIRECTIVE [] MEMORANDUM

[] MODEL [] DISCLOSURE 0 MINUTES

[] RECORDING (TAPE OR DISC) 0 ENGINEERING CHANGE 0 PLAN

0 COMPUTER CARD ORDER 0 PROCEDURE

I-1 COMPUTER TAPE [] REOUEST FOR ENGINI_R- [] REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL 0 REPORT

[] OTHER [] ENGINEERING CHANGE 0 SCHEDULE

PROPOSAL O SPECIFICATION

O HANDBOOK O STANDARD

O INDEX [] VOUCHER

APPLICABLE STANDARDS

FILE NO

NO OF COPIES

50
IN F',RMATION _,j"t'_¢'¢ _

bAT( C_ M'r._'STONE

DA"I: DA'A DUE

TO t:%[_w

PUBLtCA"ION DATE

Sl)R

uPDATE (FREQUENCY

OR MILE STONE)

As required
ESTI MA"FED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TOI

BY BY

SUBMIT FOR
BY

APPROVAL TO I Manager.

Prnieet Cnni_nI

BY

* Key Informal Data PAGEi OF_2_ _.L _ _T _



GE EXHIBIT DRD MA-006
I

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAl.. INSIR[IC] IONS

SPECIAL DISTRIBUTION (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING 0DL wRITE IN DISTRPBUTI(JN [_IELO,&I

OUTLINE OF CONTENTS

The Action Item List ,qhall delineate at subtask level all l)roblem areas which have a

significant effect on l'roject progress, and for which specific actions are require(t of

contractor personnel to effect resolution. The following data sh_dl I)e shown for each
action item listed:

1. Applicable reference to the Priority Action Item List (or other reference)

2. The scheduled date for completion

3. The individual assigned to complete the action

4. The interfacing activities or milestones affected

5. Participating Project organizations

6. The proposed solution and/or actions required, if determined

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE _XHIRIT DRD MA-, )07
DRD APPROVED BY: DATE:

vOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING

REOUIREMENTI

CODE:

MA

I I

OFFICE RESPONSIBLE FOR DRD: CODE

TITLE OF DOCUMENT:

PLAN, PROJEC T IMPLEMENTATION

i I

DRD PREPARED BY: DATE:

H. H. DgW 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

i i
CONTRACT

NO.[

TASK OR

SUBTASKI

DRL NO.;

DDL NO.:

DATA

CATEGORY:

DRD NO.:

MA-O0_
DRL ITEM

NO,:

LEVELNO. I

tILE SS:

TYPE OF DOCUMENT: _CONTROL nACTION OREFERENCE n INFORMATIOI_I

U'SE OF DOCUMENT:

Provides formal overall direction to all personnel

assigned to the Project. Defines for the customer and

the contractor all Project objectives, requirements,

procedures, and policies and indicates how they will be

implemented to achieve the proj.ect goals.
INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

None

CLASSIFICATION: I"1 GROUP I

[7 SECRET I-t GROUP 2 0 SPECIAL HANDLING
0 CONFIDENTIAL n GROUP 3 0 NASA DISCREET
rl SECRET RESTRICTED DATA O GROUP 4 I"1JPL DISCREET
O CONFIDENTIAL RESTRICTED DATA I"1 PROPRIETARY O PROJECT DISCREET

_[UNCLASSIFIED O PUBLIC DOMAIN O NOFORN

FORM OF DATA: KIND OF DATA:

PRINTED DOCUMENT [] ABSTRACT [] INSTRUCTION

r'l CHART [] BROCHURE [] LETTER

O DIAGRAM [] BULLETIN [] LIST

D DRAWING [] CATALOG [] LOG

D FILM (STATIC OR MOTION) [] CONTRACT [] MANUAL

rl ILLUSTRATION [] DIRECTIVE [] MEMORANDUM

[] MODEL [] DISCLOSURE [] MINUTES

n RECORDING (TAPE OR DISC} [] ENGINEERING CHANGE _g[PLAN

[3 COMPUTER CARD ORDER [] PROCEDURE

[] COMPUTER TAPE [] REQUEST FOR ENGINE_- I"1 REGULATION

[] MICROFILM (W/OR W/O CARD} INS CHANGE PROPOSAL O REPORT

O OTHER [] ENGINEERING CHANGE O SCHEDULE

PROPOSAL [] SPECII_ICATION

O HANDBOOK O STANDARD

O INDEX [] VOUCHER

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

ESTIMATED COST ($)
FOR SINGLE PREPARATtONI

FREQUENCY OF ISSUE:

[] ANNUALLY
[] SEMI-ANNUALLY

]![ QUARTERLY
[] Bt-MONTHLY
[] MONTHLY
[] SEMI-MONTHLY
O BI-WEEKLY

[] WEEKLY
[] DAILY

[] OTHERWISE AS SPECIFIED

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

NO. OF COPIES;

30
INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USERI

PUBLICATION DATE

SDR
UPDATE (FREQUENCY

through FACI
ESTIMATED

EXPIRA't'ION DATE:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL}

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO :

Project Manager

BY

PAGE I OF 3
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VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTSI

1. This document defines the overall Project plan established to meet the contract objectives

by implementing and integrating all the salient plans and other planning documents that cover
the Project management, operations, and control functions.

2. The plan shall include:

a. An introductory section consisting of a brief narration of the project, its objectives,

its major milestones and their timing schedules. It may, as applicable, include the project

interface with other projects or systems of the overall Voyager Program.

b. Reference to and a brief outline of the objectives and purpose of the major plans

developed for the project effort including, as a minimum, the following plans:
Organization.

Project Control

Configuration Management

Data Management

Manufacturing
Procurement

Facilities

Logistic Support

Mission Operations

R eliability

Quality Assurance

Inspection

Subcontractor/Vendor Quality Assurance

Safety

Integrated Test
Communications

Handling and Transportation

Contingency Operations
Master Financial

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-007

c. A narrative description that briefly correlates and integrates the efforts covered by

the plans listed in b° to present an overall project management plan defining the project

operations and controls, both administratively and technically.
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VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING
REQUIREMENTI

TITLE OF DOCUMENT;

CODE:

_A

GE EXt_BIT DRD MA-008

DRD APPROVED BY; DATE;

OFFICE RESPONSIBLE FOR DR'D: CODE DRD PREPARED BY:

PLAN, PROJECT CONTROL

TYPE OF DOCUMENT: _[CONTROL OACTION OREFERENCE O INFORMATIOI_I

R. Gins

USE OF DOCUMENT:

Defines for the customer and the contractor the plan for

conducting of all project control activities, including

planning, monitoring, control, and reporting of cost,

schedule and technical status of all Project elements.

MA-009,
MA-010,
MG-009,
PC-015,
SE-001,
TE-001,

CLASS I FICATION:

0 SECRET

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

Plan, Organization
Plan, Project Communications
Plan, Manufacturing
Plan, Project Procurement
Plan, System Development
Plan. Integrated Test

O GROUP I
O GROUP 2

O CONFIDENTIAL O GROUP 3
[] SECRET RESTRICTED DATA [] GROUP 4
[] CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY

_:UNCLASSIFIED 0 PUBLIC DOMAIN

0 SPECIAL HANDLING

0 NASA DISCREET
OJPL DISCREET

0 PROJECT DISCREET
O NOFORN

FORM OF DATA; KIND OF DATA_

:_ PRINTED DOCUMENT [] ABSTRACT 0 INSTRUCTION

[] CHART 1"1 BROCHURE 0 LETTER

0 DIAGRAM [] BULLETIN [] LIST

rl DRAWING [] CATALOG 0 LOG

[] FILM (STATIC OR MOTION) [] CONTRACT [] MANUAL

E] ILLUSTRATION [] DIRECTIVE [] MEMORANDUM

[] MODEL [] DISCLOSURE [] MINUTES

[] RECORDING (TAPE: OR DISC) [] ENGINEERING CHANGE _J: PLAN

[] COMPUTER CARD ORDER r'l PROCEDURE

[] COMPUTER TAPE [] REQUEST FOR ENGINE]ER- [] REGULATION

FI MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL [] REPORT

[] OTHER [] ENGINEERING CHANGE O SCHEDULE

PROPOSAL [] SPECIFICATION

O HANDBOOK O STANDARD

[] INDEX O VOUCHER

DATE

_er_ 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Proj ect Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATION;

ESTIMATED COST ($)

FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE:

[] ANNUALLY

i[ EMI-ANNUALLYQUARTERLY
[] BI-MONTHLY
[] MONTHLY
D SEMI-MONTHLY
O BI-WEEKLY

[] WEEKLY
[] DAILY

[] OTHERWISE, AS SPECIFIED

REFERENCE DOCUMENTS;

APPLICABLE STANDARDS i

DATA
CATEGORY:

CONTRACT DRD NO.:

NO.:

MA-O0_
TASK OR DRL ITEM

SUBTASK: NO :

DRL NO.: LEVEL NO.:

DDL NO.: FILE NO.:

NO OF COPIES:

50
INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER:

PUBLICATION DATE:

SDR
UPDATE (FREQUENCY

OR MILESTONE):

As required

ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO Project Manager BY
BY

PAGEI OF ._ JP,t 256_ OCT 65



GE EXHIBIT DRD MA-008

VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL iNSTRUCTIONSI

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

The Project Control Plan shall define the organization, procedures and communication

methods proposed to perform the internal control functions of management. It shall define

the critical problem areas of control and proposed solutions and control features, including
the following:

1. Control emphasis tailored to project phases

2. Use of technical performance monitoring as one basic control function

3. Use of integrated work performance/resources and schedule evaluation

4. Dynamic control center with customer repeater display
5. Computerized data bank with direct customer access

6. Emphasis on early problem detection and correction capability

7. Corporate executive participation

The plan shall include, as a minimum, the project approach to the following subjects:

1. Project Control Requirements
2. Problems/Critical Areas

3. Organization/Responsibilities

4. Project Control Center

5. Technical Performance Monitoring
(CONTINUE ON THIRD S'REET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-008

6. Resource Monitoring and Control

7. PERT Planning and Operation

8. Work Performance Assessment (including Schedule/Cost Coupling system)
9. Subcontractor Monitoring and Control

10. Project Control Reviews/Reports

-3-



I

I
I

I

I
I

I

I

I

l
i

I

I

I

1

I

iiiij,

ORGANIZATION ORIGINATING

REQUIREMENTI

TITLE OF DOCUMENT;

GE EXHIBIT DRD MA-009
i

CODE

VOYAGER DATA REQUIREMENT DESCRIPTION

III

CODEI OFFICE RESPONSIBLE FOR DRD_

PLAN, ORGANIZATION

DRD APPROVED BY:

TYPE OF DOCUMENT; ]_[CONTROL DACTION OREFERENCE I"1INFORMATIOI_

USE OF DOCUMENTI

Defines management and operational organization esta-

blished to meet Project objectives. Provides customer

with names and qualification data of key personnel

assigned to manage and direct the Project at contractor
and subcontractor levels.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS;

DM-008,

MA-007,

Plan, Contractor Data Acquisition Flow

Plan, Project Implementation

DR0PREPAREDuY: DATE:

R. Ginsberg 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATIONI

Project Control
ORGANIZATION RESPONSIBLE

FOR0OCUMENTREPROOUC'r,o.:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST(S)
FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE

DATE: DATA
CATEGORY:

COld'TRACT DRD NO.;

NO. :

MA-00. _
TASK OR DRL ITEM

SUBTASKI NO, I

DRL NO/ LEVEL NO:

DDL NO.: FILE NO.:

NO. OF COPIES:

50
INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER

PUBLICATION DATE:

SDR
UPDATE (FREQUENCY

OR MILESTONE)I

As required

ESTIMATED

EXPIRATION DATE:

CLASSIFICATION; I-'/ GROUP I

[3 SECRET t-I GROUP 2 I't SPECIAL HANDLING
1"3CONFIDENTIAL r'l GROUP S t-1 NASA DISCREET
t-t SECRET RESTRICTED DATA I-I GROUP 4 0 JPL DISCREET

[] CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY [_ PROJECT DISCREET

]_i_UNCLASSIFIED [] PUBLIC DOMAIN O NOFORN

[] ANNUALLY
I"1 SEMI-ANNUALLY

O QUARTERLY
[] BI-MONTHLY
[] MONTHLY
[] SEMI-MONTHLY
I-I BI-WEEKLY
[] WEEKLY
[] DAILY

OTH ERWISE, AS SPECIFIED

As requh-ed
FORM OF DATA_ KIND OF DATA_

PRINTED DOCUMENT [] ABSTRACT r-I INSTRUCTION

i'-I CHART [] BROCHURE [] LETTER

I-I DIAGRAM 17 BULLETIN 1-1 LIST

DRAWING [3 CATALOG [] LOG

[3 FILM (STATIC OR MOTION) [] CONTRACT I-1 MANUAL

D ILLUSTRATION [] DIRECTIVE [] MEMORANDUM

[] MODEL [] DISCLOSURE [] MINUTES

17 RECORDING (TAPE OR DISC) 2-1 ENGINEERING CHANGE _[ PLAN

I"-I COMPUTER CARD ORDER [] PROCEDURE

17 COMPUTER TAPE I-1 REQUEST FOR ENGINELrR - [] REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHAN6E PROPOSAL [] REPORT

[] OTHER [] ENGINEERING CHANGE I'1 SCHEDULE

PROPOSAL [] SPECIFICATION

[] HANDBOOK I"1 STANDARD

E] INDEX [] VOUCHER

REFERENCE DOCUM ENTSI

APPLICABLE STANDARDS

REVIEWS AND�OR APPROVALS R_QU/RED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO_

BY BY

SUBMIT FOR

APPROVAL TO: t:_¢_l_: Manaffer BY
BY

PAGE I OF 2 _.t 256P OCT 65



GE EXHIBIT DRD MA-009 I
VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION; (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The plan shall include, but not be limited to, the following:

1. Outline of Project requirements affecting organization

2. Management approach

3. Organization approach, including analyses and alternatives

4. Corporate position of the project

5. Contractor Project organization

6. Authorities and responsibilities of key contractor positions

7. Role of principal subcontractors

8. Authorities and responsibilities of key subcontractor positions

9. Project boards and working groups

10. Organizational relationships
a. Customer/GE

b. Customer/GE/GE (other than Voyager)
c. Customer/GE/subcontractor s

11. Key personnel resumes - contractor and subcontractor

(CONTINUE ON THIRD SHEET_ IF NECESSARY, AND AFFIX TO THIS DRO.)
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GE E_IIRIT DRD MA-I ] 0

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE:
REQUIREMENT:

MA
TITLE OF DOCUMENT:

! OFFICE RESPONSIBLE FOR DRD:!CODEI

PLAN, PROJECT COMMUNICATIONS

TYPE OF DOCUMENT: ]_CONTROL OACTION OREFERENCE O INFORMATIOI_I

USE OF DOCUMENT:

Provides uniform approach to assure rapid and
accurate formal and informal communication within

GE and across customer and subcontractor interfaces.

DRD PREPARED BY: DATE

R. Ginsber_ 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION

ORGANIZATION RESPONSISLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATIONI

ESTIMATED COST(S )

DATE: DATA

CATEC_RY:

CONTRACT DRD NO.:
NOA

MA_10

TASK OR DRL ITEM
SUBTASK: NO, :

DRL NO.: LEVEL NO,:

DDL NO.: FILE NO.

!

NO. OF COPIESI

5O

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE
INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-003, Project Policies, Procedures and Directives

MA-008, Plan, project Control

MA-009, Plan, Organization

MA-024, Report, Contact

CLASSIFICATION: 0 GROUP I

n SECRET n GROUP 2 0 SPECIAL HANDLING

[] CONFIDENTIAL [] GROUP 3 0 NASA DISCREET
[] SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
O CONFIDENTIAL RESTRICTED DATA O PROPRIETARY O PROJECT DISCREET

_UNCLASSIFIED O PUBLIC DOMAIN O NOFORN

FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE:

n ANNUALLY
[] SEMI-ANNUALLY
[] QUARTERLY
[] SI-MONTHLY
[] MONTHLY
[] SEMI-MONTH LY

[] BI-WEEKLY
[] WEEKLY
[] DAILY

_J_ OTHERWISEAS SPECIFIED

One time

FORM OF DATA: KIND OF DATA:

X PRINTED DOCUMENT [] ABSTRACT O INSTRUCTION

[] CHART O BROCHURE [] LETTER

n DIAGRAM I-1 BULLETIN O LIST

O DRAWING n CATALOG [] LOG

[] FILM (STATIC OR MOTION) [] CONTRACT [] MANUAL

[] ILLUSTRATION [] DIRECTIVE [] MEMORANDUM

[] MODEL [] DISCLOSURE [] MINUTES

[] RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE X PLAN

[] COMPUTER CARD ORDER r'l PROCEDURE

0 COMPUTER TAPE [] REQUEST FOR ENGINEER- n REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL [] REPORT

0 OTHER 0 ENGINEERING CHANGE 0 SCHEDULE

PROPOSAL [] SPECIFICATION

O HANDBOOK O STANDARD

O INDEX O VOUCHER

REFERENCE DOCUMENTSI

TO USER:

PUBLICATION DATE:

BDR

UP DAiE (FREQUENCY

OR MILE STONE)I

As required

ESTIMATED

EXPIRATION DATEI

Customer Organization Plan

APPLICABLE STANDARDS i

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO" Prnjonf Ma]_J_er BY
BY

PAGE I OF 1 3'P.L 256_ OCT 65



GE EXHIBIT DRD MA-010

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The plan will provide procedures for meeting the Project need for complete visibility of the

GE effort, timely response to customer direction, and efficiency in maintaining rapid com-

munication among all Project elements. The plan shall include, but not be limited to, the
following:

1. Definition of the customer areas which will provide direction to the contractor

2. Definition of the primary communication channels between the customer, contractor
and subcontrator s

a. Top management channel

b. Overall Project direction channel

c. Customer cognizant engineer/contractor cog engineer channel

do Customer cog engineer/contractor project engineer channel
e. Project control center channel

f. Contracts/business management channel

3. Procedures to assure direct accessibility of contractor engineers at all levels to the
customer.

4. Identification of channels for direct and rapid access to any element of the project
by the customer.

(CONTINUE ON THIRD SHEET t IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-010

5. Procedures that assure proper integration of all customer direction from a

contractual and technical standpoint

6. Policies for establishment of customer liaison offices at contractor and sub-

contractor plants

7. Definition of the role of the sate]lite Engineering Offices

8. Definition of the hardwire communication system (customer, contractor and

subcontractor)

a. TWX

b. Leased telephone

c. Datafax

d. Desk-side computer

9. Procedures for operation of the high-speed parcel delivery system

-3-
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GE E:_TI_ T nRn MA-f

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE OFFICE RESPONSIBLE FOR DRD: CODE
REQUIREMENT:

MA
TITLE OF DOCUMENT:

PLAN, SECURITY

TYPE OF DOCUMENT: ._CONTROL OACTION I'IREFERENCE O INFORMATIOI_I

USE OF DOCUMENT:

Provide overall plan to be implemented by Project

personnel in satisfying the security requirements set
forth in the contract.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

11 iii

DATE: D ATA
CATEGORY:

DRD APPROVED BY:

DRD PREPARED BY: DATE:

R. Ginsberg 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

CONTRACT
NO.:

TASK OR

SUBTASK:

DRL NO.:

DDL NO.:

DRD NO.:

MA-011
DRL ITEM

NO.:

LEVEL NO.:

MA-003,

MA-012,

Project Policies, Procedures and Directives

Plan, Facility

CLASSIFICATION: n GROUP I

1-1 SECRET 0 GROUP 2 0 SPECIAL HANDLING
0 CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET
1-1 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
I"1 CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY [3 PROJECT DISCREET

_UNCLASSIFIED 0 PUBLIC DOMAIN [3 NOFORN

OF DATA: KIND OF DATA:

_I_PRINTED DOCUMENT O ABSTRACT n INSTRUCTION

i-1 CHART I"1 BROCHURE 1"1 LETTER

17 DIAGRAM 1-1 BULLETIN [3 LIST

I"1 DRAWING 1-1 CATALOG 0 LOG

17 FILM (STATIC OR MOTION) 0 CONTRACT 0 MANUAL

17 iLLUSTRATION 0 DIRECTIVE 0 MEMORANDUM

I-1 MODEL 0 DISCLOSURE rl MINUTES

rl RECORDING (TAPE OR DISC) 0 ENGINEERING CHANGE _ PLAN

0 COMPUTER CARD ORDER 0 PROCEDURE

I-I COMPUTER TAPE 0 REOUEST FOR ENGINEER- 0 REGULATION

n MICROFILM {W/OR W/O CARD) IN6 CHANGE PROPOSAL n REPORT

0 OTHER 0 ENGINEERING CHANGE 0 SCHEDULE

PROPOSAL 0 SPECIFICATION

I"1 HANDBOOK 0 STANDARD

0 INDEX 0 VOUCHER

FORM

ESTIMATED COST ($)

FOR SINGLE PREPARATION:

FREOUENCY OF ISSUE

1-1 ANNUALLY
I"1 SEMI-ANNUALLY
O QUARTERLY
1-1 BI-MONTHLY

I"3 MONTHLY
D SEMI-MONTHLY
1-1 BI-WEEKLY

n WEEKLY
0 DAILY

_[ OTHERWISE,AS SPECIFIED

One time
REFERENCEDOCUMENTS:

Form DD254

Form DD441

FILE NO.

NO. OF COPIESI

100

APPLICABLE STANDARDS i

iNFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER:

PUBLICATION DATE:

SDR
UPDATE (FREQUENCY

OR MILESTONE):

As required
ESTIMATED

EXPIRATION DATE:

REVIEWS AND/OR APPROVALS REGUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TOT

BY BY

SUBMIT FOR

APPROVAL TO: Prniect Manager BY
BY

PAGE I OF 2 _ 256B 0CT 65



GE EXH BIT DRD MA- 11

VOYAGER DATA REQUIREMENT OESCRIPTION - ;)ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW}

OUTLINE OF CONTENTS:

The plan shall be formulated to assure the safeguard of all classified elements of the contract

and to provide and maintain a system of organizational security controls. The plan shall be

in accordance with the Security Agreement and the Industrial Security Manual for Safeguarding

Classified Information in effect on the date of the contract. At a minimum, the plan shall

provide procedures for:

1. Classification

2. Protection of classified documents

3. Personnel education

4. Personnel and facility clearances
5. Communications

6. Area controls

7. Visitor controls

8. Transportation and handling

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-012
i

DRD APPROVED BY_
VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE_ OFFICE RESPONSIBLE FOR DRD_ CODEI DRD PREPARED BY_ DATE
REQUIREMENTI

MA R. Gin _ber_ 7/28/6'
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION_

Facilities

TITLE OF DOCUMENT:

PLAN, FACILITY

TYPE OF DOCUMENT: _J[CONTROL OACTION nREFERENCE I-1 INFORMATIOI_I

USE OF DOCUMENT;

To outline the Project facility requirements and to

provide the detailed description of contractor,
subcontractor and government facilities available

or to be furnished.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS_

MA-007, Plan, Project Implementation

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION_

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MAN HOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST(S)
FOR'SINGLE PREPARATIONI

FREQUENCY OF ISSUE_

DATE

CONTRACT
NO.:

TASK OR

SUBTASK_

DRL NO.I

DDL NO.:

DATA

CATEGORY

DRD NO.:

MA-O1
DRL ITE_

NO.:

LEVEL NO:

FILE NO.:

CLASSIFICATIONZ 0 GROUP I
n SECRET 0 GROUP 2 O SPECIAL HANDLING

[] CONFIDENTIAL [] GROUP S 0 NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY 0 PROJECT DISCREET

UNCLASSIFIED O PUBLIC DOMAIN O NOFORN

FORM OF DATA: KIND OF DATA:

PRINTED DOCUMENT [] ABSTRACT [] INSTRUCTION

I"1 CHART I-1 BROCHURE O LETTER

[] DIAGRAM O BULLETIN [] LIST

1'3 DRAWING O CATALOG [] LOG

O F!L u {STAT!CC_R,, ...MOT_N) [] CONTRACT D MANUAL

0 ILLUSTRATION 0 DIRECTIVE 0 MEMORANDUM

0 MODEL [] DISCLOSURE 0 MINUTES

0 RECORDING (TAPE OR DISC) 0 ENGINEERING CHANGE _ PLAN

0 COMPUTER CARD ORDER [] PROCEDURE

O COMPUTER TAPE r't REOUEST FOR ENGINEER- I"1 REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL n REPORT

O OTHER O ENGINEERING CHANGE n SCHEDULE

PROPOSAL [] SPECIFICATION

F1 HANDBOOK 0 STANDARD

rl INDEX D VOUCHER

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT

r-i ANNUALLY

17 SEMI-ANNUALLY
0 QUARTERLY
F'I BI-MONTHLY
0 MONTHLY
0 SEMI-MONTHLY
[] BI-WEEKLY
0 WEEKLY
0 DAILY

(XOTHERW,SE,ASSPEOF,ED

One time

REFERENCE DOCUMENTSI

NO. OF COPIES:

APPLICABLE STANDARDS i

DATE PREPUBLICATIO N PROOF

25
INFORMATION CUTOFF

DATE OR MILESTONE;

DATE DATA DUE

TO USER:

PUBLICATION DATE

SDR
UPDATE (FREQUENCY

OR MILESTONE):

As required
ESTIMATED

EXPIRATION DATE:

DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO : BY

Project Manager

BY

PAGE I OF._ L J?L 256P_ OCT 65



GE EXHIBIT DRD MA-012 I
VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The plan shall outline the facility requirements and describe the available and planned
facilities and intended usage for both the contractor and principal/major subcontractors in
the following categories:

Category I - Contractor-Owned Facilities
Category II - Government-Owned Facilities

Category I - Facilities shall include, but not be limited to, the following:
Project Control Center
Parts Lab (including Magnetic Station)
Materials R&D Lab
Standards and Calibration Labs
Quality Assurance Materials and Processes Lab
R eceiving,Inspection,and Shipping
Machine and Sheet Metal Shops
Pneumatics Assembly and Clean Environment Facility
Electronics Shop and Harness Fabrication
Manufacturing Engineering Development Lab
Component Environmental Lab
Morgantown Facnity
Guidance and Control Lab

Space Power and Battery Lab

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRO.}
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GE EXHIBIT DRD MA-012

Data Processing Center
Thermal Lab

Structures Lab

Pyro Area

Antenna Range
EMI Lab

Dual C-210 Facility

Portable Multi-Head Facility

Space/Solar Environmental Facility
Thermal Vacuum Facilities

Acoustic Facilities

Clean Assembly and Test Area

Spacecraft Assembly and Test Facility

Spacecraft Magnetic Evaluation Station

Category H-Facilities shall include, but not be limited to the following:

Facilities similar to those described above in Category I

Launch Operations Facilities

Mission Operation Phase Facilities

The plan shah include a loading analysis and usage schedule and shall provide current

and required availability/modification dates.

-3-
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GE Ex.rar r ]_D "P'4"A-I

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING
REOUIREMENTI

TITLE OF DOCUMENT:

CODE_ OFFICE RESPONSIBLE FOR DI_)_ CODEI

MA

REPORT, FINAL PROJECT

TYPE OF DOCUMENT; O CONTROL OACTION OREFERENCE _NFORMATION

13
DRD APPROVED BY: DATE_

USE OF DOCUMENT;

To document and summarize the results of the entire

contracted Project work for the information and use of

customer and subcontractor Project and corporate
management.

DRD PREPARED BY: DATE:

H. H. Dow 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

CONTRACT
NO.:

TASK OR

SUBTASKI

DRL NO.:

DDL NO.:

DATA

C ATEGORY

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS;

LS-023,

MA-008,

TE-166,

Report, Logistics Summary
Plan, Project Control

Report, Test Program Summary

CLASSIFICATION: O GROUP I

[] SECRET O GROUP 2 O SPECIAL HANDLING
O CONFIDENTIAL rt GROUP 3 O NASA DISCREET
[] SECRET RESTRICTED DATA [] GROUP 4 0 JPL DISCREET

CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY n PROJECT DISCREET
UNCLASSIFIED I-1 PUBLIC DOMAIN r'l NOFORN

FORM

ESTIMATED MANHOURS
FOR SINGLE PREPARATION;

ESTIMATED COST(S)
FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE:

O ANNUALLY
I"1 SEMI-ANNUALLY
[] QUARTERLY
O BI-MONTHLY

1"3 MONTHLY
O SEMI-MONTHLY
O BI-WEEKLY
O WEEKLY
O DAILY

OTHERWISE, AS SPECIFIED

One time

DRL ITE_

NO.:

LEVEL NO.:

FILE NO.:

NO. OF COPtESI

OF DATA: KIND OF DATA:

PRINTED DOCUMENT O ABSTRACT O INSTRUCTION

O CHART [] BROCHURE O LETTER

O DIAGRAM [] BULLETIN O LIST

[] DRAWING O CATALOG O LOG

[] FILM (STATIC OR MOTION) I"1 CONTRACT [] MANUAL

O ILLUSTRATION O DIRECTIVE O MEMORANDUM

[] MODEL [] DISCLOSURE O MINUTES

[] RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE O PLAN

0 COMPUTER CARD ORDER 0 PROCEDURE

0 COMPUTER TAPE [] REQUEST FOR ENGINEER- I"1 REGULATION

rl MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL _ REPORT

O OTHER O ENGINEERING CHANGE O SCHEDULE

PROPOSAL O SPECIFICATION

O HANDBOOK O STANDARD

O INDEX O VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

4O
INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER;

PUBLICATION DATE:

End of

UPDATE (FREQUENCY

OR MILESTONE);

Not applicable

ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED_

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO : Project Manager BY BY

PAGE I OF _ J_L 256_ CCT 65



GE EXHIBIT DRD MA-013

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

1. This final report shall document and summarize the results of the entire contracted

Project work. The text of the report shall be augmented, as appropriate, with

photographs, drawings, tables, diagrams, sketches, graphs, and curves, in sufficient
detail to describe the results achieved and the conclusions to be drawn from the work

accomplished.

2. The report shall provide, at a minimum:

a. A narrative summary of the items (hardware and software) delivered, including

all major milestones.

b. Details of all major problem areas encountered, their resolution, and their effect

on the planned effort.

c. Recommendations and conclusions based on the experiences and results

obtained.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-014

DRD APPROVED BY: DATE:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING

REOUIREMENT:

cODE:

MA

OFFICE RESPONSIBLE FOR DRD: COl)El

TITLE OF DOCUMENT:

*REPORT, PROJECT REVIEW

TYPE OF DOCUMENT: I'1 CONTROL [:]ACTION r'IREFERENC E "¢t INFORMATIO_I

DRD PREPARED BYI DATE

H. H. Dow 7/28/6_
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION;

Project Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

USE OF DOCUMENT:

To document and provide for the information of the

cognizant customer agency and of the contractor's Project

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

DATA

CATEGOI_:

CONTRACT DRD NO.:
NO.:

[VIA- 014
TASK OR DRL ITEM

SUBTASKI NO.I

DRLNO.: !LEVELNO:

DDL NO.: FILE NO,:

NO. OF COPIESI

20
ESTIMATED MANHOURS INFORMATION CUTOFF

FOR SINGLE PREPARATION: DATE OR MILESTONE:

ESTIMATED COST(_) DATE DATA DUE

FOR SINGLE PREPARATION TO USERI

management the results of periodic major Project re-
views, i.e., SDR, PDR, HDR, CDR, FACI, MAR,
Quarterly Reviews, Technical Direction Reviews

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-008, Plan, Project Control

CLASS I FICATION:

0 SECRET
0 CONFIDENTIAL
0 SECRET RESTRICTED DATA
0 CONFIDENTIAL RESTRICTED DATA

]_ UNCLASSIFIED

0 GROUP I
0 GROUP 2
I"1 GROUP 3
0 GROUP 4
0 PROPRIETARY
0 PUBLIC DOMAIN

17 SPECIAL HANDLING
0 NASA DISCREET
OJPL DISCREET
r'l PROJECT DISCREET
r'l NOFORN

FORM OF DATA: KIND OF DATA:

_[ PRINTED DOCUMENT 0 ABSTRACT 0

0 CHART 0 BROCHURE 0

0 DIAGRAM n BULLETIN 0

0 DRAWING I-I CATALOG 17

-- FILM (STAT!C _ MOT.__N) O CONTRACT I-1

0 ILLUSTRATION 0 DIRECTIVE 17

O MODEL O DISCLOSURE O

O RECORDING (TAPE OR DISC) O ENGINEERING CHANGE F1

0 COMPUTER CARD ORDER r-I

O COMPUTER TAPE O REQUEST FOR ENGINEER- O

O MICROFILM (W/OR W/O CARD) ING CHAN(;E PROPOSAL ]_

0 OTHER 1'3 ENGINEERING CHANGE I"1

PROPOSAL I"1

r't HANDBOOK O

n INDEX t-t

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

FREQUENCY OF ISSUEI PUBLICATION DATE

O ANNUALLY

I-t SEMI-ANNUALLY
O QUARTERLY
F1 BI-MONTH LY
0 MONTHLY
n SEMI-MONTHLY
0 BI-WEEKLY
0 WEEKLY
I"1 DAILY

Each major
Project review
UPDATE (FREQUENCY

OR MILESTONE):

Not applicable
ESTIMATED

_[ OTHERWISE, AS SPECIFIED

As required

EXPIRATION DATEI

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO : l>roi ect Manager
BY BY

* Key Informal Data PAGE,OF2_2._ _L e_ oCT65



GEEXHIBIT DRDMA-014 I
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

1. This report documents and summarizes the results of each periodic project review
meeting.

2. The reports shall include at a minimum:

a. All significant events and items discussed.

b. All major project problems discussed and, where applicable, the decision
or action taken on each item.

c. Requests for data along with resultant commitments.

d. Progress on tasks and deliverable products during the period since the

previous project review.

3. Reports documented in accordance with this DRD shall cover those for major

• project reviews such as critical project reviews, quarterly reviews and technical
director reviews.

(CONTINUE ON THIRD SHEET, IF NECESSARY D AND AFFIX TO THIS DRO.)
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GE EXHIBIT DRD MA-015

DRD APPROVED BY

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODEZ
REQUIREMENT:

MA

I
OFFICE RESPONSIBLE FOR DRDZ CODE DRD PREPARED BY_

TITLE O'F'DOCuMENTI

REPORT, PR(_TECT PROBLEM (RED FLAG)

TYPE OF DOCUMENT_ [] CONTROL rlACTION nREFERENCE _INFORMATtOIM

USE OF DOCUMENTI

H. H. Dow

To alert customer and contractor Project management of

problems that are delaying or will delay project progress

unless appropriate resolving action is taken and to docu-

ment resolved problems.

DATE

7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION_

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION R ESI:_NSIBLE

FOR DOCUMENT STOWAGEI

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

DATE:

CONTRACT

NO.

TASK OR

SUBTASKI

DR L NO i

DDL NO.;

DATA
CATEGORY.

DRD NO..

INTERRELATIONSHIPwITHOTHER DATA REQUIREMENTS_

MA-008, Plan, Project Control

QA-020. *Report, Failure Analysis

SE-038. Report, System Analysis and Reliability

CLASS I F'ICATION_
0 GROUP I

0 SECRET

17 CONFIDENTIAL
0 SECRET RESTRICTED DATA
0 CONFIDENTIAL RESTRICTED DATA
_UNCLASSIFIED

n GROUP 2
D GROUP 3
[] GROUP 4
[] PROPRIETARY
I-I PUBLIC DOMAIN

n SPECIAL HANDLING
D NASA DISCREET
OJPL DISCREET
0 PROJECT DISCREET

0 NOFORN

ESTIMATED COST (_;)

FOR SINGLE PREPARATION

FREQUENCY OF ISSUEI

Q ANNUALLY
rl SEMI-ANNUALLY
n QUARTERLY
rl BI-MONTHLY

_ MONTHLYSEMI -MONTH LY

Q BI*WEEKLY
t"l WEEKLY
0 DAILY

0 OTHERWISE AS SPECIFIED

MA-01_
DRL ITEM

NOT

LEVEL NOI

FORM OF DATAI KIND OF

_PR(NTED DOCUMENT 0

[] CHART

[] DIAGRAM

[] DRAWING

[] FILM (STATIC OR MOTION)

[] ILLUSTRATION

E] MODEL

17 RECORDING (TAPE OR DISC)

E} COMPUTER CARD

[] COMPUTER TAPE

E} MICROFILM (W/OR W/O CARD)

[] OTHER

DATAI

ABSTRACT

[] BROCHURE

[] BULLETIN

[] CATALOG []

[] CONTRACT Q

[] DIRECTIVE []

[] DISCLOSURE []

[] ENGINEERING CHANGE []

ORDER []

[] REQUEST FOR ENGINEER-

ING CHANGE PROPOSAL

rl ENGINEERING CHANGE

PROPOSAL

rl HANDBOOK

n INDEX

[] INSTRUCTION

[] LETTER

t'l LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

[] REGULATION

_ REPORT

[] SCHEDULE

[] SPECIFICATION

[] STANDARD

[] VOUCHER

REFERENCE DOCUMENTSI

APPLICABLE STANDARDS

FILE NO

NO. OF COPIES_

20

INFORMATION CUTOFF

DATE OR MILESTONE

DATE DATA DUE

TO USEN

PUBLICATION DATE

SDR

UPDATE (FREQUENCY

OR MILESTONE)

Not applicable

ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TOI

BY BY

SUBMIT FOR

APPROVAL TO"

Project Manager

-_Key Informal Data

BY

PAGEIOF2___

BY

3"pr 25_ ,,3C_6_



GE EXHIBIT DRD MA-015 I
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONSI

1. The report may comprise a Project summary section together with attached

problem reports (prepared in accordance with the outlined format herein) for the

respective functional and performing areas.

2. "Critical" problems shall be reported to the customer by TWX as they arise, when

so identified, and shall be documented in detail in the next issue of the Project problem

report.

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

1. These problem reports shall provide a current list of project problems categorized in

severity as follows:

a. Critical, requiring immediate action without which resultant work stoppage or
major project milestone slip will occur

b. Urgent, requiring action by a scheduled date, beyond which it will become
critical

c. Routine, requiring resolution, but a scheduled resolution date is not yet needed to

prevent its becoming urgent

d. Resolved, those resolved during the reporting period, and now removed from the

critical, urgent, or routine categories, including reportable problems arising, but already

resolved during the report period

2. The following data shall be shown for each problem item reported:
a°

b.

slipped - for

C.

d.

e.

f.

tion, if determined

The scheduled date for its resolution

The last date beyond which a major project milestone must as a result be
its resolution

The individual (contractor) assigned responsibility for its resolution

The interfacing activities and/or milestones affected by the problem

The severity category into which the problem currently falls

The proposed solution, if any, and the required actions and the action organiza-

(CONTINUEONTHIRDSHEET,IFNECESSARY,AND AFFIXTO THISDRD.)

I
I

I

I
I

I
I
I

I
I

I
I

I
I
I

I
I

I
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GE EXHIBIT DRD MA-016
i ii

VOYAGER DATA REQUIREMENT DESCRIPTION

i i

ORGANIZATION ORIGINATING CO01E
REQUIREMENTI

MA
TITLE OF DOCUMENT;

OFFICE RESPONSIBLE FOR DRD: CODE

REI:K)RT, PROJECT PROGRESS (MONTHLY)

DRD APPROVED BY:

DRD PREPARED BY:

H,H.

DATE:

Oow 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project C ontrol

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTIONZ

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION: ]

i

DATE:

i
CONTRACT

NO.:

TASK OR

SUBTASKI

DATA
CATEGORYI

D_RD NO.:

TYPE OF DOCUMENT: 13 CONTROL OACTION OREFERENCE _ INFORMATIOI_

USE OF DOCUMENT;

To provide periodic documentation for customer informa-

tion of all significant Project events, both progress and
problem, during the reporting period.

INTERRELATIONSHIP WITH OTHER DATA REOUIREMENTS:

MA-008, Plan, Project Control

MA-021, Report, Weekly Activity

PC-002, Report, Contract Status

PC-003, Report, Incentive Contract Analysis
SC-009, Report, Project Level Milestones

CLASSIFICATION_ r'l GROUP I

n SECRET I"1 GROUP 2 [] SPECIAL HANDLING
0 CONFIDENTIAL 0 GROUP 3 [] NASA DISCREET
r-] SECRET RESTRICTED DATA [3 GROUP 4 [] JPL DISCREET
D CONFIDENTIAL RESTRICTED DATA O PROPRIETARY [] PROJECT DISCREET

EUNCLASSIFIED O PUBLIC DOMAIN [] NOFORN

FORM OF DATA: KIND OF DATA:

PRINTED DOCUMENT D ABSTRACT O INSTRUCTION

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATtONI

ESTIMATED COST(S)

FOR SINGLE PREPARATION:

i

FREQUENCY OF ISSUE

I"1 ANNUALLY
r't SEMI-ANNUALLY
n QUARTERLY

._ BI-MONTH LYMONTHLY
r't SEMI-MONTHLY

r't BI-WEEKLY
1"3 WEEKLY
0 DALLY

17 OTHERWISEAS SPECIFIED

REFERENCE DOCUMENTS;

MA-016
DRL ITEM

NO.:

DRLNO/ LEVEL NO:

DDL NO.: FILE NO.:

n CHART I7 BROCHURE O LETTER

D DIAGRAM D BULLETIN O LIST

17 DRAWING O CATALOG O LOG

El FILM (STATIC OR MOTION} rl CONTRACT D MANUAL

0 iLLUSTRATION 0 DIRECTIVE 0 MEMORANDUM

D MODEL D DISCLOSURE 1"3 MINUTES

0 RECORDING (TAPE OR DISC) rl ENGINEERING CHANGE n PLAN

.r'} COMPUTER CARD ORDER F3 PROCEDURE

n COMPUTER TAPE O REOUEST FOR ENGINEER- O REGULATION

1"1 MICROFILM (W/OR W/O CARD) INe CHANOE PROPOSAL _REPORT

0 OTHER r't ENGINEERING CHANGE r'l SCHEDULE

PROPOSAL 0 SPECIFICATION

rt HANDBOOK rt STANDARD

n iNDEX {3 VOUCHER

APPLICABLE STANDARDS i

NO. OF COPIES:

20

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER:

PUBLICATION DATE

SDR

UPDATE (FREQUENCY

I OR MILESTONE)I

Not applicable
ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED"

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR BY
APPROVAL TO :

Project Manamer

BY

PAGE i OF.___ ,_.L 25_'_ C_,T 65



GE EXHIBIT DRD MA-016 !
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIALINSTRUCTIONS:

The report may comprise a project summary section together with attached progress

reports for the respective functional and performing areas.

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW}

OUTLINEOFCONTENTS:

1. These periodic progress reports shall provide a detailed description of the significant

progress accomplished in all major project areas, as compared to that forecasted, for the
reporting period.

2. The reports shall highlight the significant events, detail all notable accomplishments

in the performing areas, discuss current problems that may delay planned performance along
with proposed corrective actions, and include a forecast of tasks to be continued, to be

started, and to be completed in each functional and performing area.
3. The

a.

report shall be categorized to provide the progress of all Project areas such as:
Project management (configuration, technical, administration, data,

subcontractor )

b. Design (for each subsystem)

c. Manufacturing
d. Procurement

e. Quality Assurance

f. Reliability Assurance

g. Testing
h. Facilities

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-017
i

DRD APPROVED BY: DATE:

VOYAGER DATA REOUIREMENT DESCRIPTION

• i
ORGANIZATION ORIGINATING CODE OFFICE RESPONSIBLE FOR DRD: CODE: DRD PREPARED BY] DATE: CONTRACTI

REQUIREMENTI NO. i

]VIA R. Ginsberg 7/28/67
ORGANIZATION RESPONSIBLE TASK ORTITLE OF DOCUMENTI

DATA

CATEGORY:

DRD NO.:

VIA-017
DRL ITEM

REPORT, PROJECT REVIEW SCHEDULE

AND AGENDA

TYPE OF DOCUMENT: E] CONTROL E]ACTION nREFERENCE I_NFORMATIOI_I

USE OF DOCUME_/T_

To obtain customer concurrence of date, subject and

personnel for formal Project review meetings. Such re-

views to include critical project reviews, quarterly re-

views, technical direction meetings, PAR, S/C system

integratio n meetings, Project reviews and design reviews
INTERRELATIONSHIPWITHOTHERDATA REQUIREMENTS:

MA-008, Plan, Project Control

MA-014, Report, Project Review

CLASSIFICATION: 17 GROUP I

D SECRET D GROUP 2 D SPECIAL HANDLING

[] CONFIDENTIAL I"1 GROUP 3 I-I NASA DISCREET
[] SECRET RESTRICTED DATA [] GROUP 4 rl JPL DISCREET
[] CONFIDENTIAL RESTRICTED DATA r-i PROPRIETARY 0 PROJECT DISCREET
(_UNCLASSIFIED 0 PUBLIC DOMAIN C'] NOFORN

FORM OF DATA;

I_PR iNTED DOCUMENT

[] CHART

[] DIAGRAM

D DRAWING

[] FILM (STATIC OR MOTION)

D ILLUSTRATION

[] MODEL

E] RECORDING (TAPE OR DISC}

[] COMPUTER CARD

{3 COMPUTER TAPE

[] MICROFILM (W/OR WlO CARD)

[] OTHER

KIND OF

[3

D

[3

O

D

[3

[3

O

DATA:

ABSTRACT n INSTRUCTION

BROCHURE I"1 LETTER

BULLETIN [] LIST

CATALOG n LOG

CONTRACT [] MANUAL

DIRECTIVE [] MEMORANDUM

DISCLOSURE [] MINUTES

ENGINEERING CHANGE rl PLAN

ORDER 1"1 PROCEDURE

r-i REQUEST FOR ENGINEER- [] REGULATION

ING CHANGE PROPOSAL _'REPORT

r3 ENGINEERING CHANGE I"1 SCHEDULE

PROPOSAL E] SPECIFICATION

O HANDBOOK n STANDARD

1"3 INDEX 0 VOUCHER

FOR DOCUMENT PREPARATION:

Project Control
ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

SUBTASKI NO:

DRL NO.: LEVEL NO:

DDL NO.: FILE NO:

NO OF COPIES;

]00

ESTIMATED MANHOURS IN_'ORMATION CUTOFF

FOR SINGLE PREPARATIONI DATE OR MILESTONEI

ESTIMATED COST(_) DATE DATA DUE

FOR SINGLE PREPARATIONI TO USER

FREQUENCY OF ISSUE: PUBLICATION DATE

SDR

UPDATE (FREQUENCY

OR MILE STONE)I

Not applicable
ESTIMATED

EXPIRAIION DATEI

D ANNUALLY
rl SEMI-ANNUALLY

[3 QUARTERLY
[] BI-MONTH LY
[] MONTHLY
[] SEMI-MONTHLY
D BI-WEEKLY

[] WEEKLY
D DAILY

OTHERWISE,ASSPECIFIED
A s requi red

REFERENCE DOCUMENTSI

APPLICABLE STANDARDS.

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO Project Manager
BY BY

PAGEI OF 2 _:. 25_ _7 _



GE EXHIBIT DRD MA-017 |
VOYAGER DATA REQUIREMENT DESCRIPTION - ZND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OFCONTENTS:

Project review schedule and agenda reports will be prepared sufficiently in advance of the

scheduled meetings to allow adequate time for review and concurrence by all participants.

The schedule and agenda shall contain, as a minimum, the following:

1. Subject of meeting
2. Date, time and place

3. Summary of items to be covered and actions expected
4. Personnel to attend

5. Required preparation

6. Supporting information or references

7. Meeting chairman and other contacts

8. Visit arrangements

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

I
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I
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GE EXHIBIT DRD MA-018

DRD APPROVED BYI

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE:
REQUIREMENTI

MA

TITLE OF DOCUMENT:

REPORT, FILM

:OFFICE RESPONSIBLE FOR DRD:!CODE

TYPE OF DOCUMENT: O CONTROL r'IACTION OREFERENCE _INFORMATIOI_I

USEOFDOCUMENT:

TO provide the customer a visual presentation and

analysis of significant highlights of Project development

and progress.

INTERRELATIONSH,PWITHOTHERDATAREQUIREMENTS:

MA-007, Plan, Project Implementation

MA-019, Report, Quarterly Written

CLASSIFICATION:

F1 SECRET
r-I CONFIDENTIAL
l-1 SECRET RESTRICTED DATA
r'l CONFIDENTIAL RESTRICTED DATA

_'UNCLASSIFI ED

FORM OF DATA: KIND OF

O PRINTED DOCUMENT []

O CHART []

D DIAGRAM [3

E] DRAWING []

FILM {STATIC OR MOTION) i-_

[] ILLUSTRATION O

O MODEL O

[] RECORDING {TAPE OR DISC) 0

[] COMPUTER CARD

[] COMPUTER TAPE'

[3 MICROFILM {W/OR W/O CARD)

0 OTHER

[3 GROUP I
0 GROUP 2
0 GROUP 3
n GROUP 4
0 PROPRIETARY

[] PUBLIC DOMAIN

D SPECIAL HANDLING

0 NASA DISCREET
rlJPL DISCREET
D PROJECT DISCREET
0 NOFORN

DRD PREPARED BY: DATE:

R. Ginsberg 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control
ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATIONT

ESTIMATED COST(5)

FOR SINGLE PREPARATION

FREQUENCY OF ISSUE

_ ANNUALLYSEMI-ANNUALLY

[3 QUARTERLY

[] BI-MONTHLY

[] MONTHLY
[] SEMI-MONTHLY
[3 BI-WEEKLY
[] WEEKLY
n DAILY

D ATE:

CONTRACT

NO,:

DATA

CATEGORY:

DRD NO.:

MA-018
TASK OR DRL ITEM

SUBTASK: NO.

DRLNO.I LEVEL NOI

DDL NO.: FILE NO.:

NO. OF COPIESI

2

INFORMATION CUTOFF

DATE OR MILESTONE

[] OTHERWISE, AS SPECIFIED

DATA:

ABSTRACT

BROCHURE

BULLETIN O

CATALOG []

CONTRACT r-i

DIRECTIVE []

DISCLOSURE [3

ENGINEERING CHANGE []

ORDER O

O REQUEST FOR ENGINEER-

ING CHANGE PROPOSAL

O ENGINEERING CHANGE

PROPOSAL

[] HANDBOOK

[] INDEX

[] I NSTRUCTION

O LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

[3 REGULATION

_" REPORT

I'1 SCHEDULE

[] SPECIFICATION

O STANDARD

rl VOUCHER

REFERENCE DOCUM ENTSI

APPLICABLE STANDARDS i

DATE DATA DUE

TO USERI

PUBLICATION DATE:

SDR

uPDATE {FREQUENCY

OR MILESTONE)I

Not applicable
ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TOI

BY BY

SUBMIT FOR

APPROVAL TO: Project Manager
BY BY

PAGE t OF _ J'PL 25,S_ OCT 6s



GE EXttlBIT DRD MA-018 !
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

1. Motion picture photographic coverage shall consist of, but not be limited to, highlight

aspects of the Project. Subject matter shall consist of, but not be limited to, the

following:

a. Design and development
b. Contractor facilities

c. Mock-up and models during development phases
d. Hardware fabrication

e. Test activities

f. Project milestones, major events and subjects

g. Training
h. Field activities

i. Project related events and subjects

2. Photographic coverage of functions of principal and major subcontractors shall also be
included.

, Subject matter shall include coverage of unsuccessful results and partial successes as

well as successful event coverage.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-018

Photography shall be in color, exposed at 24 frames per second, except in

instances where the capability of the color film or the speed of the action

would be detrimental to the accomplishment of the objectives of the photo-

graphic coverage.

Coverage shall be with 16mm Ektachrome commercial film.

The original film exposed in connection with the contract shall not be cut,

except to remove the following:

a. Instrumentation footage such as dial readings and oscillography

b. Excessive footage of one subject from the same camera angle

c. Unsatisfactory "takes" from a technical photographic standpoint

Input shall normally contain a minimum of 300 to 400 feet of film and shall

consists of the original exposed film.

Each input shall be accompanied by two typewritten "Shot Lists, " identifying

each scene by length and content and by a "Subject Description, " explaining

the subject matter of the input and its relationship to the overall project.

All scenes shall be adequately stated with contractor identification, date

photographed, scene, and take number.

-3-
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GE EXHIBIT DRD MA-019

DRD APPROVED BYI

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE:
REQUIREMENTI

=MA

OFFICE RESPONSIBLE FOR DRD: CODEI

TITLE OF DOCUMENT:

REPORT, QUARTERLY, WRITTEN

TYPE OF DOCUMENT: r-I CONTROL r'tACTION rlREFERENCE Ill INFORMATION

USE OF DOCUMENT:

To provide periodic summary documentation for

customer information of all significant Project events,

both progress and problem, during the reporting

period.

INTERRELATI(_ISHIPWITHOTHERDATA REQUIREMENTS:
MA-008, Plan, Project Control

MA-016, Report, Project Progress Monthly

DRD PREPARED BY: DATE:

R. Ginsberg 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION;

Projeet C ontrol

ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

ESTIMATED COST ($)

FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE:

DATE:

CONTRACT
NO.:

TASK OR

SUBTASKI

DATA

CATEGORY:

I_ID NO.:

MA-019
DRL ITEP#

NO.:

DRL NOI: LEVEL NO.:

DDL NO.: FILE NO."

NO. OF COPIES:

2O

MA-020, Report, Resource Requirements/Availability

PC-003, *Report, Incentive Contract Analysis

CLASSIFICATION: n GROUP 1

O SECRET [] GROUP 2 [3 SPECIAL HANDLING

O CONFIDENTIAL [] GROUP 3 O NASA DISCREET
[] SECRET RESTRICTED DATA [] GROUP 4 Q JPL DISCREET

CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY D PROJECT DISCREET
UNCLASSIFIED [] PUBLIC DOMAIN [3 NOFORN

D ANNUALLY

_ SEMI-ANNUALLYQUARTERLY
[] BI-MONTHLY
n MONTHLY
O SEMI-MONTHLY
[] BI-WEEKLY
0 WEEKLY
0 DALLY

D OTHERWISE,AS SPECIFIED

INFORMATION CUTOFF

DATE OR MILESTONE:

FORM OF DATA: KIND OF DATA:

_PRINTED DOCUMENT 0 ABSTRACT [] INSTRUCTION

I-1 CHART 17 BROCHURE O LETTER

[] DIAGRAM [] BULLETIN I"l LIST

f'-] DRAWING [] CATALOG [] LOG

[] FILM (STATIC OR MOTION) i'_ CONTRACT [] MANUAL

n ILLUSTRATION [] DIRECTIVE [] MEMORANDUM

[] MODEL [] DISCLOSURE I-1 MINUTES

[] RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE [] PLAN

[] COMPUTER CARD ORDER [] PROCEDURE

[] COMPUTER TAPE I"1 REQUEST FOR ENGINEER- I"'1 REGULATION

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL _*REPORT

[] OTHER [] ENGINEERING CHANGE n SCHEDULE

PROPOSAL [] SPECIFICATION

[] HANDBOOK O STANDARD

[] INDEX [] VOUCHER

REFERENCE DOCUMENTSI

APPLICABLE STANDARDS i

DATE DATA DUE

TO USERI

PUBLICATION DATE:

BDR

UPDATE (FREQUENCY

OR MILESTONE)I

Not applicable _
ESTIMATED

EXPIRATION DATE:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO :

Project Manager,

*Key Informal Data

BY BY

PAGE I OF 2 J'PL 25@ 0C.T 65



GE EXHIBIT DRD MA-019 !

SPECIAL IN STRUCTIONSI

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

t

SPECIAL OISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:
1. The Quarterly Written Report shall be a summation for management of the significant item_,

contained in each of the monthly progress reports for the period covered.

2. These periodic progress reports shall provide a summarized description of the significant

progress accomplished in all major project areas, as compared to that forecasted, for the
reporting period.

3. The reports shall highlight the significant events, summarize all notable accomplishments

in the performing areas, discuss current problems that may delay planned performance

along with proposed corrective actions, and include a forecast of tasks to be continued, to

be started, and to be completed in each functional and performing area.

, The

a.

b.

C.

d.

e.

f.

g.
h.

report shall be Categorized to provide the progress of all Project areas such as:

Project management (configuration, technical, administration, data, subcontractor)
Design (for each subsystem)
Manufacturing
Procurement

Quality Assurance

Reliability Assurance

Testing
Facilities

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-020

DATE:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE:

REQUIREMENTI

OFFICE RESPONSIBLE FOR DRDI CODE

DRD APPROVED BY:

i

DRD PREPARED BY/ DATE:

R. Ginsberg 7/28/67
ORGANIZATION RESPONSIBLE
FOR DOCUMENT PREPARATION:

T'ITLE OF DOCUMENTI

CONTRACT

NO.:

TASK OR

SUBTASKI

DATA
C ATEGORY.

DRD NO. :

MA-02C
DRL ITEM

NO, I

REPORT, RESOURCE REQUIREMENTS/AVAILABILITY

TYPE OF DOCUMENT: I"1 CONTROL nACTION nREFERENCE _)NFORMATION

USE OF DOCUMENT:

Provides Project management a comparison of resource

requirements of manpower, facilities and funds versus

availability. Identifies problem areas and possible
s olutions.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-007, Plan, Project Implementation

MA-012, Plan, Facility

Facilities/Finance
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

DRL NO.: LEVEL NO:

DOL NO.: FILE NO.:

NO OF COPIES:

20
FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS INFORMATION CUTOFF

FOR SINGLE PREPARATION: DATE OR MILESTONE:

ESTIMATED COST(_) DATE DATA DUE
FOR SINGLE PREPARATION TO USER

FREQUENCY OF ISSUE: PUBLICATION DATE:

SDR

UPDATE (FREQUENCY

OR MILE STONE)I

Not applicable
ESTIMATED

EXPIRATION DATE

MG-009, Plan, Manufacturing

PC-002, Report, Contract Status

TE-001, Plan, Integrated Test

CLASSIFICATION:' O GROUP I
O SECRET

D CONFIDENTIAL

D SECRET RESTRICTED DATA

ONFIDENTIAL RESTRICTED DATA
NCLASSIFIED

0 GROUP 2

0 GROUP S
0 GROUP 4
[] PROPRIETARY

0 PUBLIC DOMAIN

r_SPECIAL HANDLING

0 NASA DISCREET
OJPL DISCREET
El PROJECT DISCREET
[] NOFORN

[] ANNUALLY
[] SEMI-ANNUALLY
[] QUARTERLY

BI-MONTHLY
MONTHLY

O SEMI-MONTHLY
[] BI-WEEKLY
E] WEEKLY

rl DAILY

0 OTHERWISE, AS SPECIFIED

FORM OF DATA: KIND OF DATA:

_PRtNTED DOCUMENT D ABSTRACT []

[] CHART I-1 BROCHURE []

[] DIAGRAM O BULLETIN []

D DRAWING [] CATALOG []

[] FILM (STATIC OR MOTION) _ CONTRACT []

[] ILLUSTRATION [] DIRECTIVE 0

[] MODEL [] DISCLOSURE []

[] RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE []

[] COMPUTER CARD ORDER n

[] COMPUTER TAPE [] REGUEST FOR ENGINEER-[]

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL ]_

[] OTHER [] ENGINEERING CHANGE 1"1

PROPOSAL []

[] HANDBOOK []

[] INDEX []

INSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTSI

APPLICABLE STANDARDS

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO" Project Manager
BY BY

PAGE I OF 3 J_?T_ 25_; .",C.? _:_



GE EXHIBIT DRD MA-020

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The Resource Requirements/Availability Report will provide resource status data and

identification of problem areas which have a significant effect on Project progress and which

requires action/resolution by Project management. The report shall include, as a minimum,

the following:

1. Comparison of requirements versus availability of the following for the period

covered.

a. Manpower

b. Facilities and equipment

c. Funding

2. A projection of future requirements versus availability as above.

. A description of current and anticipated problem areas with possible solutions

defined for each. Typical of the problem areas and solutions which may be
derived are as follows:

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD,}

-2- ;eL2568-_OCT65
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GE EXHIBIT DRD MA-020

Conflicting requirements for the same test facility at the same time

will be identified. The solution may involve rescheduling one or more

tests, use of an alternate facility, combining tests, or other arrangements.
Effects of each alternative on technical adequacy, manpower, schedules,

and cost will be evaluated in arriving at the solution.

Planning may indicate a very high level of effort in a particular group

for a short period of time due to several jobs being performed at the

same time. Rescheduling may permit sequential performance of these

jobs without significant overall schedule effect.

c. Critical paths indicated by PERT planning may be relieved by diverting

effort to paths with ample slack time.

d° Pacing items will be identified. These might include facility construction,

manpower build-up, training, availability of interface information, or

other factors. Tradeoffs will be made between possible ways to expedite

such items and other scheduling adjustments or alternate approaches

which may compensate for, or circumvent, the limitations they appear

to impose. In each case, technical and cost effects will be evaluated,

as well as schedule effects.

The report shall also highlight similar areas for principal and major subcontractors

as appropriate.
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GE EXHIBIT DRD MA-021

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE:

REQUIREMENT:

TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRD: CODEI

REPORT, WEEKLY ACTIVITY

TYPE OF DOCUMENT: O CONTROL OACTION OREFERENCE _NFORMATION

USE OF DOCUMENT:

Provides a weekly summary to customer of Project

progress and current problems, of a significant nature.

Problems will include those requiring joint customer/
contractor action.

INTERRELATIONSHIPWITHOTHERDATA REQUIREMENTS:

MA-003, Project Policies, Procedures and Directives

MA-008, Plan, Project Control

MA-015, Report, Project Problem/Action (Red Flag)

CLASSIFICATION: 0 GROUP I

0 SECRET 0 GROUP 2 0 SPECIAL HANDLING

t-I CONFIDENTIAL O GROUP ", O NASA DISCREET
O SECRET RESTRICTED DATA O GROUP 4 O JPL DISCREET
[] CONFIDENTIAL RESTRICTED DATA n PROPRIETARY [] PROJECT DISCREET
_UNCLASSIFIED I"1 PUBLIC DOMAIN [] NOFORN

DRD PREPARED BY: DATE:

R. Oinsberg 7/28/6_
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST(S)

FOR SINGLE PREPARATION

FREQUENCY OF ISSUEI

[] ANNUALLY
I-1 SEMI-ANNUALLY

[] QUARTERLY
[] BI-MONTH LY

[] MONTHLY
0 SEMI-MONTHLY
0 BI-WEEKLY

WEEKLYDAI LY

DATE:

CONTRACT

NO.:

TASK OR

SUBTASKI

DATA

CATEGORY:

DRD NO.:

HA-021
DRL ITEN

NO.I

DRL NO.: LEVEL NO.:

DDL NO.: FILE NO.:

NO. OF COPIES:

20

t-t OTHERWISE, AS SPECIFIED

FORM OF DATA: KIND OF

O PRtNTED DOCUMENT r'l

O CHART F1

[] DIAGRAM [:]

17 DRAWING []

D FiLM (STATIC OR MOTION) O

[] ILLUSTRATION t-1

D MODEL []

t"l RECORDING (TAPE OR DISC) 0

[] COMPUTER CARD

[] COMPUTER TAPE

F-I MICROFILM (W/OR W/O CARD)

OTHER

TWX

DATA:

ABSTRACT

BROCHUR E

BULLETIN

CATALOG

CONTRACT

DIRECTIVE

DISCLOSURE

ENGINEERING CHANGE

ORDER

[] INSTRUCTION

[] LETTER

[] LIST

[] LOG

[] MANUAL

f'l MEMORANDUM

[] MINUTES

I-I PLAN

f-I PROCEDURE

0 REGULATION

_REPORT

I"1 SCHEDULE

n SPECIFICATION

r'l STANDARD

[] VOUCHER

O REQUEST FOR ENGINEER-

ING CHANGE PROPOSAL

I"1 ENGINEERING CHANGE

PROPOSAL

O HANDBOOK

O INDEX

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS:

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USERI

PUBLICATION DATE:

SDR

UPDATE(FREQUENCY
ORM,LESTONEX

Not applicable

ESTIMATED

EXPIRATION DATEI

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST tN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO :

Project Manager

BY BY

PAGE t OF_.2__ J'_L 256£ OCT 65



GE EXHIBIT DRD MA-021

7
I
IVOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW}

OUTLINE OF CONTENTSI

The Weekly Activity Report will be a brief summary report of the weekly status reports

required in-house for each work package. Reports by work package will be at the level

agreed to between the customer and contractor. Particular attention will be paid to

current and anticipated problem areas, potential slips in scheduled dates, and those

significant items which are not available from a routine printout of the Project data bank.

Similar information from principal and major subcontractors will be included in the report

as appropriate.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-022

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING
REOUIREMENTI

TITLE OF DOCUMENT:

DATE: DATA
CATEGORY:

CODE: OFFICE RESPONSIBLE FOR DRD:!CODE: DRD PREPARED BY: DATE: CONTRACT DRD NO.:
NO.I

MA R. Ginsber_ 7/28/67 MA-022
ORGANIZATION RESPONSIBLE TASK OR DRL ITE_

FOR DOCUMENT PREPARATION: SUBTASK: NO.:

Project Control

REPORT, SCHEDULE/COST COUPLING SUMMARY ORGANIZATION RESPONSIBLE DRL NO.: LEVEL NO:
FOR DOCUMENT REPRODUCTION:

TYPE OF DOCUMENT: O CONTROL OACTION OREFERENCE _INFORMATIOhl

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

DDL NO.: FILE NO.

USE OF DOCUMENT:

Correlates and summarizes cost, schedule and technical

trend data at the task and subtask level in a single

report. Provides Project management with an overall

perspective of cost/schedule effectiveness.

INTERRELATIONSHIPWiTHOTHERDATA REQUIREMENTS:

MA-008, Plan, Project Control

MA-022, Report, Schedule/Cost Coupling

CLASS I FICATION:

rl SECRET

rl CONFIDENTIAL
0 SECRET RESTRICTED DATA

ONFIDENTIAL RESTRICTED DATA
NCLASSIFIED

FORM

0 GROUP I
n GROUP 2

0 GROUP 3
0 GROUP 4
[] PROPRIETARY
n PUBLIC DOMAIN

r'l SPECIAL HANDLING

O NASA DISCREET
O JPL DISCREET
O PROJECT DISCREET
O NOFORN

OF DATA: KIND OF DATA:

"_(PRINTED DOCUMENT E] ABSTRACT O

I-1 CHART O BROCHURE []

[3 DIAGRAM [3 BULLETIN [3

[3 DRAWING [3 CATALOG O

[] FILM (STATIC OR MOTION) [3 CONTRACT [3

[3 ILLUSTRATION [3 DIRECTIVE O

[3 MODEL O DISCLOSURE [3

[3 RECORDING (TAPE OR DISC) [3 ENGINEERING CHANGE O

[] COMPUTER CARD ORDER [3

O COMPUTER TAPE 1"1 REQUEST FOR ENGINEER- I"1

[3 MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL

[3 OTHER I"1 ENGINEERING CHANGE Fq

PROPOSAL I"I

[3 HANDBOOK O

n INDEX 0

ORGANIZATION RESPONSIBLE
FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

ESTIMATED COST(S)

FOR SINGLE PREPARATION

FREQUENCY OF ISSUE:

[] ANNUALLY
[] SEMI-ANNUALLY
[3 QUARTERLY
[] BI-MONTH LY

MONTHLY
[] SEMI-MONTHLY
[] BI-WEEKLY
[] WEEKLY
[] DAI LY

[] OTHERWISE,AS SPECIFIED

NO. OF COPIESI

2O

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY

OR MILESTONE}:

Not applicable
ESTIMATED

EXPIRATION DATE:

INSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

REFERENCE DOCUM ENTSI

APPLICABLE STANDARDS)

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO Project Manager
BY BY

PAGEI OF 2 _L e55s _T 55



GE EXHIBIT DRD MA-022 t
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The Schedule/Cost Coupling Summary Report will be a computerized summation of the

Schedule/Cost Coupling Report using the same format. Summary will be by subtask, task,

phase, Project and by performing operation and section.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-023

DRD APPROVED BYI

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE

REQUIREMENTI

MA

TITLE OF DOCUMENT_

OFFICE RESPONSIBLE FOR DRDI CODEI

*REPORT, SCHEDULE/COST COUPLING

DATE: DATA
CATEGORY;

DRD PREPARED BYI DATE: CONTRACT DRD NO/
NO.I

R. Ginsberg 7/28/67 _IA-023
ORGANIZATION RESPONSIBLE TASK OR DRL ITEM

FOR DOCUMENT PREPARATION: SUBTASK: NO.;

Project Control

ORGANIZATION RESPONSIBLE DRL NO.: LEVEL NO.:

FOR DOCUMENT REPRODUCTION:

TYPEOFDOCUMENT: O CONTROL OACTION rIREFERENCE _INFORMATIOI_

USEOFDOCUMENT:Correlates cost, schedule and technical

trend data at the work package and performing component

level in a single report and from several viewpoints. En-

ables cognizant engineers, component managers and pro-

ject control to anticipate potential trouble areas and

appraise ]?r0j¢ct management.
INTERRELATIONSHIPWITHOTHERDATA REQUIREMENTS:

MA-002, Instruction, Project Funding (p_]r)

MA-008, Plan, Project Control

MF-001, Report, Material Commitment

MF-004, Report, Vouchered Hours

CLASSIFICATION: [] GROUP I
[] SECRET n GROUP 2 n SPECIAL HANDLING

[] CONFIDENTIAL 0 GROUP 3 n NASA DISCREET
[] SECRET RESTRICTED DATA [] GROUP 4 0 JPL DISCREET
[] CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY 0 PROJECT DISCREET

_£'UNCLASSIFIED [3 PUBLIC DOMAIN D NOFORN

FORM OF DATA_ KIND OF DATA:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

ESTIMATED COST{S}
FOR SINGLE PREPARATION

FREQUENCY OF ISSUE

[] ANNUALLY
[] SEMI-ANNUALLY
[] QUARTERLY
[] BI-MONTHLY

[] MONTHLY
E} SEMI-MONTHLY
[3 BI-WEEKLY

_[ EEKLYOAI LY

[] OTHERWISE, AS SPECIFIED

REFERENCE DOCUMENTS:

DDL NO.: FILE NO.:

NO. OF COPlESi

20

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER

PUBLICATION DATE

SDR

UPDATE (FREQUENCY

OR MILE STONE}I

Not app]icable
ESTIMATED

EXPIRAIEION DATE

_PRINTED DOCUMENT

[] CHART

[] DIAGRAM

[] DRAWING

FiLM (STATIC C__....muT'_*'_,,v,, i

rl ILLUSTRATION

[] MODEL

[] RECORDING (TAPE OR DISC}

[] COMPUTER CARD

[] COMPUTER TAPE

[] MICROFILM (W/OR W/O CARD)

[3 OTHER

[3 ABSTRACT [] INSTRUCTION

[] BROCHURE [] LETTER

[] BULLETIN [] LIST

[] CATALOG [3 LOG

O CONTRACT [] MANUAL

[] DIRECTIVE [] MEMORANDUM

[] DISCLOSURE 0 MINUTES

[] ENGINEERING CHANGE [3 PLAN

ORDER [] PROCEDURE

[] REOUEST FOR ENGINEER- [3 REGULATION

ING CHANGE PROPOSAL _1_ REPORT

[] ENGINEERING CHANGE 0 SCHEDULE

PROPOSAL rl SPECIFICATION

0 HANDBOOK 13 STANDARD

0 INDEX [] VOUCHER

APPLICABLE STANDARDS i

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TOI

BY BY

SUBMIT FOR

APPROVAL TO: Manager, Project

Control

*Key Informal Data

BY

PAGE I OF 4

BY
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GE EXHIBIT DRD MA-023 !
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The Schedule/Cost Coupling Report will be a computerized summation of current month

expenditures versus those funded, inception-to-date expenditures versus those planned in

the customer base line (CBL), net open commitments, and estimated final cost at

completion according to: (1) the CBL, (2) the latest plan expressed in the PFI, (3) a

calculated value for percent complete and (4) an independent assessment of percent complete

(value) by the cognizant engineer. All of the above will be segregated by work package

and responsible operation.

The report will be prepared in accordance with the attached sample forms.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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vOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE; OFFICE RESPONSIBLE FOR DRO:
REQUIREMENTI

]VIA

TITLE OF DOCUMENTI

REPORT, CONTACT

GE EXHIBIT DRD MA-024
ii

DRD APPROVED BY:

i
CODE: DRD PREPARED BY: DATE:

TYPE OF DOCUMENT: F'ICONTROL OACTION nREFERENCE _|NFORMATIO_I

USEOFDOCUMENT:

Provides for management rapid, formal documentation

of the results of customer/contractor/subcontractor

informal communications at all levels which affeet

Project status or commitments.

INTERRELATIONSHIPWITHOTHER DATA REQUIREMENTS:

DM-005, List, Contact Report

MA-003, Project Policies, Procedures, and Directives

MA-008, Plan, Project Control

CLASSIFICATION: O GROUP I

I-I SECRET I-1 GROUP 2 rl SPECIAL HANDLING
[] CONFIDENTIAL I-I GROUP 3 O NASA DISCREET
[] SECRET RESTRICTED DATA 0 GROUP 4 OJPL DISCREET

CONFIDENTIAL RESTRICTED DATA O PROPRIETARY OPROJECT DISCREET
UNCLASSIFIED O PUBLIC DOMAIN r'1NOFORN

FORM OF DATA: KIND OF

[_( PRINT E D DOCUMENT []

O CHART

[] DIAGRAM O

D DRAWING []

[] FILM (STATIC _ MOTION) O

I-1 ILLUSTRATION 1"3

O MODEL O

[] RECORDING (TAPE OR DISC) O

r-1 COMPUTER CARD

D COMPUTER TAPE O

I"1 MICROFILM (W/OR W/O CARD)

0 OTHER 0

D

D

DATA:

ABSTRACT O I NSTRUCTION

BROCHURE [] LETTER

BULLETIN [] LIST

CATALOG [] LOG

CONTRACT [] MANUAL

DIRECTIVE O MEMORANDUM

DISCLOSURE [] MINUTES

ENGINEERING CHANGE [] PLAN

ORDER [] PROCEDURE

REOUEST FOR ENGINEER- O REGULATION

ING CHANGE PROPOSAL _REPORT

ENGINEERING CHANGE O SCHEDULE

PROPOSAL n SPECIFICATION

HANDBOOK [] STANDARD

INDEX [] VOUCHER

R. Ginsberg 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION;

Engineering

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONS'IBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COS'T (_)

FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE

[] ANNUALLY
I-I SEMI-ANNUALLY
[] QUARTERLY
O BI*MONTH LY

D MONTHLY
O SEMI-MONTH LY
[] BI-WEEKLY
O WEEKLY

_ DAILY
OTHERWISE AS SPECIFIED

As required

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS :

I

O ATE:

CONTRACT

NO.:

DATA
CATEGORY:

DRDNO.:

MA-024
TASK OR DRL ITEM

SUBTASK: NO.:

DRL NO.: LEVEL NO:

D DL NO.: FILE NO.:

NO. OF COPIES:

20

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER:

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY

OR MILE STONE)I

Not applicable
ESTIMATED

EXPIRATION DATEI

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO
BY

Not applicable

BY

PAGEi OF 4 z_L esea _cT 6_



GE EXHIBIT DRD MA-024

1VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DOL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:

Contact reports will be generated as a result of all informal communications with customers

or subcontractors wherein pertinent information is discussed or exchanged. Pertinent
information is defined to include the following:

a. Contacts where agreement is reached to request a change to cost, schedule, per-
formance or an interface

b. Contacts where agreement is reached to request a change to approved document/

data (i.e., test plan, CEI list, etc.)

c. Contacts where action or decisions are required by someone other than those
involved in the contact

d. Contacts that result in a request for a change in a scheduled milestone

e. Contacts that result in a change to a previous decision

f. Contacts that result in the release of GE or a subcontractor from a commitment,

(i. e., action item, information request, meeting attendance, etc.)

g. Contacts that result in a commitment by the customer (i. e., action items, decision
date, etc.)

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MA-024

Contacts not considered pertinent include the following:

a. Information only

b. Verification contact (i.e., meeting date, agenda, attendees, etc.)

c. Meetings at which minutes are required

Contact reports will be prepared in accordance with the attached sample form.

-3-



GE EXHIBIT DRD MA-024

VOYAGER CONTACT REPORT (RC)

This is a report of a contact made on Report No. VC .

Date of Report

• . RC . . .

between

date

and

and organization

and organization

METHOD OF CONTACT

O Personal Visit

_] Letter (attach copy)

DISCUSSION

name of person

name of person

Prepared by

Ref CEI No.

Ref CII No.

Ref Work Package
Verification

Report Received

Telephone TWX (attach copy)

Conference (attach agenda, list of attendees, etc. )

Place Date

RECOMMENDED ACTION

Reference other telephone calls, TWX's, letters, etc.

STANDARD DISTRIBUTION

Voyager Project Office, Pasadena
VPME

Project Control Office, GE

Contract and Resources Management

Subsystem Cognizant Engineer

(Contact Report Nos. )

ADDITIONAL DISTRIBUTION

Subcontractor Project Control Office

VOYAGER Contact Report

-4-
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GE EXHIBIT DRD MA-025

DRD APPROVED BY

vOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION oRIGINATING CODE: OFFICE RESPONSIBLE FOR DRD:

REQUIREMENT [VIA

11TLE OF DOCUMENT :

PLAN. CONTINGENCY OPERATION

CODE

TYPE OF DOCUMENT: _CONTROL OACTION nREFERENCE r'l INFORMATIOI_I

USE OFDOCUMENT:

Provides overall plan to be implemented by Project

personnel in the event of a grave emergency.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

DM-009. Plan, Data Management (Contractor)

MA-003. Project Policies, Procedures and Directives

MA-012. Plan, Facility
• O

CLASS IFICATION:

D SECRET

[] CONFIDENTIAL

[] SECRET RESTRICTED DATA

CONFIDENTIAL RESTRICTED DATA
UNCLASSIFIED

FORM OF DATA: KIND OF

_I_ PRINTED DOCUMENT [3

O CHART n

1"7 DIAGRAM f'l

[] DRAWING n

P--JFILM (STATIC C_ MOT!ON) O

[] ILLUSTRATION rl

[] MODEL 0

[] RECORDING (TAPE OR DISC) 0

[] COMPUTER CARD

[] COMPUTER TAPE []

[] MICROFILM (W/OR W/O CARD)

[] OTHER n

DRD PREPARED BY: DATE

R. Ginsberg 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATION

ESTIMATED COST ($)

FOR SINGLE PREPARATION

FREQUENCY OF ISSUE.

[] ANNUALLY

SEMI-ANNUALLY

[] QUARTERLY
[] BI-MONTHLY

[] MONTHLY

E) SEMI-MONTHLY
[] GROUP I [3 BI-WEEKLY
I-I GROUP 2 E} SPECIAL HANDLING

[] GROUP 3 n NASA DISCREET
[] GROUP 4 [] JPL DISCREET
f_ PROPRIETARY II PROJECT DISCREET
[] PUBLIC DOMAIN [] NOFORN

DATA:

ABSTRACT I-I 1NSTRUCTION

BROCHURE I7 LETTER

BULLETIN rl LIST

CATALOG [3 LOG

CONTRACT [] MANUAL

DIRECTIVE [] MEMORANDUM

DISCLOSURE I3 MINUTES

ENGINEERING CHANGE 1_ PLAN

ORDER E] PROCEDURE

REQUEST FOR ENGINEER- [] REGULATION

ING CHANGE PROPOSAL [] REPORT

ENGINEERING CHANGE n SCHEDULE

PROPOSAL n SPECIFICATION

HANDBOOK n STANDARD

INDEX [] VOUCHER

DATE:

CONTRACTI
NO.

TASK OR

SUBTASK

DRL NO.:

DDL NO :

I
DATA

CATEGORY:

DRD NO.:

MA-02._

DRL ITEM

NO

LEVEL NO

FILE NO

[] WEEKLY

[] DAILY

]_ OTHERWISE,AS SPECIFIED

One time

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS

NO OF COPIES

100

INFORMATION CUTOFF

DATE OR MILESTONE

DATE DATA DUE

TO USER

PUBLICATION DATE

SDR

UPDATE (FREQUENCY

OR MILE STOt_E)

As requiredthru FACI
ESTIMATED

EXPIRATION DATE:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY
BY

SUBMIT FOR

APPROVAL TO : Project Manager
BY BY

PAGE I OF _" .TPL 256 _ OCT 6'>



GE EXHIBIT DRD MA-025

VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

The plan shall provide procedures for the protection of all Project property, government

and contractor-owned facilities and equipment, and for the prevention or minimizing

personnel casualties resulting from a grave emergency. Such emergencies shall include

acts of sabotage, labor disturbances, riots, fire, explosions, and acts of God. The plan

shall include, but not be limited to, the following:

1. The levels of emergency

2. Methods and procedures for plant protection

3. Methods and procedures for Project property protection

4. Methods and procedures for personnel protection

5. Personnel training and indoctrination
6. Evacuation routes

7. Communications

8. Emergency areas and equipment

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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i
I

_I

I

I

I
I

SC -002 .....

SC-003

SC-004

SC-005

SC-O06

Schedule, Project Level (PERT)

Schedule, Project Level (Milestone)

Schedule, Task and Sub-Task Level (PERT)

Schedule, Task and Sub-Task Level (Milestone)

*Schedule, Detail PERT Fragn_s

sC_ ............... i_, :/ , Work Package and Cost Account Level (Milestone)

SC-008. :-..........:_: _:_.-_Pro_t Level {PERT}. ._:....

SC.-.0tO

SC-0U

SC-012

SC-013

SC-014

Report, Task and Sub-Task Level (PERT)

Report, Task and Sub-Task LeveI Milestones

*Report, Detail PERT Fragnet Status

*Report,. Work Package and Ae.count Level Milestones

*List, Special Schedule Printouts



I
I

i

I
I
I
i

I

I

I
I
I
|

I
I

I

|

I

i

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING !CODE; OFFICE RESPONSIBLE FOR DRD;

REQUIREMENTI SC

TITLE OF DOCUMENT;

GE EXHIBIT DRD SC-001

CODE

REQUEST/NOTICE, SCHEDULE CHANGE

TYPE OF DOCUMENT: 0 CONTROL ]OACTION 17REFERENCE I-I INFORMATIOI_I

USE OF DOCUMENT:

Used to request and authorize significant contractor

schedule changes.

iNTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

DRD APPROVED BY:

DRD PREPARED BY: DATE:

F. Pfluger 7/28/67

'_)RGANIZ ATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project C ontro]

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE
FOR DOCUMENT STOWAGEI

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST ($)

FOR SINGLE PREPARATION

FREQUENCY OF ISSUE:

DATE: DATA

CATECW]_Y:

CONTRACT DRD NO.Z

NO,:

5C-001

TASK OR DRL ITEm/

SUBTASKI NO.I

DRL NO/ LEVEL NOl

DDL NO.: FILE NO.I

NO. OF COPIES:

5

INFORMATION CUTOFF I

DATE OR MILESTONE

DATE DATA DUE

TO USER

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY
OR MILESTONE)I

As required

ESTIMATED

EXPIRATION DATEI

MA-008, Plan, Project Control

CLASSIFICATION: I-1 GROUP I

n SECRET 0 GROUP 2 17 SPECIAL HANDLING
I-I CONFIDENTIAL 0 GROUP 3 rl NASA DISCREET
0 SECRET RESTRICTED DATA f7 GROUP 4 0 JPL DISCREET

[] CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY 0 PROJECT DISCREET
I_ UNCLASSIFIED 0 PUBLIC DOMAIN n NOFORN

l'l ANNUALLY
0 SEMI-ANNUALLY

0 QUARTERLY
0 BI-MONTHLY
17 MONTHLY
[3 SEMI-MONTHLY
0 BI-WEEKLY

17 WEEKLY
17 DALLY

1¢1 OTHERWISE, AS sPECIFIED

As required

FORM OF DATA: KIND OF

T1 PRINTED DOCUMENT 1"3

O CHART O

r7 DIAGRAM 0

[] DRAWING []

F!LM (STATIC _ MOTION) []

[] ILLUSTRATION 1U

[] MODEL []

[] RECORDING (TAPE OR DISC) []

[] COMPUTER CARD

[] COMPUTER TAPE

[] MICROFILM (W/OR W/O CARD}

rl OTHER

DATA:

ABSTRACT 0

BROCHURE []

BULLETIN 0

CATALOG 0

CONTRACT 0

DIRECTIVE 1'3

DISCLOSURE []

ENGINEERING CHANGE 17

ORDER 0

[] REOUEST FOR ENGINEER- 0

ING CHANGE PROPOSAL 0

0 ENGINEERING CHANGE I"1

PROPOSAL O

[3 HANDBOOK [3

[3 INDEX 0

INSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTSI

'APPLICABLE STANDARDS i

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST tN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO:
BY

Manager, Proj ect Control

BY

PAGE I OF ,.2_ 3T2t 25g_ OCT 65



GE EXHIBIT DRD SC-001 !
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

This form will be used for requesting changes to customer established and/or interface

scheduled dates (i.e., Project Level Milestone Schedule).

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Request

Event(s) for which schedule change is requested

Current and proposed change date

Justification for requesting change

Effect of change (i.e., all effected milestones)

Notice

Approval of change

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

I
I
I

I

I

I
I

I
I

I
I

I
I

I
I

I
I
I
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GE EXHIBIT DRD SC-002

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING COOE_
REQUIREMENTI

SC

OFFICE RESPONSIBLE FOR DRD; CODEI

TITLE OF DOCUMENTI

SCHEDULE, PROJECT LEVEL (PERT)

TYPE OF DOCUMENT: _ CONTROL r'l ACTION r'tREFERENCE [] INFORMATIOI_I

USE OF DOCUMENT_

Used to develop schedule requirements for Project

level events.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:
MA-007, Plan, Project Implementation
MA-008, Plan, Project Control
MG-009, P]a_n, Manufacturing

DRD APPROVED BY: DATEI

DRD PREPARED BYI DATEI

F. Pfluger 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATIONI

Project Control

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGAN*ZATIONRESPONSmLE
FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS

FOR SINGLE PREPARATIONI

ESTIMATED COST(S)
FOR SINGLE PREPARATION

FREQUENCY OF ISSUEI

DATA

CATEGORY_

CONTRACT DRD NO._

NO/

SC- 002

TASK OR DRL ITEM

SUBTASKI NO.I

DRL NO.I LEVEL NO/

DDL NO.; FILE NOI

NO. OF COPIES_

5

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USER

PUBLICATION DATEI

SDR

UPDATE (FREQUENCY

OR MILESTONE):

Not _ppHeable

ESTIMATED

EXPIRATION DATEI

SE-001, Plan, System Development

TE-001, Plan, Integrated Test

CLASS IFI CATIONZ

[3 SECRET
I-I CONFIDENTIAL
I"1 SECRET RESTRICTED DATA
f'l CONFIDENTIAL RESTRICTED DATA

_i_ UNCLASSIFIED

[] GROUP I

[3 GROUP 2
F1 GROUP 3
[3 GROUP 4
I"1 PROPRIETARY
[3 PUBLIC DOMAIN

[] SPECIAL HANDLING
[] NASA DISCREET
r'l JPL DISCREET
[] PROJECT DISCREET
[] NOFORN

[] ANNUALLY
I-I SEMI-ANNUALLY

[] QUARTERLY
[] BI-MONTHLY
[] MONTHLY
n SEMI*MONTHLY

_j_ BI-WEEKLY
D WEEKLY
[] DALLY

I'1 OTHERWISE, AS SPECIFIED

FORM OF DATA: KIND OF DATA:

[3 PRINTED DOCUMENT [] ABSTRACT [3

l-'} CHART I-1 BROCHURE [3

[3 DIAGRAM [] BULLETIN f"l

[] DRAWING I-} CATALOG n

[] F_LM (STATICOR MOT!ON) _F'I CONTRACT [3

[] ILLUSTRATION I"1 DIRECTIVE [-I

[] MODEL r-I DISCLOSURE [3

[] RECORDING (TAPE OR DISC) I-I ENGINEERING CHANGE r-t

r'l COMPUTER CARD ORDER C]

[3 COMPUTER TAPE [] REOUEST FOR ENGINEER- I-1

1-1 MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL [3

_] OTHER [3 ENGINEERING CHANGE

PER T Network PROPOSAL [3
[] HANDBOOK [3

[3 INDEX [3

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECI F I CATION

STANDARD

VOUCHER

REFERENCE DOCUMENTS;

APPLICABLE STANDARDS i

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO;

BY BY

SUBMIT FOR

APPROVAL TO"
BY

Manager, Project C ontro]

PAGE I OF Z
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GE EXHIBIT DRD SC-002 !

!
VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF" CONTENTS:

A diagram depicting significant contractor project level activities and events, their inter-

relationships, activity time estimates, expected and latest allowable completion dates for

each event, and the slack time. This network and the Project Level (Milestone) Schedule

will be the basis for all lower-level schedules and networks. A Project Level Milestone is

defined as a customer-established milestone plus those additional internal milestones added

by the contractor Project Manager for the purpose of adequate tracking and measuring of the

customer-established milestones.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRO.)

I
!

I
I

l
I
ii
!

II
I

II
II

II
I

II

I
!
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l

l
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I
I

I
I

I
I

I
I

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE
REQUIREMENTI

SC

GE EXI-I_IT DRD SC-00 _ ,,
DRD APPROVED BY: DATE: DATA

CATEGORY:

TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRD: CODE

SCHEDULE, PROJECT LEVEL (MILESTONE)

TYPE OF DOCUMENT: I_CONTROL 0 ACTION nREFERENCE n INFORMATIOI_I

USE OF DOCUMENT:

Used to record planned and actual completion dates

of contractor Project level events (milestones).

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

DRD PREPAREDBY: DATE:

F. Pfluger 7/28/67
ORGANIZATIONRESPONSIBLE
FORDOCUMENTPREPARATION:

Project Control

ORGANIZATIONRESPONSIBLE
FORDOCUMENTREPRODUCTION:

MA-008, Plan, Project Control

PC-026, *Schedule, Project Procurement

SC-002, Schedule, Project Leve] (PERT)

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST(S)

FOR SINGLE PREPARATION

FREQUENCY OF ISSUE:

0 ANNUALLY

SEMI-ANNUALLY
QUARTERLY

CONTRACT
NO.:

TASK OR

SUBTASKI

DRL NO.:

DDL NO.:

DRD NO.:

5C-003

_DRL ITEW

NO.:

LEVEL NO:

FILE NO.:

CLASS I FICATION: 0 GROU P I

r'l SECRET [] GROUP 2 [] SPECIAL HANDLING

[] CONFIDENTIAL [] GROUP 3 [] NASA DISCREET
[] SECRET RESTRICTED DATA n GROUP 4 [] JPL DISCREET
[] CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY r-I PROJECT DISCREET

UNCLASSIFIED O PUBLIC DOMAIN [] NOFORN

[] BI-MONTHLY

O MONTHLY
t-] SEMI-MONTHLY
[] BI-WEEKLY

O WEEKLY
[] DALLY

[] OTHERWISE,AS SPECIFIED

FORM OF DATA: KIND OF DATA:

O PRINTED DOCUMENT O ABSTRACT []

CHART O BROCHURE []

[] DIAGRAM [] BULLETIN O

[] DRAWING [] CATALOG []

O FILM (STATIC OR MOTION) I-'1 CONTRACT O

1"7 ILLUSTRATION [] DIRECTIVE []

[] MODEL [] DISCLOSURE t"l

1"7 RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE n

0 COMPUTER CARD ORDER n

rt COMPUTER TAPE [] REOUEST FOR ENGINEL:R- 0

0 MICROFILM (W/OR W/O CARD) tNG CHAN6E PROPOSAL []

0 OTHER 0 ENGINEERING CHANGE "11

PROPOSAL 0

I"l HANDBOOK 0

O INDEX n

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCH EDULE

SPECI F ICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

NO OF COPIES:

5

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER:

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY

OR MILESTONE):

Not _ppHcable
ESTIMATED

EXPIRATION DATE:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST tN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO

Project Manager

BY BY

*Key Informal Data PAGEIOF_2_ _L 256__CT65



GE EXHIBIT DRD SC-003 !
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

!
SPECIAL INSTRUCTIONS:

Once approved, this schedule cannot be changed without an approved Schedule

Change Notice.

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Matrix of Project Level Events (Milestones) and time scale. The planned and actual

completion dates of each event are shown at the appropriate point alongthe time scale.
This schedule will match the project level PERT but L_ a form more usable for

management appraisal and review than a network. It will be of the bar chart and

milestone format indicating all project level milestones (as defined in the DRD for
Schedule, Project Level PERT).

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

I

I

I
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I
I
I

I
I
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I
I

I
I
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GE EXHIBIT DRD SC-O04

DRD APPROVED BYI

VOYAGER DATA REQUIREMENT DESCRIPTION

DATE: DATA
CATEGORYI

ORGANIZATION ORIGINATING CODE:

REQUIREMENTI SC

_ITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRDI CODE

SCHEDULE, TASK AND SUBTASK LEVEL (PERT)

TYPE OF DOCUMENT: ]D CONTROL OACTION rlREFERENCE I-t INFORMATIOI_I

USEOFOOCUMENT:

Used to develop schedule requirements for task and

subtask level events.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:
MA-008, Plan, Project Control
MA-009, Plan, Manufacturing

QA-009, Plan, Quality Assurance Program
SC-005, Schedule, Task and Subtask Level (Milestone)

TE-001, Plan, Integrated Test

CLASSIFICATION; 0 GROUP I

O SECRET I"1 GROUP 2 [] SPECIAL HANDLING

l"t CONFIDENTIAL [] GROUP '_ I"1 NASA DISCREET
0 SECRET RESTRICTED DATA [] GROUP 4 n JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY [] PROJECT DISCREET

UNCLASSIFIED 0 PUBLIC DOMAIN 0 NOFORN

FORM OF DATA: KIND OF DATA;

D PRINTED DOCUMENT 0 ABSTRACT 0 INSTRUCTION

17 CHART n BROCHURE o"1 LETTER

0 DIAGRAM 0 BULLETIN 0 LIST

f-I DRAWING 17 CATALOG 0 LOG

D FILM (STATIC OR MOTION) [] CONTRACT 0 MANUAL

['1 ILLUSTRATION 0 DIRECTIVE rl MEMORANDUM

DRD PREPARED BY: DATE:

F. Pfluger 7/28/67

r ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGEI

CONTRACT DRD NO.:
NO.:

SC-004 i

TASK OR DRL ITEM

SUBTASKI NO. :

DRL NO.: LEVEL NO

DDL NO.: FILE NO.:

NO, OF COPIES:

25

ESTIMATED MANHOURS

FOR SINGLE PREPARATION'

ESTIMATED COST(_)

FOR SINGLE PREPARATIONI

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER:

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY

OR MILESTONE)I

Not applieable
ESTIMATED

EXPIRATION DATE;

O MODEL 0 DISCLOSURE 0 MINUTES

[] RECORDING (TAPE OR DISC) 0 ENGINEERING CHANGE 1"3 PLAN

[] COMPUTER CARD ORDER O PROCEDURE

O COMPUTER TAPE rt REQUEST FOR ENGINEER- n REGULATION

O MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL n REPORT

"10 OTHER O ENGINEERING CHANGE _ SCHEDULE

PERT Network PROPOSAL 0 SPECIFICATION

n HANDBOOK rl STANDARD

0"I INDEX 0 VOUCHER

FREQUENCY OF ISSUEI

t-I ANNUALLY
[] SEMI-ANNUALLY
0 QUARTERLY

r'l BI-MONTHLY
0 MONTHLY
I-1 SEMI-MONTHLY

BI-WEEKLY

[] WEEKLY
n DAILY

0 OTHERWISE, AS SPECIFIED

REFERENCE DOCUMENTSI

APPLICABLE STANDARDS i

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOP REVIEW TO:

BY BY

SUBMIT FOR BY
APPROVAL TO

Manager, Project Control

BY

PAGEi OF 2 _ _5e_ _T 67



GE EXHIBIT DRD SC-004 I
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION (S NOT COVEREO BY AN EXISTING OOL WRITE IN DISTRIBUTION BELOWI

OUTLINE OF CONTENTS:

Diagrams depicting significant task and subtask level activities and events, their

interrelationships, activity time estimates, expected and latest allowable completion

dates for each event, and slack time. These networks and the task and subtask level

milestone schedules will be based upon the project level network and milestone
schedule.

CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

I
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I
I

I
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GE EXHIBIT DRD SC-005
i

VOYAGER DATA REOUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE_
REQUIREMENT;

SC

OFFICE RESPONSIBLE FOR DRD: CODE:

TITLE OF DOCUMENT_

SCHEDULE, TASK AND SUBTASK LEVEL

(MILESTONE)

TYPE OF DOCUMENT: _ CONTROL OACTION OREFERENCE 0 INFORMATIOI_I

USE OF DOCUMENT_

DRD APPROVED BY:

DRD PREPARED BY:

F.

Used to record planned and actual completion dates of

task and subtask level events (Milestones)

INTERRELATIONSHIPWITHOTHERDATA REQUIREMENTS:

MA-008, Plan, Project C_trol

PC-026, *Schedule, Project Procurement

SC-004, Schedule, Task and Subtask Level, PERT

CLASSIFtCATION_ 0 GROUP I

I"1 SECRET I'1 GROUP 2 [] SPECIAL HANDLING
[] CONFIDENTIAL [] GROUP 3 0 NASA DISCREET
[] SECRET RESTRICTED DATA rl GROUP 4 [] JPL DISCREET
[] CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY [] PROJECT DISCREET

UNCLASSIFIED I-1 PUBLIC DOMAIN [] NOFORN

D ATE:

Pfluger 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST (_;)
FOR SINGLE PREPARATION:

FREQUENCY OF ISSUE:

DATE:

CONTRACT

NO.:

TASK OR

SUBTASK:

DRL NO.:

DATA
CATEGORY:

DRD NO.:

SC-005

DRL ITEM

NO.:

!LEVEL NO:

DDL NO.: FILE NO:

NO. OF COPIES:

25

[] ANNUALLY
[] SEMI-ANNUALLY

O QUARTERLY
[] BI-MONTH LY
[] MONTHLY
F'I SEMI-MONTHLY
]1_ BI-WEEKLY
[3 WEEKLY
O DAILY

OTHERWISEAS SPECIFIED

FORM OF DATA: KIND OF DATA:

O PRINTED DOCUMENT I"1 ABSTRACT n INSTRUCTION

CHART [] BROCHURE [] LETTER

[] DIAGRAM [] BULLETIN [] LIST

O DRAWING [] CATALOG [] LOG

FILM (STATIC OR MOTION) [] CONTRACT [] MANUAL

[] ILLUSTRATION [] DIRECTIVE 73 MEMORANDUM

[] MODEL O DISCLOSURE O MINUTES

[] RECORDING (TAPE OR DISC) O ENGINEERING CHANGE [] PLAN

[] COMPUTER CARD ORDER [] PROCEDURE

[] COMPUTER TAPE [] REOUEST FOR ENGINEER- n REGULATION

I-1 MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL t"l REPORT

[] OTHER O ENGINEERING CHANGE _1_ SCHEDULE

PROPOSAL n SPECIFICATION

[] HANDBOOK [3 STANDARD

[] INDEX [3 VOUCHER

REFERENCE DOCUM ENTS;

APPLICABLE STANDARDS i

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USERI

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY

OR MILESTONE):

Not applicable

ESTIMATED

EXPIRATION DATE;

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO BY

Manager, Project Control

BY

*Key Informal D_ta PAGE,OF2_ _ 25_ _T 6_



GE EXHIBIT DRD SC-005 I
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Matrix of task and subtask level events (milestones) and time scale. The planned and

actual completion dates of each event are shown at the appropriate point along the time
scale. This schedule will match the task and subtask level PERT but in a form more

usable for management appraisal and review than a network. It will be of the bar

chart and milestone format indicating all task and subtask level milestones.

!
(CONTINUE ON THIRD SHEET, IF NECESSARY t AND AFFIX TO THIS DRD.)
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VOYAGER DATA REOUIREMENT DESCRIPTION

GE EXHIBIT DRD SC-006

ORGANIZATION ORIGINATING CODE: OFFICE RESPONSIBLE FOR DRD: CODE:

REQUIREMENT: SC

TITLE OF DOCUMENT:

*SCHEDULE, DETAIL PERT FRAGNETS

TYPE OF DOCUMENT: _CONTROL nACTION nREFERENCE rl INFORMATIOI_I

USE OF DOCUMENT:

Used to develop schedule requirements for critical
activities.

INTERRELATIONSHIP WITH OTHER DATA REOUIREMENTS:

MA-007, Plan, Project Implementation

MA-008, Plan, Project Control

MG-009, Plan, Manufacturing

SE-001, Plan, System Development

TE-001, Plan, Integrated Test

I"1 GROUP I
r-1 GROUP 2 rl SPECIAL HANDLING

1"7 GROUP 3 D NASA DISCREET
0 GROUP 4, r-i JPL DISCREET
rl PROPRIETARY [3 PROJECT DISCREET
0 PUBLIC DOMAIN 0 NOFORN

CLASSIFICATION:

1"7SECRET
I"1 CONFIDENTIAL
[] SECRET RESTRICTED DATA
n CONFIDENTIAL RESTRICTED DATA

lO UNCLASSIFIED

OF DATA: KIND OF DATA:

1"7 PRINTED DOCUMENT 0 ABSTRACT [] INSTRUCTION

n CHART r] BROCHURE [] LETTER

[] DIAGRAM [3 BULLETIN D LIST

[::) DRAWING I"1 CATALOG 0 LOG

[] FILM (STATIC OR MOTION) [] CONTRACT [] MANUAL

Q ILLUSTRATION I-1 DIRECTIVE n MEMORANDUM

F'I MODEL [] DISCLOSURE [] MINUTES

Q RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE I-1 PLAN

[] COMPUTER CARD ORDER [] PROCEDURE

[] COMPUTER TAPE [] REOUEST FOR ENGINEL_R - [] REGULATION

[] MICROFILM (W/OR WlO CARD) ING CHANGE PROPOSAL l-t REPORT

OTHER O ENGINEERING CHANGE _ SCHEDULE

PERT Network PROPOSAL [] SPECIFICATION

O HANDBOOK I-I STANDARD

[] INDEX [] VOUCHER

FORM

DRD APPROVED BY:

DRD PREPARED BY: DATE:

F. Pfluger 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

DATE: DATA

CATEGORY:

CONTRACT

NO.:

TASK OR

SUBTASK:

DRL NO.: LEVEL NO,:

DDL NO.: FILE NO.:

NO, OF COPIES:

25

DRD NO.:

SC-006

DRL ITEM

NOJ

ESTIMATED MANHOURS INFORMATION CUTOFF

FOR SINGLE PREPARATtONI DATE OR MILESTONE:

ESTIMATED COST(f) DATE DATA DUE
FOR SINGLE PREPARATION: TO USERI

PUBLICATION DATE:

SDR

FREQUENCY OF ISSUE:

UPDATE (FREQUENCY

OR MILESTONE):

Not applicable
ESTIMATED

[] OTHERWISE, AS SPECIFIED EXPIRAYION DATE:

[] ANNUALLY

[] SEMI-ANNUALLY
[] QUARTERLY
[] BI-MONTHLY
[] MONTHLY
[] SEMI-MONTH LY
B= BI-WEEKLY
[] WEEKLY
[] DAILY

REFERENCE DOCUMENTS:

APPLICABLE STANDARDSI

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO :
BY

Manager, Project Control

BY

*Key Informal Data PAGEi OF___ _L _5_ _T 6_



GE EXI_BIT DRD SC-006 I
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

I
SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Diagram depicting significant activities and events of critical activities, their

interrelationships, activity time estimates, expected and latest _dlowable completion

dates for each event, and slack time. These networks and the work package and cost

account level milestone schedule will be based upon all higher-level networks and schedules.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD SC-007

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCRIPTION

DATE: DATA

CATEGORY:

ORGANIZATION ORIGINATING CODE:
REQUIREMENT:

SC

TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRD: CODE:

*SCHEDULE, WORK PACKAGE AND COST ACCOUNT

LEVEL (MILESTONE)

TYPE OF DOCUMENT: _CONTROL r'IACTION f3REFERENCE O INFORMATIOI_

USEOFDOCUMENT:

Used to record planned and actual completion dates

for all detailed milestones.

DRD PREPARED BY: DATE: CONTRACT DRD NO.:
NO.:

F. Pfluger 7/28/67 SC-007
ORGANIZATION RESPONSIBLE TASK OR DRL ITEM

FOR DOCUMENT PREPARATION: SUBTASK: NO.:

Project Control
ORGANIZATION RESPONSIBLE DRL NO.: LEVEL NO,:

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE DDL NO.: FILE NO.

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATION:

ESTIMATED COST (_;)
FOR SINGLE PREPARATION:

NO. OF COPIES:

25

INFORMATION CUTOFF i

DATE OR MILESTONE:

DATE DATA DUE

TO USERI

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY

OR MILE STONE)I

Weekly
ESTIMATED

EXPIRATION DATEI

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-008, P]an, Project Control

SC-006, Schedule, Detail PERT Fragnets

CLASSIFICATION: [:] GROUP t

0 SECRET 0 GROUP 2 n SPECIAL HANDLING
0 CONFIDENTIAL 0 GROUP 3 n NASA DISCREET
n SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY 0 PROJECT DISCREET

M UNCLASSIFIED 0 PUBLIC DOMAIN 0 NOFORN

FREQUENCY OF ISSUE:

[] ANNUALLY
[] SEMI-ANNUALLY

[] QUARTERLY
[] BI-MONTHLY
[] MONTHLY
n SEMI-MONTHLY
[] BI-WEEKLY

WEEKLY
O DAILY

n OTHERWISE, AS SPECIFIED

FORM OF DATA: KIND OF DATA:

_i_ PRINTED DOCUMENT 0 ABSTRACT 0

0 CHART D BROCHURE 0

n DIAGRAM I-1 BULLETIN O

D DRAWING I-I CATALOG r"l

[3 FILM (STATIC OR MOTION) [] CONTRACT []

[] ILLUSTRATION O DIRECTIVE []

O MODEL [] DISCLOSURE []

O RECORDING (TAPE OR DISC} [] ENGINEERING CHANGE rl

[] COMPUTER CARD ORDER []

[] COMPUTER TAPE [] REQUEST FOR ENGINEER- []

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL 0

n OTHER 0 ENGINEERING CHANGE ]i_

PROPOSAL O

[] HANDBOOK []

r'l INDEX []

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTSI

APPLICABLE STANDARDS

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO :
BY

Manager. Project Cnnt_rol

BY

*Key Informal Data PAGE,OF_.2_ ,rPT_2_ _T 6_



GE EXHIBIT DRD SC-007

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Matrix of detailed milestones and time scale. The planned and actual completion

dates of each event are shown at the appropriate point along the time scale.

This schedule will match the detail PERT fragnets but will be in a form more

usable for management appraisal and review than the networks.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

ISC-007
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GE EXHIBIT DRD SC-008

DRD APPROVED BYI

VOYAGER DATA REQUIREMENT DESCRIPTION

OFFICE RESPONSIBLE FOR DRD; CODEIORGANIZATION ORIGINATING CODE_
REQUIREMENTI

SC

TITLE OF DOCUMENT_

REPORT, PROJECT LEVEL PERT

TYPE OF DOCUMENTI O CONTROL OACTION OREFERENCE R INFORMATIOI_I

USE OF DOCUMENT;

Used to indicate potential effect of progress to date

upon total effort.

INTERRELATIONSHIPWITHOTHERDATA REQUIREMENTS:

MA-008, Pla_, Project Control

SC-002, Schedule, Project Level (PERT)

CLASSIFICATION: [] GROUP I

I-1 SECRET [] GROUP 2

[] CONFIDENTIAL 0 GROUP 3
[] SECRET RESTRICTED DATA l-1 GROUP 4

[] CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY
_10UNCLASSIFIED [] PUBLIC DOMAIN

O SPECIAL HANDLING
D NASA DISCREET
OJPL DISCREET
[] PROJECT DISCREET
[] NOFORN

FORM OF DATA_ KIND OF DATA;

PRINTED DOCUMENT 1"1 ABSTRACT [] INSTRUCTION

DRD PREPAREDBY: _ DATE:

F. Pfluger 7/28/67

ORGANIZATIONRESPONSIBLE
FORDOCUMENTPREPARATION;

Project Control

ORGANIZATIONRESPONSIBLE
FORDOCUMENTREPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST(S)

FOR SINGLE PREPARATIONI

FREQUENCY OF iSSUE:

[] ANNUALLY

[] SEMI-ANNUALLY

[] QUARTERLY

[] BI-MONTH LY

[] MONTHLY
[] SEMI-MONTHLY

BI-WEEKLY
[] WEEKLY
[] DAILY

[] OTHERWISE, AS SPECIFIED

REFERENCE DOCUMENTSI

DATE_

CONTRACT
NO._

TASK OR

SUBTASKI

DATA
CATEGOR_I

DRD NO.;

SC-008

DRL ITEM

NO.I

DRLNO.I LEVELNO.I

DDL NO.; FILE NO.

NO OF COPIESI

25

INFORMATION CUTOFF

DATE OR MILESTONEI

[] CHART [] BROCHURE []

[] DIAGRAM 0 BULLETIN 0

[] DRAWING [] CATALOG []

[] FILM (STATIC OR MOTION) [] CONTRACT []

[] ILLUSTRATION [] DIRECTIVE []

[] MODEL [] DISCLOSURE []

[] RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE []

[] COMPUTER CARD ORDER []

[] COMPUTER TAPE [] REQUEST FOR ENGINE_rR - n

[] MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL

[] OTHER 0 ENGINEERING CHANGE I"1

PROPOSAL f'l

[] HANDBOOK I-1

O INDEX []

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

APPLICABLE STANDARDS i

DATE DATA DUE

TO USER

PUBLICATION DATE

SDR

UPDATE (FREQUENCY

OR MILE STONE)I

Not applicable
ESTIMATED

EXPIRATION DATEI

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST iN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO;

BY BY

SUBMIT FOR

APPROVAL TO
BY

Manager, Project Control

BY

PAGE I OF_2 - J_._t256_ L'_.T 65



VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Computer printout containing Project level activity descriptions, current expected

completion dates, latest allowable dates, and slack times.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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ORGANIZATION ORIGINATING CODE:

REQUtREMENTI
SC

TITLE OF DOCUMENT:

GE EXHIBIT DRD SC-009

DRD APPROVED BYI DATE

VOYAGER DATA REQUIREMENT DESCRIPTION

OFFICE RESPON_;IBLE FOR DRD:

REPORT, PROJECT LEVEL MILESTONES

TYPE OF DOCUMENT: n CONTROL r'IACTION nREFERENCE _ INFORMATIOI_I

USEOFDOCU.ENT:

Used to report current status of contractor Project

CODE DRD PREPARED BYI DATE:

F. Pfluger 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control
ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTIOE

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

level events.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-008, Plan, Project Control

MA-016, Report, Project Progress Monthly

MA-021, Report, Weekly Activity

PC-002, Report, Contract Status

EST IMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST ($)

FOR SINGLE PREPARATION

i

FREQUENCY OF tSSUEI

f'l ANNUALLY
rl SEMI-ANNUALLY

_i_OQUARTERLYBI*MONTHLY

1"3 MONTHLY

CLASSIFICATION: O GROUP I

O SECRET rl GROUP Z [3 SPECIAL HANDLING
0 CONFIDENTIAL [] GROUP 3 D NASA DISCREET
[]'1 SECRET RESTRICTED DATA I-t GROUP 4 [3 JPL DISCREET
O CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY O PROJECT DISCREET

UNCLASSIFIED O PUBLIC DOMAIN [3 NOFORN

FORM OF DATA:

PRINTED DOCUMENT

O CHART

O DIAGRAM

[] DRAWING

[3 FILM (STATIC OR MOTION)

[] ILLUSTRATION

[] MODEL

{3 RECORDING (TAPE OR DISC)

i-I COMPUTER CARD

D COMPUTER TAPE

[] MICROFILM (W/OR W/O CARD)

[] OTHER

KIND OF DATA:

[] ABSTRACT 0

[] BROCHURE []

0 BULLETIN []

[] CATALOG O

[] CONTRACT []

[] DIRECTIVE []

[] DISCLOSURE []

[3 ENGINEERING CHANGE n

ORDER rl

[] REQUEST FOR ENGINEER- []

ING CHANGE PROPOSAL ]D

[] ENGINEERING CHANGE rl

PROPOSAL I-1

[] HANDBOOK rl

rl INDEX n

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

[] SEMI-MONTHLY
[] BI-WEEKLY
I-I WEEKLY
t-] DAILY

[] OTHERWISE, AS SPECIFIED

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

DATA
CATEGORY:

CONTRACT _ DRD NO.;

NO.:

SC- 009

TASK OR DRL ITEM

SUBTASK: NO.:

DRL NO.: LEVEL NO.

DDL NO/ FILE NO.:

NO, OF COPIES:

25

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER

PUBLICATION DATE

SDR

UPDATE (FREQUENCY

OR MILESTONE)I

Not applicable

ESTIMATED

EXPIRATION DATEI

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO:

Project Manager

BY BY

PAGE I OF 2 J'PL 25_ _ _T 6_



GE EXHIBIT DRD SC-009 !
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS;

SPECIAL DISTRIBUTION; (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTSI

This report will indicate the status of the Project Level Milestones in the reporting period

and those in the next several reporting periods. The latter will be indicated as percent

complete as of the end of the reporting period supported by a prediction of the probability

of meeting these future milestones. This prediction will be based upon the status and

analysis of all the sub-project level milestones upon which each of the project level

milestones is dependent. This report will stand by itself as a report but will be the data

to be combined with the data in the project level cost report which will constitute a cost/

schedule coupling report of the project level status.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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VOYAGER DATA REQUIREMENT DESCRIPTION

i

ORGANIZATION ORIGINATING CODE: OFFICE RESPONSIBLE FOR DRD:

REQUIREMENT: SC

TITLE OF DOCUMENT;

GE EXHIBIT DRD SC-010
ii i ii i i

DRD APPROVED BY: DATE: DATA
C ATEGORY i

CODE:! DRD PREPARED BY: DATE:

F. Pfluger 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project Control

CONTRACT

NO.:

TASK OR

SUBTASK:

REPORT, TASK AND SUBTASK LEVEL PERT

TYPE OF DOCUMENT; O CONTROL RACTION OREFERENCE • INFORMATION

USE OF DOCUMENT:

U sed to indicate potential effect of progress to date

upon total effort.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-021, Repot, Weekly Activity

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONS'I BLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATION_

DRL NO.:

DDL NO.:

DRD NO.:

SC-010

DRL ITEM

NO, I

LEVELNO/

SC-004, Schedule, Task and Subtask Level PERT

ESTIMATED COST(_)

FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE:

FILE NO.:

NO. OF COPIES:

25

CLASSIFICATION: O GROUP I

f3 SECRET 0 GROUP 2 0 SPECIAL HANDLING

O CONFIDENTIAL O GROUP 3 O NASA DISCREET
n SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
O CONFIDENTIAL RESTRICTED DATA n PROPRIETARY r'l PROJECT DISCREET

UNCLASSIFIED O PUBLIC DOMAIN O NOFORN

D ANNUALLY

n SEMI-ANNUALLY
D QUARTERLY
D BI-MONTHLY

O MONTHLY
n SEMI-MONTHLY

BI-WEEKLY
I"1 WEEKLY
17 DAILY

0 OTHERWISE, AS SPECIFIED

FORM OF DATA_ KIND OF DATA:

3L't PRINTED DOCUMENT [3 ABSTRACT 0

rl CHART 1"1 BROCHURE O

D DIAGRAM [3 BULLETIN [3

n DRAWING O CATALOG O

G FILM (STATIC OR MOTION} O CONTRACT n

O ILLUSTRATION O DIRECTIVE rl

O MODEL O DISCLOSURE [3

I-I RECORDING (TAPE OR DISC) n ENGINEERING CHANGE [3

I-I COMPUTER CARD ORDER [3

I-1 COMPUTER TAPE 0 REQUEST FOR ENGINEER- 0

n MICROFILM (W/OR WlO CARD) ING CHANGE PROPOSAL ]_

O OTHER [3 ENGINEERING CHANGE I'1

PROPOSAL O

[_ HANDBOOK O

n INDEX [3

I NSTRUCTION

LETTER

LI ST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECIFICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

INFORMATION CUTOFF

DATE OR M/LESTONE;

DATE DATA DUE

TO USERI

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY

OR MILE STONE)I

Not applicable
ESTIMATED

EXPIRATION DATEI

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATION PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO :

Manager, Project Control

BY BY

PAGE I OF__ 3"PL 2568 _T 6':;



GE EXHIBIT DRD SC-010

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

DRO NO,:
SC-010SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW]

OUTLINE OF CONTENTS:

Computer printout containing task and subtask level activity descriptions, current

expected completion dates, latest allowable dates, and slack times.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD SC-011

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATION ORIGINATING CODE:
REQUIREMENTI

SC

TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRD: CODEI

DRD APPROVED BY:

DRDPREPAREDBY: DATE:

F. Pfluger 7/28/67
0RGAN=ZATIONRESPONSIBLE
FORDOCUMENTPREPARATION:

DATE: DATA

CATEGORY:

CONTRACT
NO.Z

TASK OR

SUBTASK

REPORT, TASK AND SUBTASK LEVEL MILESTONES

TYPE OF DOCUM ENTI 0 CONTROL DACTION OREFERENCE _] tNFORMATIOI_I

USE OF DOCUMENT:

Project Control
ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE

DRL NO.;

DDL NO.:

DRD NO.:

_C-011
DRL ITEM

NOT

Used to report current status of contractor task
and subtask level events.

INTERRELATIONSHIPWITHOTHER DATA REQUIREMENTS:

MA-008, Plan, Project Control

MA-021, Report, Weekly Activity

LEVEL NO

FILE NO.:

NO. OF COPIES:

PC-002, Report, Contract Status

SC-005, Schedule, Task and Subtask Level Milestone

CLASSIFICATION: r'l GROUP I

17 SECRET r-t GROUP 2 D SPECIAL HANDLING
0 CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET

SECRET RESTRICTED DATA r'; GROUP 4 0 JPL DISCREET
0 CONFIDENTIAL RESTRICTED DATA [_ PROPRIETARY 0 PROJECT DISCREET

UNCLASSIFIED 0 PUBLIC DOMAIN 0 NOFORN

FOR DOCUMENT STOWAGE:

25

ESTIMATED MANHOURS INFORMATION CUTOFF
FOR SINGLE PREPARATIONI DATE OR MILESTONE:

ESTIMATED COST(S) DATE DATA DUE
FOR SINGLE PREPARATION TO USERI

FREQUENCY OF ISSUE: PUBLICATION DATE

SDR

UPDATE (FREQUENCY

OR M I LE STONE)I

Biweekly
ESTIMATED

EXPIRATION DATE:

n ANNUALLY
O SEMI-ANNUALLY
[] QUARTERLY
O BI-MONTHLY
O MONTHLY
I-1 SEMI-MONTHLY
0l BI-WEEKLY

O WEEKLY
O DAILY

rl OTHERWISE AS SPECIFIED

FORM OF DATA: KIND OF DATA:

PRINTED DOCUMENT 0 ABSTRACT 0

n CHART 17 BROCHURE f-I

[] DIAGRAM [] BULLETIN []

[] DRAWING O CATALOG 0

[] FILM (STATIC OR MOTION) [] CONTRACT rl

[] ILLUSTRATION n DIRECTIVE O

[] MODEL [] DISCLOSURE []

D RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE 0

[] COMPUTER CARD ORDER 0

0 COMPUTER TAPE 0 REQUEST FOR ENGINEER- []

[3 MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL

[3 OTHER 0 ENGINEERING CHANGE 0

PROPOSAL I"1

[3 HANDBOOK 0

0 INDEX 0

INSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCH EDULE

SPECIFICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTSI

APPLICABLE STANDARDS:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLtCATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO i
BY

Manager, Project Control

BY

PAGE I OF._ J'_.L 256_ OCT 6_



GE EXHIBIT DRD SC-011 !
VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

This report will indicate the status of task and subtask level milestones in the

current reporting period and those in the next several reporting periods. The

latter will be indicated as percent complete as of the end of the reporting period

and will be supported by a prediction of the probability of meeting these
future milestones.

(CONTINUE ON THIRD SHEET I tF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD SC-012

VOYAGER DATA REQUIREMENT OESC,RIPTION

i

ORGANIZATION ORIGLNATING COOE_ ] OFFICE RESPONSIBLE FOR DRD_
REQUIREMENT;

SC

TITLE OF DOCUMENTI

CODE

DRD APPROVED BY

OROPREPAREDBY: DATE

F. Pfluger 7/28/67

ORGANIZATIONRESPONSIBLE
FORDOCUMENTPREPARATIONT

DATE

CONTRACT
NO.I

TASK OR
SUBTASK

*REPORT, DETAIL PERT FRAGNET STATUS

TYPE OF DOCUMENT: 13 CONTROL nACTION OREFERENCE I_INFORMATIOI_I

uSE OF DOCUMENTI

Used to indicate potential effect of progress to date

upon total effort.

INTERRELATIONSHIPWITHOTHERDATA REQUIREMENTS:

MA-008, Plan, Project Control

MA-021, Report, Weekly Activity

SC-006, Schedule, Detail PERT Fragnets

CLASSIFICATION_ O GROUP I
rl SECRET rt GROUP 2 O SPECIAL HANDLING

[] CONFIDENTIAL O GROUP 3 {3 NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET
r7 CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY {3 PROJECT DISCREET

_1_UNCLASSIFIED 17 PUBLIC DOMAIN {3 NOFORN

FORM OF DATA: KIND OF DATA;

PRINTED DOCUMENT 0 ABSTRACT 0

i7 CHART I"1 BROCHURE D

rl DIAGRAM I"1 BULLETIN []

F7 DRAWING I"1 CATALOG t-I

17 FILM (STATIC OR MOTION) [] CONTRACT []

n ILLUSTRATION n 01RECTIVE r_

[] MODEL [] DISCLOSURE []

[] RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE r3

[3 COMPUTER CARD ORDER O

[] COMPUTER TAPE n REQUEST FOR ENGINEER- rl

0 MICROFILM (W/OR W/O CARD) INO CHANGE PROPOSAL 'ID

[] OTHER O ENGINEERING CHANGE O

PROPOSAL n

O HANDBOOK O

0 INDEX 0

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANOUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECI F ICATION

STANDARD

VOUCHER

Project Control

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTIONI

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS
FOR SINGLE PREPARATION_

ESTIMATED COST(S)

FOR SINGLE PREPARATION

FREQUENCY OF ISSUE

r7 ANNUALLY

[] SEMI-ANNUALLY

17 QUARTERLY

I-I Of-MONTHLY

[] MONTHLY

0 SEMI-MONTHLY

]_3 BI-WEEKLY

[] WEEKLY

[] DAILY

0 OTHERWISE, AS SPECIFIED

REFERENCE DOCUMENTSI

APPLICABLE STANDARDS

DRL NO.

DDL NO._

DATA

CATEGORY

ORD NO.

_C-012

DRL ITEM

NO

LEVEL NO

FILE NO .

NO OF COPIES

25

INFORMATION CUTOFF

DATE OR MILESTONE

DATE DATA DUE

TO USER

PUBLICATION DATE

BDR

UPDATE (FREQUENCY

OR MILESTONE);

Not am)licable
ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF D AT E

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO"
BY

Manager. protect Control

BY

*Key Informal Data PAGE I OF .__ TPu 256_ OCT 55

I I



GE EXHIBIT DRD SC-012

,

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Computer printout containing activity descriptions, current expected completion dates,

latest allowable completion dates, and slack time.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD SC-013

DRD APPROVED BY: DATE:

VOYAGER DATA REQUIREMENT DESCRIPTION

OFFICE RESPONSIBLE FOR DflD: CODE.ORGANIZATION ORIGINATING CODEI

REQUIREMENTI
SC

TITLE OF DOCUMENT:

*REPORT, WORK-PACKAGE AND ACCOUNT LEVEL

DRD PREPARED BY: DATE:

F. Pfluger 7/28/67
ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Project C ontrol

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

DATA
CATEGORY:

CONTRACT DRD NO.:

NO,:

SC-013

TASK OR DRL ITEM

SUBTASKI NO.:

DRLNO.: LEVELNOI

TYPE OF DOCUMENT: O CONTROL nACTION I-IREFERENCE R INFORMATIOI_I

USE OF DOCUMENT:

Used to report current status of work package and

account level events

INTERRELATIONSHIPWITHOTHERDATA REQUIREMENTS:

MA-008, Plan, Project Control

MA-021, Report, Weekly Activity

SC-007, *Schedule, Work Package and Cost

Account Level (Milestene)

CLASS IF ICATION:

[3 SECRET
0 CONFIDENTIAL
O SECRET RESTRICTED DATA
0 CONFIDENTIAL RESTRICTED DATA

al UNCLASSIFIED

[3 GROUP I
n GROUP 2

[3 GROUP 3
0 GROUP 4
[3 PROPRIETARY
[] PUBLIC DOMAIN

0 SPECIAL HANDLING
0 NASA DISCREET
rtjpL DISCREET

0 PROJECT DISCREET
{3 NOFORN

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION:

ORGANIZATION RESPONSIBLE
FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATIONI

ESTIMATED COST(_)
FOR SINGLE PREPARATION

FREQUENCY OF ISSUE:

DDL NO.: FILE NO.:

NO OF COPIESI

25

INFORMATION CUTOFF

DATE OR MILESTONE

DATE DATA DUE

TO USER:

PUBLICATION DATE:

5DR

UPDATE (FREQUENCY

OR MILESTONE):

Not applicable

ESTIMATED

[3 ANNUALLY
O SEMI-ANNUALLY
1"1 QUARTERLY
[] BI-MONTHLY
[3 MONTHLY
0 SEMI-MONTHLY

BI-WEEKLY
I"1 WEEKLY
0 DALLY
[3 OTHERWISE, AS SPECIFIED EXPIRATION DATE

FORM OF DATA: KIND OF DATA:

]1_ PRINTED DOCUMENT

[3 CHART

[3 DIAGRAM

[3 DRAWING

[] FILM (STATIC OR MOTION)

[3 ILLUSTRATION

[3 MODEL

[3 RECORDING (TAPE OR DISC)

[3 COMPUTER CARD

[3 COMPUTER TAPE

rt MICROFILM (W/OR W/O CARD)

n OTHER

[3 ABSTRACT O

I-1 BROCHURE 0

[3 BULLETIN 0

[3 CATALOG I'1

[3 CONTRACT 0

0 DIRECTIVE []

0 DISCLOSURE rt

0 ENGINEERING CHANGE I"1

ORDER 0

0 REOUEST FOR ENGINEER- 0

ING CHANGE PROPOSAL YI

O ENGINEERING CHANGE I"1

PROPOSAL O

O HANDBOOK O

0 INDEX 0

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCH EDULE

SPECI FICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO :
BY

Manager, Proiect Control

BY

*Key Informal Data PAGEIOF_2_ _L _G_ _T 65



GE EXHIBIT DRD SC-013 !
VOYAGER DATA REQUIREMENT DESCRIPTION- 2ND SHEET

SPECIAL INSTRUCTIONSI

SPECIAL OISTRIBUTIONI (iF DISTRIBUTION iS NOT COVERED BY AN EXISTING DDL WRITE IN DiSTRiBUTION BELOW)

OUTLINE OF CONTENTS;

This report will indicate the status of work package and account level milestones in the

current reporting period and in the next several reporting periods. The latter will be

indicated as percent complete as of the end of the reporting period and will be supported

by a prediction of the probability of meeting these future milestones. This report

constitutes the lowest level of milestone reporting.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIB1T DRD SC-014

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZAT!ON ORIGINATING CODiE;
REQUIREMENTI

SC
TITLE OF DOCUMENT:

OFFICE RESPONSIBLE FOR DRD_ CODE

LIST, SPECIAL SCHEDULE PRINTOUTS

DRD APPROVED GYI

DRD PREPARED BY; DATE

F. Pfluger 7/28/67

ORGANIZATION RESPONSIBLE
FOR DOCUMENT PREPARATIONI

Project Control

DATE_

CONTRACT
NO.."

TASK OR
SUBTASK;

DATA

C ATEGORY.

DRD NO.:

_C-014

DRL ITEM

NO/

TYPE OF DOCUMENT_ n CONTROL rlACTION OREFERENCE ]g INFORMATIO_I

USE OF DOCUMENT;

Used to inform contractor personnel of the various

special schedule sorts currently available.

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS:

MA-008, Plan, Project Control

CLASSIFICATION: 0 GROUP I

[] SECRET 0 GROUP 2 0 SPECIAL HANDLING
O CONFIDENTIAL n GROUP 3 B NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 [3 JPL DISCREET

rl CONFIDENTIAL RESTRICTED DATA [] PROPRIETARY [3 PROJECT DISCREET

UNCLASSIFIED 0 PUBLIC DOMAIN [3 NOFORN

FORM OF DATA; KiND OF DATA:

R PRINTED DOCUMENT n ABSTRACT O

[] CHART [3 BROCHURE {3

[] DIAGRAM [3 BULLETIN l_

I"1 DRAWING [] CATALOG n

[3 FILM (STATIC OR MOTION) [3 CONTRACT [3

[3 ILLUSTRATION O DIRECTIVE O

[] MODEL [3 DISCLOSURE [3

[] RECORDING (TAPE OR DISC) [3 ENGINEERING CHANGE rl

I"1 COMPUTER CARD ORDER 0

[3 COMPUTER TAPE [3 REQUEST FOR ENGINEER-O

[3 MICROFILM (W/OR WIO CARD) ING CHANGE PROPOSAL t'1

O OTHER [3 ENGINEERING CHANGE I"1

PROPOSAL O

{3 HANDBOOK n

n INDEX 0

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECI FICATION

STANDARD

VOUCHER

ORGANIZATION RESPONSIBLE
FOR DOCUMENT REPRODUCTIOE

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATIONI

ESTIMATED COST ($)

FOR SINGLE PREPARATION

FREQUENCY OF ISSUE

[] ANNUALLY
I-1 SEMI-ANNUALLY
[] QUARTERLY
[] BI-MONTHLY
[3 MONTHLY
[3 SEMI-MONTHLY

[3 BI-WEEKLY
WEEKLY

[3 DALLY

0 OTHERWISE, AS SPECIFIED

REFERENCE DOCUM ENTSI

APPLICABLE STANDARDS _

DRL NO.I LEVEL NOI

DDL NO.; FILE NO.I

NO OF COPIESI

100

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USERI

PUBLICATION DATE

SDR

UPDATE (FREQUENCY

OR MILE STONE)_

Not applicable

ESTIMATED
EXPIRATION DATE;

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST mN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLtCATIO N PROOF DATE

SUBMIT FOR REVIEW TO;

BY BY

SUBMIT FOR

APPROVAL TO"
BY

Manager, Project Control

BY

PAGE I OF 2 J'PL 256F_ OCT 65



GE EXHIBIT DRD SC-014 I
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTS:

Alphabetical list of the various schedule sorts available and frequency of issue from the

Project data bank, e.g. :

Engineering Release Schedule

Project Review Schedule

Project Report Schedule
Procurement Schedule

Test Schedule

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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Manning and Financial Data Requirement Descriptions

DRD Nmnber

MF-001

MF-002

MF-003

MF-004

MF-005

MF-006

Title

*Report, Material Commitment

Report, Contrackrr Financial Management (Form 533)

Report, Overtime

*Report, Vouchered Hours

*Report Project Financial Performance

*Report, Manpower
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GE EXHIBIT DRD MF-001

ORGANIZATION ORIGINATING CODE

REQUIREMENT: _F

VOYAGER DATA REQUIREMENT DESCRIPTION

OFFICE RESPONSIBLE FOR DRD_ CODEI

TITLE OF DOCUMENTZ

REI_)RT, MATERIAL COMMITMENT

TYPE OF DOCUMENT: 0 CONTROL OACTION OREFERENCE lO tNFORMATIOI_I

USE OF DOCUMENT;

Used by contractor to report, measure and control

direct material costs applicable to the program.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:

Supported by Material Requests (MR's)

CLASSIFICATION: 0 GROUP I
rl SECRET n GROUP 2 [] SPECIAL HANDLING

0 CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET
n SECRET RESTRICTED DATA n GROUP 4 0 JPL DISCREET
17 CONFIDENTIAL RESTRICTED DATA n PROPRIETARY O PROJECT DISCREET

]_ UNCLASSIFIED O PUBLIC DOMAIN O NOFORN

FORM OF DATA: KIND OF DATA_

O PRINTED DOCUMENT I-I ABSTRACT

0 CHART 0 BROCHURE

[] DIAGRAM [] BULLETIN

D DRAWING [] CATALOG 0

[] FILM (STATIC OR MOTION) 17 CONTRACT 0

13 ILLUSTRATION 0 DIRECTIVE []

[] MODEL [] DISCLOSURE []

[] RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE []

0 COMPUTER CARD ORDER []

[] COMPUTER TAPE [] REOUEST FOR ENGINEER-

n MICROFILM (W/OR WlO CARD) IN6 CHAN(JlE PROPOSAL

B OTHER n ENGINEERING CHANGE

Tab listing PROPOSAL

n HANDBOOK

O INDEX

DRD APPROVED BY:

DRDPREPAREDBY: DATE:

W. S. Rosowski 7/28/67

ORGANIZATIONRESPONSIBLE
FORDOCUMENTPREPARATION:

Finance

ORGANIZATIONRESPONSIBLE
FORDOCUMENTREPRODUCTION:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

DATE:

CONTRACT
NO.:

TASK OR
SUBTASK:

DRL NO.:

DDL NO.:

DATA
CATEGORY:

DRD NO. :

MF-001

DRL ITEM

NO.:

LEVEL NO:I

FILE NO:

NO. OF COPIES:

6

[] INSTRUCTION

[3 LETTER

[] LIST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

[] REGULATION

REPORT

O SCHEDULE

E] SPECIFICATION

0 STANDARD

0 VOUCHER

ESTIMATED MANHOURS INFORMATION CUTOFF
FOR SINGLE PREPARATION; DATE OR MILESTONE

ESTIMATED COST(S) DATE DATA DUE
FOR SINGLE PREPARATIONI TO USERI

FREQUENCY OF ISSUE:

O ANNUALLY

O SEMI-ANNUALLY

[] QUARTERLY

_[ I-MONTH LY..
MONTHLY _:_U 1Tl_11:1R 1_j7

0 SEMI-MONTHLY
[] BI-WEEKLY
O WEEKLY

O DALLY

OTHERWISE, AS SPECIFIED

Two reports

PUBLICATION DATE:

8DR

UPDATE (FREQUENCY

OR MILESTONE):

Not applicable
ESTIMATED

EXPIRA't'ION DATE:

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS_

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO:

Manager, Finance

BY BY

PAGE I OF ! JPL 2568 OCT 65



GE EXHIBIT DRD MF-001 i
VOYAGER DATA REQUIREMENT DESCRIPTION - 2NO SHEET

i
SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTUNEOFCONTENTS:

The report is issued on a weekly and monthly summary basis and contains the following:

1. Period reported

2. Shop order number
3. Purchase order number

4. Total commitment - dollar value

5. Amount of invoices paid against the commitment

6. Balance of commitment still open

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)

I

I

I
I

I
I
l

i
I

I
I
I

I
I

I
I
I

-2- ZPL 2568-1 OCT 65



i

I
I
I
I
i
I
I
I
I
I
I
I
!
I
I
I
I

GE EXHIBIT DRD MF-002

VOYAGER DATA REQUIREMENT DESCRIPTION

DRD APPROVED BY_ DATE DATA
CATEGORY:

ORGANIZATION ORIGINATING
REQUIREMENTI

I TiTLE OF DOCUMENT_

REPORT, CONTRACTOR FINANCIAL MANAGEMENT

(FORM 533)

cODE'.OFFICERESPONSIBLEFORDRD:CODE: DRDPREPAREDBY: DATE; CONTRACTDRDNO.;
MF W.S. Rosowski 7/28/67 NO.: MF-002

ORGANIZATIONRESPONSIBLE TASKOR DRL ITEM
FORDOCUMENTPREPARATION:SUBTASK: NO,:

Finance

ORGANIZATIONRESPONSIBLE
FORDOCUMENTREPRODUCTION:

TYPE OF DOCUMENT: O CONTROL OACTION {:]REFERENCE ]Q INFORMATIOI_I

USE OF DOCUMENT:

The report is used by the contractor to report hours
worked and costs incurred for the customer.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:

MF-001, Report, Material Commitment

MF-004, Report, Vouchered Hours

CLASSIFICATION: 1"1 GROUP I

O SECRET O GROUP 2 0 SPECIAL HANDLING

0 CONFIDENTIAL 0 GROUP 3 0 NASA DISCREET
0 SECRET RESTRICTED DATA [] GROUP 4 0 JPL DISCREET
[] CONFIDENTIAL RESTRICTED DATA 0 PROPRIETARY [:]PROJECT DISCREET

]_ UNCLASSIFIED [] PUBLIC DOMAIN 0 NOFORN

DATA: KIND OF DATA:

0 ABSTRACT O

n BROCHURE r3

0 BULLETIN 0

[] CATALOG [3

[] CONTRACT [3

[3 DIRECTIVE []

[] DISCLOSURE O

n ENGINEERING CHANGE n

ORDER 0

[] REQUEST FOR ENGINEER- []

INO CHANGE PROPOSAL lzl

0 ENGINEERING CHANGE 0

PROPOSAL rl

t-t HANDBOOK I-1

[] INDEX 0

I NSTRUCTION

LETTER

LIST

LOG

MANUAL

MEMORANDUM

M IN UTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECI FICATION

STANDARD

VOUCHER

FORM OF

(;_ PRINTED DOCUMENT

[3 CHART

[] DIAGRAM

D DRAWING

E} FILM (STATIC OR MOTION)

I"1 iLLUSTRATION

[3 MODEL

0 RECORDING (TAPE OR DISC)

0 COMPUTER CARD

[3 COMPUTER TAPE

[3 MICROFILM (W/OR W/O CARD)

[3 OTHER

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE;

ESTIMATED MANHOURS

FOR SINGLE PREPARATION"

ESTIMATED COST (_)
FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE:

[3 ANNUALLY
0 SEMI-ANNUALLY
0 QUARTERLY
[] BI-MONTH LY

MONTHLY

[] SEMI-MONTHLY
[] BI-WEEKLY
[] WEEKLY
[] DAILY

[] OTHERWISE, AS SPECIFIED

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS _

DRLNO.I LEVEL NO_

DDL NO.: FILE NO.:

NO. OF COPIESI

25

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USERI

PUBLICATION DATE:

SDR

UPDATE (FREOUENCY

OR M, LE STONE):

Not applicable
ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO;

BY BY

SUBMIT FOR

APPROVAL TO :

Pro)ect Manager

BY BY

PAGE I OF..,.,..._ J'PL 2568 OCT 65



GE EXHIBIT DRD MF-002 !
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINE OF CONTENTSI

Information is typed on NASA Form 533 and issued on a monthly basis and contains the

following:

1. NASA Center to whom report is submitted and month being reported

2. Name and address of contractor

3. Contract number and type of contract

4. Brief description of contract work scope

5. Data of preparation and authorized signature

6. Contract value, fund limitation, amount billed, and total payments received

7. Hours worked and cost incurred for current month and year to date by reporting level

8. Estimated hours and costs to complete the contract by month for the next three

months, by quarter for the balance of the fiscal year and by fiscal year after that

period

9. Estimated total hours and costs to complete contract
10. Estimated final costs in hours and costs to complete contract

11. Contract value

12. Estimated completion date

13. Unfilled orders outstanding

(CONTINUE ON THIRD SHEETI IF NECESSARY, AND AFFIX TO THIS DRD.}
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GE EXHIBIT DRD MF-003

DRD APPROVED BY_

VOYAGER DATA REQUIREMENT DESCRIPTION

DATE DATA

CATEGORY;

ORGANIZATION ORIGINATING COOE_

REQUIREMENT; _/_F

TITLE OF DOCUMENT_

REPORT, OVERTIME

OFFICERESPONSIBLEFORDRD:CODE:DRDPREPAREDBY:
W. S. Rosowsld

r

TYPE OF DOCUMENT; O CONTROL RACTION OREFERENCE _ INFORMATIOI{I

USE OF DOCUMENT:

The report is used by the contractor to report and

control overtime hours.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:

MF-004, *Report, Vouchered Hours

DATE: CONTRACT0eONO.:
T/28/67 NO.: MF-00_

ORGANIZATIONRESPONSIBLE TASKOR DRL ,TE/_
FORDOCUMENTPREPARATION:SUBTASK: NO.:

Finance
ORGAN IZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION:

CLASSIFICATION_ 0 GROUP I

r-i SECRET n GROUP 2 17 SPE_CIAL HANDLING

0 CONFIDENTIAL 17 GROUP 5 0 NASA DISCREET
O SECRET RESTRICTED DATA D GROUP 4 0 JPL DISCREET
O CONFIDENTIAL RESTRICTED DATA n PROPRIETARY 0 PROJECT DISCREET

]_ UNCLASSIFIED O PUBLIC DOMAIN 0 NOFORN

FORM OF DATA_ KIND OF DATA;

m PRINTED DOCUMENT 0 ABSTRACT n INSTRUCTION

n CHART 0 BROCHURE 0 LETTER

DIAGRAM n BULLETIN [] LIST

[] DRAWING O CATALOG O LOG

[3 FILM (STATIC OR MOTION) O CONTRACT O MANUAL

O ILLUSTRATION O DIRECTIVE [3 MEMORANDUM

O MODEL [] DISCLOSURE O MINUTES

O RECORDING (TAPE OR DISC) [] ENGINEERING CHANGE O PLAN

[3 COMPUTER CARD ORDER [] PROCEDURE

O COMPUTER TAPE [3 REQUEST FOR ENGINEER- n REGULATION

[3 MICROFILM (W/OR W/O CARD) ING CHANGE PROPOSAL _ REPORT

O OTHER O ENGINEERING CHANGE O SCHEDULE

PROPOSAL O SPECIFICATION

D HANDBOOK O STANDARD

O INDEX n VOUCHER

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE
FOR DOCUMENT STOWAGE;

ESTIMATED MANHOURS
FOR SINGLE PREPARATION;

ESTIMATED COST (_;)

FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE

I"1 ANNUALLY
I-1 SEMI-ANNUALLY
[] QUARTERLY

O BI-MONTHI_
MONTHLY summary

[] SEMI-MONTHLY
0 BI-WEEKLY

WEEKLY

O DAILY

R OTHERWISE, AS SPECIFIED

Two reports
REFERENCE DOCUMENTS_

APPLICABLE STANDARDS i

DRL NO.I LEVEL NO.I

DDL NO.: FILE NO.I

NO. OF COPIES:

25

INFORMATION CUTOFF

DATE OR MILESTONEI

DATE DATA DUE

TO USERI

PUBLICATION DATE

5DR

UPDATE {FREQUENCY

OR MI LESTONE);

Not app]icable

ESTIMATED
EXPIRATION DATE

REVIEWS AND/OR APPROVALS REQUIRED;

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO_

BY BY

SUBMIT FOR BY
APPROVAL TO

Project Manager

BY

*Key Informal Data PAGE ! 0F2¢__ ,TP.L 256R OCT 6b



GE EXHIBIT DRD MF-003 I
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW}

OUTLINE OF" CONTENTS:

The Overtime Report lists the following:

, Total direct overtime hours worked on the program by:

a, Total program

b. Task or other reporting level

c. Functional organization
do Individual

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DR{).)

DRD NO.:

iMF-003

t
I
I
t
1
I
t
!
I
t
t
I
I
t
i
I
I
1

-2- _L 2568-1 OCT 65



GE EXHIBIT DRD MF-004
iii iii i i i i

DRD APPROVED BY:

VOYAGER DATA REQUIREMENT DESCR|PT(ON

i ii

ORGANIZATION ORIGINATING COOE_! OFFICE RESPONSIBLE FOR DRD_ CODE DRD PREPARED BY_

REQUIREMENT_ MF W.S. ]:_osows]d

TITLE OF DOCUMENT_

REPORT, VOUCHERED HOURS

TYPE OF DOCUMENT;

USE OF DOCUMENT:

rl CONTROL rIACTION OREFERENCE • INFORMATIOI_I

Used by contractor to report hours worked by functional

organization and name of employee on all shop order
numbers

DATE;

7/28//67

ORGANIZATION RESPONSIBLE

FORDOCUMENTPREPARATION:
Finance

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTIOE

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION_

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE

ESTIMATED MANHOURS

FOR SINGLE PREPARATION;

i

DATE: DATA
CATEGORY:

CONTRACT _; DRD NO.:

NO.: _VIF
_00_

TASK OR IDRL ITEM

SUBTASK: NO.:

DRLNO.:LEVELNO:

DDLNO.: FILENO.:

NO. OF COPIES:

6

INFORMATION CUTOFF

DATE OR MILESTONE

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:

MF-006, Report, Manpower

ESTIMATED COST ($)
FOR SINGLE PREPARATIONI

FREQUENCY OF ISSUE

DATE DATA DUE

TO USER:

PUBLICATION DATE:

SDR

UPDATE (FREQUENCY

OR MILESTONE}:

Not applicable

ESTIMATED

EXPI RA'rlON DATE

CLASSIFICATION: r-I GROUP I

I-I SECRET r'l GROUP 2 n SPECIAL HANDLING
/-1 CONFIDENTIAL f'l GROUP 3 O NASA DISCREET
I"1 SECRET RESTRICTED DATA 13 GROUP 4 [3 JPL DISCREET
t-I CONFIDENTIAL RESTRICTED DATA rl PROPRIETARY I-tPROJECT DISCREET

UNCLASSIFIED I"1 PUBLIC DOMAIN [3 NOFORN

FORM OF DATA:

r'l PRINTED DOCUMENT

I-I CHART

I-1 DIAGRAM

1"7 DRAWING

[] FILM (STATIC OR MOTION)

[] ILLUSTRATION

I"1 MODEL

rl RECORDING (TAPE OR DISC)

I-1 COMPUTER CARD

[] COMPUTER TAPE

O MICROFILM (W/OR W/O CARD}

OTHER

Tab listin_

KIND OF DATA:

[] ABSTRACT [] INSTRUCTION

[3 BROCHURE r-i LETTER

t-'l BULLETIN [3 LIST

[] CATALOG I-1 LOG

[] CONTRACT [] MANUAL

I-I DIRECTIVE I-I MEMORANDUM

I-I DISCLOSURE [3 MINUTES

[3 ENGINEERING CHANGE i'l PLAN

ORDER C] PROCEDURE

r-i REQUEST FOR ENGINEER- r-I REGULATION

INS CHANGE PROPOSAL _ REPORT

!"1 ENGINEERING CHANGE [3 SCHEDULE

PROPOSAL rl SPECIFICATION

13 HANDBOOK [3 STANDARD

n INDEX [3 VOUCHER

I-1 ANNUALLY
I-I SEMI-ANNUALLY
O QUARTERLY
r-i BI-MONTHLY

[3 MONTHLY
r-t SEMI-MONTHLY

_ BI-WEEKLYWEEKLY
Q DAILY

[3 OTHERWISE, AS SPECIFIED

REFERENCE DOCUMENTS_

APPLICABLE STANDARDS:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLtCATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO :

Manager, Finance

BY BY

PAGE I OF._.,._ 3"PL 256P_ OCT 65



GE EXHIBIT DRD MF-004

rVOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONSI

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW}

OUTLINE OF CONTENTS:

The computerized tab listing report shows the following:

1. Functional organization code

2. Name and payroll number of employee

3. Period reported

4. Type pay of employee (weekly or monthly)

5. Classification of employee (engineer, draftsman, etc. )

6. Each shop order number charged listing regular overtime hours

7. Total hours worked for the week and prior period adjustments

8. Total hours paid for the week

9. Variance - hours charged and paid

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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GE EXHIBIT DRD MF-005

VOYAGER DATA REQUIREMENT DESCRIPTION

ORGANIZATI(_/ ORIGINATING CODE: OFFICE REsPoNSIBLE FOR DRDI CODE:

REQUIREMENT_ MF

TITLE OF DOCUMENT_

DRD APPROVED BY:

DRD PREPARED BY_ DATE

W.S. Rosowski 7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION:

Finance

i

DATE

CONTRACT
NO. :

TASK OR
SUBTASK:

REPORT, PROJECT FINANCIAL PERFORMANCE

TYPE OF DOCUMENT: r'l CONTROl. nACTION nREFERENCE _11NFORMATIOI_I

USE OF DOCUMENT:

Used by contractor to report, measure, and control

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION_

ORGANIZATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

DRL NO.:

DDL NO.:

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS

DATA

CATEGCRY:

ORD NO.:

MF-00_

DRL ITEM

NO.:

LEVEL N0.:

direct and indirect costs by project.

INTERRELATIONSHIPWITHOTHERDATAREQUIREMENTS:

MF-001, Report, Materia] Commflznent

MF-004, Repot, Vouchered Hours

MF-006, Report, Manpower

PC-002, Report, Contract Status

CLASS I FI CATION;

[3 SECRET

O CONFIDENTIAL
I"1 SECRET RESTRICTED DATA
I-t CONFIDENTIAL RESTRICTED DATA
_ UNCLASSIFIED

[3 GROUP I
C] GROUP 2

rl GROUP 3
r-t GROUP 4
13 PROPRIETARY
t'-t PUBLIC DOMAIN

rl SPECIAL HANDLING

O NASA DISCREET
O JPL DISCREET
O PROJECT DISCREET
1"INOFORN

FOR SINGLE PREPARATION;

ESTIMATED COST ($)
FOR SINGLE PREPARATION_

FREQUENCY OF ISSUE:

[3 ANNUALLY
13 SEMI-ANNUALLY

[3 QUARTERLY
I"1 BI-MONTH LY
n MONTHLY
13 SEMI-MONTHLY

_ BI-WEEKLY
WEEKLY

n DAILY

13 OTHERWISE, AS SPECIFIED

FILE NO.:

i
NO. OF COPIES:

FORM OF DATA: KIND OF DATA:

]O PRINTED DOCUMENT /'1 ABSTRACT D

r'l CHART I"1 BROCHURE r'l

[3 DIAGRAM [3 BULLETIN 13

13 DRAWING rl CATALOG D

[3 FILM (STATIC OR MOTION) 13 CONTRACT I"I

I-I ILLUSTRATION t-I DIRECTIVE [3"1

[3 MODEL [3 DISCLOSURE _3

13 RECORDING (TAPE OR DISC) [3 ENGINEERING CHANGE I"1

[3 COMPUTER CARD ORDER l"1

[3 COMPUTER TAPE [3 REQUEST FOR ENGINEIER- I"1

[3 MICROFILM (W/OR WlO CARD) ING CHAN(;E PROPOSAL B

[3 OTHER r-I ENGINEERING CHANGE I_

PROPOSAL I'1

[3 HANDBOOK O

rl INDEX i')

INSTRUCTION

LETTER

LI ST

LOG

MANUAL

MEMORANDUM

MINUTES

PLAN

PROCEDURE

REGULATION

REPORT

SCHEDULE

SPECl FICATION

STANDARD

VOUCHER

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS i

25

INFORMATION CUTOFF

DATE OR MILESTONE:

DATE DATA DUE

TO USER:

PUBLICATION DATE

SDR
UPDATE {FREQUENCY

OR MILESTONE):

Not appUeable
ESTIMATED

EXPIRATION DATE:

REVIEWS AND/OR APPROVALS REQUIRED:

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SUBMIT FOR REVIEW TO:

BY BY

SUBMIT FOR

APPROVAL TO"

Manager, F'mance

BY BY

PAGE I OF__ J_L 2568 OCT 65



GE EXHIBIT DRD MF-005

VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTION: (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTLINEOFCONTENTS:
The Project Financial Performance Report lists the following data on a current week and
year-to-date basis.

1. Weekly data

a. Manpower in effective heads charged to project.

b. Labor, overhead, and material costs charged for the week.
2. Year-to-Date

a. Cost of labor and overhead of department personnel.

b. Cost of material expended and committed.

c. Cost of labor and overhead of other departments charging project.
d. Budget for period.

e. Available balance of funding/budget for period.

f. Percentage of completion regarding funding and date scheduled for completion.
g. Scheduled completion date.

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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I
I

I
I

VOYAGER DATA REQUIREMENT DESCRIPTION

i1 T
ORGANIZA, ION ORIGINATING :CODE_ OFFICE RESPONSIBLE FOR DRD:

REQUIREMENT_ _p1f,j 1_

TITLE OF DOCUMENT:

GE EXHIBIT DRD MF-006
i ii i i ii

DRD APPROVED BYI

REPORT, MANPOWER

COOE_

TYPE OF DOCUM ENT; 0 CONTROL nACTION OREFERIENCE R INFORMATIOI_

USE OF DOCUMENT_

Used by contractor to report, measure, and control

effective maupower charged to each Shop Order by

employee class and functional organization

INTERRELATIONSHIP WITH OTHER DATA REQUIREMENTS_

MF-004, Report, Vouchered Hours

CLASSIFICATION: r-t GROUP I

I'1 SECRET r-I GROUP Z 0 SPECIAL HANDLING
t7 CONFIDENTIAL n GROUP 3 O NASA DISCREET
0 SECRET RESTRICTED DATA 0 GROUP 4 0 JPL DISCREET

0 CONFIDENTIAL RESTRICTED DATA n PROPRIETARY O PROJECT DISCREET

UNCLASSIFIED 0 PUBLIC DOMAIN 0 NOFORN

FORM OF DATA: KIND OF

0 PRINTED DOCUMENT []

[] CHART 0

[] DIAGRAM 0

0 DRAWING 0

0 FILM (STATIC OR MOTION) 0

[3 ILLUSTRATION []

[] MODEL []

[] RECORDING (TAPE OR DISC) []

0 COMPUTER CARD

[] COMPUTER TAPE

[] MICROFILM (W/OR W/O CARD)

listi 

DATA;

ABSTRACT [] I NSTRUCTION

BROCHURE 0 LETTER

BULLETIN I-I LIST

CATALOG 0 LOG

CONTRACT [] MANUAL

DIRECTIVE r't MEMORANDUM

DISCLOSURE 0 MINUTES

ENGINEERING CHANGE n PLAN

ORDER 0 PROCEDURE

n REQUEST FOR ENGINE]ER- I"1 REGULATION

IN6 CHANGE PROPOSAL [][REPORT

[3 ENGINEERING CHANGE O SCHEDULE

PROPOSAL rl SPECIFICATION

O HANDBOOK I-I STANDARD

t"t INDEX n VOUCHER

i

DRDPRE_REDev: OATE:

W.S. Rosows]d _7/28/67

ORGANIZATION RESPONSIBLE

FOR DOCUMENT PREPARATION_

Finance

ORGANIZATION RESPONSIBLE

FOR DOCUMENT REPRODUCTION_

ORGANIZ ATION RESPONSIBLE

FOR DOCUMENT DISTRIBUTION;

ORGANIZATION RESPONSIBLE

FOR DOCUMENT STOWAGE:

ESTIMATED MANHOURS
FOR SINGLE PREPARATION_

ESTIMATED COST ($)
FOR SINGLE PREPARATION;

FREQUENCY OF ISSUE

[] ANNUALLY
[] SEMI-ANNUALLY
[] QUARTERLY

[] BI-MONTH LY

MONTHLY _UITII_ a ry
[] SEMI-MONTHLY
[] BI-WEEKLY
_1_ WEEKLY

_ DAILY
OTHERWISE, AS SPECIFIED

Two reports

REFERENCE DOCUMENTS:

APPLICABLE STANDARDS;

i

DATE DATA

CATE6ORY:

CONTRACT DRD NO.Z

NO.:
MF-00(

TASK OR DRL ITEP_

SUBTASK_ NO._

DRL NO.; LEVEL NO.I

DDL NO.; FILE NO._

NO. OF COPIES:

6

INFORMATION CUTOFF

DATE OR MILESTONE;

DATE DATA DUE

TO USER:

PUBLICATION DATE

SDR

UPDATE (FREQUENCY

OR MILESTONE):

Not applicable

ESTIMATED

EXPIRATION DATE

REVIEWS AND/OR APPROVALS REOUIRED_

(LIST IN ORDER OF SUBMITTAL)

DRAFT DATE PREPUBLICATIO N PROOF DATE

SU_IT FOR REVIEW TO;

BY BY

SUBMIT FOR

APPROVAL TO

Manager, Finance

BY BY

PAGE ) OF.__ 3_L 256_ OCT 6'5



GE EXHIBIT DRD MF-006

I
VOYAGER DATA REQUIREMENT DESCRIPTION - 2ND SHEET

SPECIAL INSTRUCTIONS:

SPECIAL DISTRIBUTIONI (IF DISTRIBUTION IS NOT COVERED BY AN EXISTING DDL WRITE IN DISTRIBUTION BELOW)

OUTL,NEOFCONTENTS:
The Manpower Report is a computerized tab listing which indicates the following:

1. Time period covered

a. Weekly

b. Summarized monthly

2. Separate tabulations covering

a. Project by shop order sequence

b. Function organization then project by shop order sequence

(responsible and performing organization costs)

3. Report details (all costs)

a. Shop order number
b. Labor classification

c. Regular and overtime manpower and effort

d. Intermediate and total summaries by task and organization

(CONTINUE ON THIRD SHEET, IF NECESSARY, AND AFFIX TO THIS DRD.)
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DOCUMENTATION RELATIONSHIP TREES

A documentation relationship tree has been prepared to show the relationships of data

items within each functional category as well as their relationships across categories.

Relationships within each functional category are shown by constructing a tier pattern beginning

with the top-level (or governing) data item and relating in descending order all data items

within the category to this top-level data item. (The location of a data item at a given level

on the diagram does not necessarily indicate the importance of that specific item but iden-

tifies and defines its relation to all other data items in that category. )

Relationships between data items in one category and data items in other functional categories

are shown by (1) shaded arrows to indicate the direction of the relationship and (2) an

alphabetic code to indicate the nature of the interrelationship as follows:

a. Data items needed for preparation and/or support of the referenced item. (I)

b. Data items that are supported or needed by this data item. (S)

c. Data items that relate "to', and provide information of a general nature but are

not required in an input or support role. (G)

Each data item appearing on the Data Item List (DIL) was examined and evaluated with

respect to its contribution to, or dependence upon, data items appearing in other categories

and is included in the diagrams. Additionally, certain data elements indicated in the user

flow diagrams (but currently not identified as individual data items) have been shown within

a dashed rectangle to clarify relationships.
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LEGEND:.

pLA_I,

ORC_IZATIO_

6
DM-00B (S),

I
" PLAN,

SECURITY

(MA-011)

OP 'IONS

(MA-025)

]
i PLAN, PROJECT

."OMMUNICATIONS

i:MA-01O)

I
l REPORT,

CO_TACT

(MA-024)

DM-005 (S)

PROJECT FUND-

ING INSTRUC_

TION (PFI)

MJt-oo2)

PROJECT

CHANGE

NOTICE
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(1) INDICAT]_ DATA ITEMS NEEDED FOR PREPARATION OR SUPPORT

OF THE REFERENCED ITEM (INPUT).

(B) nqDK_ATES DATA i_£EMS THAT ARE SUPPORTED OR NEEDED BY TI-I_S ITEM.

(G) DATA ITEMS THAT RELATE TO AND PROVIDE INFORMATION OF A GENERAL

NATURE BUT ARE NOT REQUIRED nw AN IIWI*UT OR _UPPORT ROLE

INDICATES PRINCIPAL RELATE)I@BHIP (_ B, OR G) _ETWEEN DATA ITEMS

IM OTHER FUNCTIONAL CATEGORIES.
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I
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PC-OO3 (S)

REPORT, SCHEDULE/ ]
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Figure I-3. Overall Management

Documentation Relationship Tree (MA)
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{

C -002)
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SCHEDULE, PROJECT

LEVEL (MILESTONE)
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¢> PC -020 (S)
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SCHEDULE, TASK
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LEVEL (PERT)
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SCHEDULE, TASK &
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LIST,SPECIAL

SCHEDULE

PRINTOUTS

(SC -014)

C> MA-OOB _)

*:U CO [_>

)"I CO _>

REPORT, PROJECT

LEVEL PERT

(sc-ooe)

REPORT, TASK &

SUB TASK

LEVEL (PERT)

(sc-olo)

REPORT, DETAIL

PERT FRAGN_T

STATUS

(SC-01_

]
1

REPORT, PROJECT

LEVEL fMILESTONES)

(sc -oo9)

MA-021 (I}

MA-016 _)

REPORT, TASK &

SL_B TASK

LEVEL (_ILESTO_-ES

.C_c-on)

MA-021 (I)

REPORT, WORK

PACKAGE & ACCOLrNT

LEVE L MILESTONES

_c-o13)

¢ ,%
MA-021 (1) MA-008 (S)

PC-O02 (S)

PC-OO2 (s)
I_ taA-oo8 (s)

[_ MA-008 (s)
PC-O02 Is)

LEGEN_

I_DICATES DATA ITEMS NEEDED FOR PREPARATION OR SUPPORT

OF THE REFERENCED ITEM (IN]PU_.

fS) INDICATES DATA ITEMS THAT ARE SUPPORTED OR NEEDED BY TH_ ITEM.

qG) DATA ITEMS THAT RELATE TO AND PROVIDE INFORMATION OF A GENERAL

NATURE BUT ARE NOT REQUIRED IN AN INPUT OR SUPPORT ROLE

INDICATES PRINCIPAL RELATIONSHIP S, OR BETWEEN DATA ITEMSG)

IN OTHER FUNCTIONAL CATEGORIES.

Figure I-4. Scheduling Documentation
Relationship T ree (SC)
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I

LEGENd.

(I) INDICATES DATA ITEMS NEEDED FOR PREPARATION OR SUPPORT

OF THE REFERENCED ITEM (INPU_.

_) INDICATES DATA ITEMS THAT ARE SUPPORTED OR NEEDED BY TH_ ITEM.

(G) DATA ITEMS THAT RELATE TO AND PROVIDE INFORMATION OF A GENERAL

NATURE BUT ARE NOT REQUIRED IN AN _IPUT OR SUPPORT ROLE

INDICATES PRINCIPAL RELATICNSHIP (L S, OR G) BETWEEN DATA ITEMS
IN OTHER FUNCTK_NAL CATEGORIES.

PLAN, PROJECT

CONTROL

MA-000

Pc-oo2 _)

l E ORj  o yoR

REPORT, MATERIAL

C OMIVIITMEA"r

(MF-001}

REPORT,

OVERTIME

_F-003)

REPORT,

VOUCHERED

HOURS

('MF-O04)

DM-015 (S)

REPORT, PROJECT

FI!NANCIA L

PERFORMANCE

(N[F-005)

REPORT,

MANPOWER

0_F-006)

pc-002 (S)

I

!'ii_

Figure I-5. Manning and Financial

Documentation Relationship Tree (MF)
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DATA ITEM PHASING/FREQUENCY

Frequency and phasing requirements for preparation of data items in the Overall Management

category are shown in Figure I-6, Overall Management Data Item Phasing and Frequency

Matrix_ These estimates assume a Phase "C" start of 1 April 1968 and are based on the Data

Item List of 15 December 1966.

Preparation of data items in this category begins at the start of Task "C" and shows an in-

crease consistent with contract activity. Figure I-7, Management Data Item Density Profile,

shows the distributiou and density of data item preparation requirements in averages per

month between each major review period.

Key informal data items constitute approximately one half of the total data requirement for

this category.

Figure I-8, Scheduling Data Item Phasing and Frequency Matrix, shows the preparation

and phasing requirements of data items in the scheduling functional category. As anticipated,

data item preparation requirements within this category, as well as all other categories

directly associated with project control and administration, begin at the start of Phase "C"

and remain consistent throughout the contract period.

Figure I-9, Scheduling Data Item Density Profile, shows the density and distributiou of

requirements for data item preparation. Requirements are shown in averages per month

between contract review periods. The relationship between "formal" and "key informal"

data items is also shown.

Figure 1-10, Manning and Financial Data Item Phasing and Frequency Matrix, reflects the

phasing and frequency of preparation requirements of data items associated with the Manning

and Financial function. Basis for these estimates are the Data Items List, 15 December

1966 and with a Task "C" start of 1 April 1968. As noted on the matrix, these requirements

appear early after Task "C" start and form a consistent pattern throughout the life of the

contract.
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Figure 1-11, Manning and Financial Data Items Density Profile, shows the distribution and

density of requirements for data items preparation in averages per month, per major

project review period.

Key informal data item requirements constitute approximately two-thirds of the total require-

ment for this category.
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l_vA_

DI_CTIVES

MA-001 *Pro_Not ice

MA-002 *Project Funding Instruction (PFI)

MA-O03 Project Policies, Procedrs. and Directvs.
I

I MA-004*Departmt. Policies_ Procdrs. & Directvs.

I

LISTS

I MA-005 List, Priority Action ItemMA-O06 *List, Action Items

PLANS

I Fdk-007 Plan, Pro_ect Impl_ntation

_k_-O08 Plan, Project Control

MA-009 Plan, Organization

I

I

I

I

I̧¸¸,

Ii'

MA-010 P_ect Communications

MA-011 Plan Securit-

MA-012 Plan Facilit

HA-025 Plan, Contingency Operation

-0 ortFinal Pro'ect

MA-014 *Report, Project Review

MA-015 Report, Proj. Problem/Action (Red Flag)

MA-017 Report, Proj. Review Sched. & Agenda

EA-018 Re oft Film

_-019 Report, Quarterly, Written

MA-020 Re rt Resources R ts/Avialabilit___

MA-021

MA-022 Report, Sched/Cost Couplng S=_m. (_thly)

MA-023 _dule/Cost Coupling

- t

TOTALS

*Key Informal Data

A Annual

S/A Semi-Ammal

WK Weekly

MO Monthly

B/W Bi-Weekly

B/M Bi-Monthly

0
SDi

t

lq.4kS_ C - SYSTEM OEFINITIOM

I
7Mo

,_---eoa 2 Mo--D

q,m.m'r_!Wl _rAL' _ _qmmcY

0 0
FDB. HDR

9 Mo

50 A/R 50 50 A/R

70 Mo 280 70 Mo

15 Mo 45 5 Mo

15 Mo 45 5 Mo

12 Mo-----------4_

SIC and _ DBSIG_

_ERGR _, FAB.

l - Ass_, =s_ "_

I,II- so. 5. -I.1 I,Q-- co. 4 .o ----_

_mL qmm'x_ mmcw_ _ Qmm_ mmm.m+ _m_.

0
CDR

9-

1 Mo 4 1 Mo

I Wk 15 i Wk

50 50 A/R 50 50 A/R 50

250 55 Mo 500 63 Mo 750

15 5 Mo 45 5 Mo 60

15 5 Mo 45 5 Mo 60

I I i i U

1 I i i U

i I I i U

i I i 1 U

i I i I U

i I I I U

i I 1 i U

3 I Mo 9 i Mo 12

15 i Wk 40 i Wk 52

1 A/R

1 S/M 7 1 S/M

1 Mo 4 I Mo

1 Mo 4 1 Mo

I S/A i i S/A

1 q 1 1 q

i Mo 4 1 Mo

1 Wk 15 1 Wk

1 Mo 4 1 MO

I Wk 15 i Wk

60 A/R 60 120 A/R

I i U i 1 U i

i I U 1 I U i

1 1 U i 1 U I

1 i U i i U 1

i I U I i U I

i I U 1 I U i

1 1 u 1 1 U 1

531

i 7 A/R 7 I0 A/R i0

7 I S/M 18 I S/M 24

3 i Mo 9 I Mo 12

4 i Mo 9 i Mo 12

i i S/A i i S/A 2

1 1 q 3 1 q 4

3 i Mo 9 I Mo 12

15 i Wk 40 1 W'k 52

3 I Mo 9 I Mo 12

15 I Wk 40 i Wk 52

120 300 A/R 300 I000 A/R I000

O/T OneTime I

A/R As l_qulred F

u Updam N/R
_U One Upda_ SDR

DA Daily PDR

Q Quzr_rly HDR

528 1141 2183

Initial CDR Critical Design Re_

Final FACI First Article Config

New and Revised MAR Mission Acceptance

System Design Review J FACT Joint Flight Accepts

Preliminary Design Review Composite Testi_

Hard Design Review



17 14o

FLT. S/C ASSY_

•maT C/O

0

14 _

9j..T./A _ PJU_. ,

FAB & _ST'-L_

m W _

0 0 0
/FACT Lq.LqNCH

r

_'_ 5 Mo

_LatmCH a J_.ONCn O_nAT].CmS

-

r"--'.
qU&llTrl_ _

- 1 No NAR

qUSm'JL'rr mm_umcr 'mrs, C_rdUaTrr IqU_ZSCr_TO'm.L mOtES Aim ASSUMP'_OIS

50 A/R 50 25 A/R 25

5 9 Mo i000 71 Mo i000

4 Mo 68 2 Mo 28

4 Mo 68 2 Mo 28

I0 A/R I0 i0 A/R I0

115 No 350 125 Mo 250

295

4350

261

261

I Mo 17 1 Mo 14

1 Wk 74 1 Wk 61

1 Mo 3 1 Mo 2 64

1 Wk i0 i _/k i0 277

U I

U i

U 1

U I

0 1

U 1

U I

1 A/R i

A/R 12 15 A/R 15 i0 A/R i0 6 A/R

S/M 34 i S/M 28 I S/M 5 i S/M

Mo 17 1 Mo 14 1 Mo 3 1 Mo

Mo 17 1 Mo 14 1 Mo 3 1 Mo 2

S/A 3 1 S/A 2 1 S/A 1 1 S/A 1

q 6 1 _ 4 i R 1 1 R 1

Mo 17 1 Mo 14 i Mo 3 1 Mo 2

Wk 74 i Wk 61 I Wk I0 I Wk i0

Mo 17 1 Mo 14 I Mo 3 1 Mo 2

W'k 74 1 Wk 61 I Wk I0 1 Wk i0

AIR 2000 1200 A/R 1200 500 A/R 500 300 A/R 300

3555 2583 922 614

1 C ontract C ompletion

6 61 Reports results of major reviews (Quart., Design, etc.)

5 128

2 64

65

12

21

64

277

64

277

5480

12057

Figure I-6. Overall Management Data Item

Phasing and Frequency Matrix
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I

I
I

i

SCHEDL%INC

(SC)

_TA

TITIZ

DIP_CTIVES (sc?

SC-001 *Schedule Change Request/Notice

LISTS

S_-014 *LEst, Special Schedule Printouts

REPORTS

SC-008 Report, Project Level PERT

SC-O09 Reuort. Pro_ct L_vpl N_l_t_Q

SC-OI0 Report, Task and Sub-Task Level PERT

SC-OII Report, Task and Sub-Tsk Lvl Milestones

SC-012 *Report r Detail PERT Fragnet Status

$C-013 *Report I Work Package and Acct Level Mil.

SCHEDULES

SC-002 Schedule, Project Level (PERT)

SC-003 Schedule_ Project Level (Milestone)

_C-OOA _ahPd,,le Task _nd Sub-Task Level(PERT)

SC-O05 Schedule, Task & Sub-T. Level _Milestone

SC-006 *Schedule, Detail PERT Fragnets

5C-007 *Schedule, Work Package and Cost Account

Level <Milestone)

*Key Informal Data

A Annual

S/A Seml-Anmml

WK Weekly

MO Monthly

B/W Bi-Weekly

B/M Bi-Monthly

Qmarrr_ msQ_ _'

15 A/R

5 Wk

i B/W

1 WK

1 B/W

1 B/W

i B/W

I B/W

I B/W

1 I

1 B/W

i B/W

I B/W

I W

15 15 A/R 15 40 A/R 40 50 A/R 50

75 5 Wk 75 5 W'k 200 5 W'k 260

7 1 B/W 7 1 B/W 20 1 BIW 26

15 1 WK 15 I WK 40 i WK 52

7 i B/W 7 i B/W 2O i B/W 26

7 i B/W 7 I B/W 20 I B/W 26

7 i B/W ? 1 B/W 20 i B/W 26

7 I B/W 7 i B/W 20 i B/W 26

7 I B/W 7 1 B/W 20 I B/W 26

1 1 Q 1 1 q 3 1 q 4

7 1 B/W 7 i B/W 20 1 B/W 26

7 i B/W 7 1 B/W 20 i B/W 26

7 i B/W ? I B/W 20 1 B/W 26

15 I W 15 i W 40 I W 52

TOTALS 184 184 503 652

One Time

As Required

Update

One Update

Daily

Quarterly

O/T

A/R

U

DA

Q

I Initial CDR Critical Design Revie

F Final FACI First Article Configul

N/R New and Revised MAR Mission Acceptance B

SDR System Design Review J FACT Joint Flight Acceptam

PDR Preliminary Des_ Review Composite Testing

HDR Hard Design Review
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0 ¢
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PIIASE D - _JZSTIOH
I

t, 17 m, _!C. . ,4 m, _ "_

_FJLT. SiC ASSY_ T/& _ MtOC. i
',',sT c/o _ 'ql'-: tAB & _S-X''-"II_

0 ¢
JFACT LAUNCH

5_to

I'_LAUNC;H & IAUNCH _itAT'r0Hs

1'D'-r_AKS m0"/:ZS JLln, £_mM!,1_oms

A/R 50 50 A/R 50 40 A/R 40 25 A/R 25 285

wk 37p 5 Wk 305 5 Wk 50 5 Wk 50 1385 5 different types of schedule sores Co be provided each week.

B/W 37 I B/W 30 i B/W

WK 74 I WK 61 i WK

B/W 37 i B/W 30 i B/W

B/W 37 i B/W 30 I _/W
B/W 37 i B/W 30 I B/W

B/W 37 1 B/W 30 1 B/W

5 i B/W 5 137

I0 1 WK I0 277

5 i B/W 5 137

5 I B/W 5 137

5 1 B/W 5 137

5 1 B/W 5 137

B/W 37 I B/W 30 I B/W

0 5 i 0 5 l 0

B/W 37 i B/W 30 1 B/W

B/W 37 1 B/W 30 I B/W

B/W 37 i B/W 30 I B/W

W 74 i W 61 1 W

5 I B/W 5 137

] 1 O ] 7l

5 1 B/W 5 137

5 1 B/W 5 137

5 1 B/W 5 137

i0 i W i0 277

906 752 156 141 3,478

F

_ h_pecUon

view

Figure 1-8. Scheduling Data Item Phasing

and Frequency Matrix
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MANNING & FINANCE

REPORTS

MF-001 *Re oft Material C_i_m_nt

MF-O02 Report, Contractor Financial Mgt

M - " R o rtime

MF-O04 +Report, Vouchered Hours

MF-005 *Report, Project Financial Performance

MF-00_ot¢er

TOTAI_

*Key l_ornml Data

A Anmlal

S/A Semi-Annual

WK Weekly

MO Monthly

B/W Bi-Weekly
B/M Bi-Monthly

O/T

A/R
V
UU
DA

Q

A

¢
S_

PSN_8 C ° SY_LIfl4 uEFINIT3_SJ

!
714o

qllufl'n_ lq_ TOTAL'

wk
8 mo

1 mo

wKmo

8 wk

8 mo

¢

3 1 mo

24 8 mo

120 8 wk

26 8 MO

581

4 I

+++ =8
120 8

26 8

32 I

642

o <

!

SIc and OSI _.SI_ __

|

wk -- - _ =h 616mo _2 mo 96

mo _ t mo 12

wk 320 8 wk 416

MO 72 8 MO 96

wk _--- o w_ 4168 _ 96

1,577

One Time

As Required

Update

One Update

DaLly

_arterly

I

F

N/R

SDR

PDR

HDR

Initial

Final

New and Revised

System Design Review

Preliminary Design Review

Hard Design Review

CDR Critical Desigr

FACI First Article C

MAR Mission Aceepl

J FACT Joint Flight Ac

Composite T_

_-II
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14 !!o

T/A HI_S PBSC. I

_-rAS 6_--DI

qauerlTY lq_E_f TO_L

m___FLT. HD_- PaCe. F_. -'4b

Q_'ZTY Iq_QU_"T

0 0 0
..TFACT

l
MBLJ.b_ "- _ O_mATZOJS

mlMo_

qUUn'ZTY;nzquDL_I TOTAL _ _ _ A.WD ASS_#_mTZ{XlS

8 _o _36 _ =_ 112
I mo 17 i mo 14

8 wk 592 8 _k 488

8 M0 136 8 140 112
WK _z o w_ _oo
mo 136 8 mo 112

w_ o wk

I mo 3 I mo 2

8 wk 80 8 Wk 80

8 MO 20 8 MO 20

wK ou o w_ oumo 24 8 mo 16

2728 _wo types reports in four levels of deta$1

64

2728

2216

50B

Two types of reports in four levels of detail

Two types of reports in four levels of detail

272B Two Types of Reports in 4 Levels of Details

2,929 2,414 415 390 10,972

j Review

_mfiguraUon Inspection

ance Review

_ptance
_t_g

Figure 1-10. Manning and Financial Data

Item Phasing and Frequency Matrix
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